

# San Joaquin River Restoration Program

## Stage 1 Process Schedule

TIMELINE		Program Level	Key FMW & WMG Deliverables	Work Group/Subgroup Meetings and Public/Stakeholder Process		Restoration Administrator
Apr	2007	Final Program Management Plan			Public Process and Public Workshops	
May						
Jun		NOI/NOP			Public Process and Public Workshops	
Jul						
Aug			Draft Existing/Future Project Conditions TM		Public Process and Public Workshops	
Sep			Draft Water Management & Fisheries Options TM's			
Oct		Draft Scoping Report			Public Process and Public Workshops	Make Program Recommendations to Secretary
Nov	2008			Work Group & Subgroup Meetings		
Dec			Draft Initial Restoration Flow Guidelines TM		Public Process and Public Workshops	Annual Program Report
Jan						
Feb			Draft Development of Initial Alternatives and Conceptual Model TM's		Public Process and Public Workshops	
Mar						
Apr		Initial Program Alternatives Report	Draft Restoration Flow Guidelines TM		Public Process and Public Workshops	
May						
Jun	2009				Public Process and Public Workshops	
Jul						
Aug					Public Process and Public Workshops	
Sep			Draft Fish Management Plan			
Oct		Final Draft Program Alternatives Report	Draft Plan Formulation TM		Public Process and Public Workshops	
Nov						Recommend Implementation of 2009 Interim Flows Program
Dec			Final Fish Management Plan		Public Process and Public Workshops	Annual Program Report
Jan	2009		Administrative PEIS/R			
Feb					Public Process and Public Workshops	
Mar		Draft PEIS/R				
Apr					Public Process and Public Workshops	
May						
Jun					Public Process and Public Workshops	
Jul		Final PEIS/R				
Aug					Public Process and Public Workshops	
Sep		ROD/NOD				
Oct		Initiate Interim Restoration Flows				