

Timeline

Feb 2 – Aug 2, 2004

- 6 months
- Free to devote a reasonable amount of time to this important task
- Limited interruptions, requests

Strategic Plan

- **First draft available for review (TWG, AMWG, SAB) May 3**
- **Comments to be emailed to GCMRC for consideration no later than June 1**
- **Adopted and implemented by GCMRC July 1**

Core monitoring plan

- **Draft by June 30**
 - recommended to TWG by GCMRC and Ad Hoc
- **Comments to Ad Hoc by July 30**
- **Recommendation to AMWG**
July/August meeting