

Projects recommended by GCMRC for deferral from FY04 to FY05

ID	Project Description	Comments
PA #6	APE study	Defer until PEP for cultural monitoring is complete
Experimental flows #4	Temperatures and habitat use monitoring	About \$100K deferred to 05 for competitive outsourcing
C3. Integrated activities	Coarse-grained sediment inputs	
E4. Admin and Mgmt.	Independent reviews	Defer socioeconomic PEP and maybe recreation PEP
F6. Technical support services	Aerial photography	May be deferred by permitting
HBC #8	Sediment/turbidity augmentation	Defer to fall 2005
HBC #15	Monitoring parasites and diseases	Defer to fall 2005
HBC #17	Concurrent estimates	Defer to spring 2005