

Bureau of Reclamation
Year 2000 Application Renovation Summary

Region /Office	Application	Original Start Date	Original End Date	Current Start Date	Current End Date	Comments /Status
GP	AGRIMET	April 4, 1998	Sept. 30, 1998	April 4, 1998	Sept. 30, 1998	On Schedule
GP	ARIS	July 1, 1998	Mar. 31, 1999	July 1, 1998	Dec. 31, 1998	Planned Early Completion
GP	CONUSE5	Jan. 1, 1998	Sept. 30, 1998	April 1, 1998	Sept. 30, 1998	Later Start date indicated
GP	<u>Hydromet Support</u>	Jan. 1, 1998	Sept. 30, 1998	Sept. 15, 1997	Sept. 30, 1998	Earlier Start date indicated
GP	Lab Database System	April 1, 1998	Sept. 30, 1998	April 1, 1998	Sept. 30, 1998	On Schedule
GP	MAKORD3	April 1, 1998	Sept. 30, 1998	April 1, 1998	Sept. 30, 1998	On Schedule
GP	MULLREG3	Jan. 1, 1998	Sept. 30, 1998	April 1, 1998	Sept. 30, 1998	Later Start date indicated
GP	<u>NRPDWA</u>	Jan. 1, 1998	Sept. 30, 1998	Sept. 1, 1997	June 30, 1998	Early Start & Early Completion
GP	OPSTUDY3	Jan. 1, 1998	Sept. 30, 1998	N/A	N/A	Application being Retired
GP	<u>SCADA - WYAO</u>	April 1, 1998	Sept. 30, 1998	April 6, 1997	Dec. 31, 1997	Completed, Early
LC	LAMS	Jan. 1, 1997	Sept. 30, 1997	Jan. 1, 1997	Sept. 30, 1997	Completed, On Schedule
LC	LMTS	Oct. 1, 1997	Sept. 30, 1998	Oct. 1, 1997	Sept. 30, 1998	On Schedule
MP	182's Memomate	July 1, 1998	Oct. 1, 1998	June 2, 1997	Sept. 30, 1997	Completed. Ahead of Schedule
MP	Claims	July 1, 1998	Sept. 30, 1998	July 1, 1998	Sept. 30, 1998	On Schedule
MP	Contract Status	July 1, 1998	Sept. 30, 1998	July 1, 1998	Sept. 30, 1998	On Schedule
MP	CRS (PMS)	July 1, 1998	Sept. 30, 1998	N/A	N/A	Canceled

Region /Office	Application	Original Start Date	Original End Date	Current Start Date	Current End Date	Comments /Status
MP	Drivers License	July 1, 1998	Sept. 30, 1998	July 1, 1998	Sept. 30 1998	On Schedule
MP	Land706	April 1, 1998	June 30, 1998	April 1, 1998	June 30, 1998	On Schedule
MP	Land906	July 1, 1998	Sept. 30, 1998	July 1, 1998	Sept. 30, 1998	On Schedule
MP	Library Browse a Book	July 1, 1998	Sept. 30, 1998	July 1, 1998	Sept. 30, 1998	On Schedule
MP	Medical Surveillance	April 1, 1998	Sept. 30, 1998	April 1, 1998	Sept. 30, 1998	On Schedule
MP	Phone Directory	June 2, 1997	Sept. 30, 1997	June 2, 1997	Sept. 30, 1997	Completed, On Schedule
MP	Photo	Jan. 1, 1998	Mar. 31, 1998	Jan. 1, 1998	Mar. 31, 1998	On Schedule
MP	Pre-Recruitment Counsel.	April 1, 1998	June 30, 1998	April 1, 1998	June 30, 1998	On Schedule
MP	ROAPS	Oct. 1, 1998	June 30, 1999	N/A	N/A	Canceled
MP	Sales - Land Sales	Jan. 2, 1998	Sept. 30, 1998	Jan. 2, 1998	Sept. 30, 1998	On Schedule
MP	Tickler	April 1, 1999	June 30, 1999	N/A	N/A	Canceled
MP	TLMS	Oct. 1, 1997	Dec. 31, 1997	N/A	N/A	Canceled
MP	Training Needs	Oct. 1, 1997	Mar. 31, 1998	N/A	N/A	Canceled
MP	WTIS	Jan. 1, 1999	Mar. 31, 1999	Jan. 1, 1999	Mar. 31, 1999	On Schedule
MSO	CDW	June 2, 1997	Sept. 30, 1997	June 2, 1997	Dec. 31, 1997	End Date Slippage Noted
MSO	<u>Fed. Finance Sys.. (FFS)</u>	June 2, 1997	Dec. 31, 1998	Nov. 3, 1997	Dec. 31, 1998	Start Date Slippage Noted
MSO	FEDSTRIP	June 2, 1997	Sept. 30, 1997	June 2, 1997	Sept. 30, 1997	Completed, On Schedule

Region /Office	Application	Original Start Date	Original End Date	Current Start Date	Current End Date	Comments /Status
PN	<u>EM340</u>	Jan. 1, 1998	Dec. 31, 1998	Jan. 1, 1998	July 31, 1998	Early Completion Date Noted
PN	<u>Hydromet PN1</u>	July 1, 1997	Sept. 30, 1998	Dec. 1, 1997	July. 31, 1998	Start Date Slippage, Earlier Completion.
PN	IDWR Snake Models	Oct. 1, 1997	Sept. 30, 1999	Dec. 1, 1997	Sept. 30, 1999	Later Start Date, Completion after 1998
PN	<u>Inhouse Agrimet</u>	Oct. 1, 1997	Sept. 30, 1999	July 1, 1998	July. 31, 1998	Start Date Slippage, Earlier Completion
PN	<u>Inhouse Hydromet</u>	July 1, 1997	Sept 30, 1998	July 1, 1997	July. 31, 1998	Start Date Slippage, Earlier Completion
PN	<u>Inhouse River Operations</u>	Oct 1, 1997	Sept. 30, 1999	Dec. 1, 1997	Sept. 30, 1998	Start Date Slippage, Earlier Completion
PN	LIMS	Jan. 1, 1998	Mar. 31, 1998	Aug. 1, 1997	Sept. 30, 1997	Completed, Ahead of Schedule
PN	<u>Modsim</u>	Oct. 1, 1997	Sept. 30, 1999	Oct. 1, 1997	Mar. 31 1999	On Schedule. Earlier Completions Date
PN	NTIA	Oct. 1, 1997	Sept. 30, 1998	Oct. 1, 1997	Sept. 30, 1998	On Schedule
PN	<u>PNOPER</u>	Nov. 3, 1997	Nov. 3, 1998	Dec. 1, 1997	Nov. 3, 1998	Later Start Date,
PN	<u>Sutron Hydromet</u>	June 2, 1997	Dec. 31, 1997	June 2, 1997	Sept. 30, 1998	Later Completion Date
PN	<u>Umatilla Planning Mod 1</u>	June 2, 1997	Sept. 30 1999	Dec. 2, 1997	Mar. 31 1999	Late Start Date. Earlier Completion
PN	<u>Yakima Planning Model</u>	Oct. 1, 1997	Sept. 30, 1998	Dec. 1, 1997	Sept. 30, 1998	Later Start Date Noted.
TSC	Construction Cost Trends	Jan. 1, 1998	Sept. 30, 1998	Jan. 1, 1998	Sept. 30, 1998	On Schedule
TSC	Cunningham	April 1, 1998	Dec. 31, 1998	April 1, 1998	Dec. 31, 1998	On Schedule
TSC	<u>DAMS</u>	Jan. 1, 1998	June 30, 1998	Jan. 1, 1998	June 30, 1998	On Schedule
TSC	<u>HYDROSS</u>	Jan. 1, 1998	Sept. 30, 1998	Jan. 1, 1998	Sept. 30, 1998	On Schedule

Region /Office	Application	Original Start Date	Original End Date	Current Start Date	Current End Date	Comments /Status
TSC	LIMS (TSC)	April 1, 1998	Sept. 30, 1998	April 1, 1998	Sept. 30, 1998	On Schedule
UC	Aircraft	July 1, 1997	June 30, 1998	Jan. 1, 1998	June 30, 1998	Later Start date Noted
UC	Appropriation Ceiling	Oct. 1, 1997	Sept. 30, 1998	Nov. 3, 1997	Sept. 30, 1997	Later Start date Noted. May be TSC Project.
UC	Charter Aircraft	Oct 1, 1997	Sept. 30, 1998	Jan. 1, 1998	June 30, 1998	Later Start Date Noted Earlier End Date.
UC	<u>CRSP SCADA System</u>	Oct. 1, 1997	Sept. 30, 1999	Oct. 1, 1997	Mar. 31, 1998	Earlier Completion Date Estimated.
UC	Direct Hire Register	Oct. 1, 1997	June 30, 1997	Jan. 1, 1998	June 30, 1998	Later Start date Noted.
UC	Driver.Exe	July 1, 1997	Mar. 31, 1998	Oct. 1, 1997	Mar. 31, 1998	Later Start date Noted.
UC	ENVIRON	July 1, 1997	June 30, 1997	N/A	N/A	Canceled
UC	Exposure Monitoring	April 1, 1998	Sept. 30, 1998	N/A	N/A	Canceled
UC	Employee Awards Track.	July 1, 1997	June 30, 1998	July 1, 1997	Sept. 30, 1997	Completed - Ahead of Schedule
UC	Impress Fund Tracking	Mar. 1, 1997	June 2, 1997	Mar. 1, 1997	June 2, 1997	Completed - Ahead of Schedule
UC	Personnel Database, GJ	July 1, 1997	Mar. 31, 1998	N/A	N/A	Canceled
UC	Photo Database, GJ	July 1, 1997	Dec. 31, 1997	July 1, 1997	June 30, 1998	Slippage in End Date Noted.
UC	RAP	July 1, 1997	Sept. 30, 1998	Jan. 1, 1998	Sept. 30, 1998	Later Start Date Noted.
UC	WMC	Oct. 1, 1997	Dec. 31, 1997	Dec. 31, 1997	Sept. 30, 1998	Slippage, Start & End Dates.

<u>Red Underline:</u> <u>Mission Critical</u>	Brown: Canceled	Green: Completed	Blue: Ahead of Original	Orange: Slippage Noted
--	--------------------	---------------------	----------------------------	---------------------------