

**Bureau of Reclamation**  
**Year 2000 Application Renovation Summary**

Region /Office	Application	Original Start Date	Original End Date	Current Start Date	Current End Date	Comments /Status
GP	AGRIMET	April 4, 1998	Sept. 30, 1998	Sept. 30, 1997	Sept. 30, 1998	Early start. On schedule.
GP	ARIS	July 1, 1998	Mar. 31, 1999	Mar. 1, 1998	Aug. 1, 1998	Retired.
GP	CONUSE5	Jan. 1, 1998	Sept. 30, 1998	Sept. 1, 1997	Aug.31, 1998	Early start, early completion.
GP	<u>Hydromet Support</u>	Jan. 1, 1998	Sept. 30, 1998	Sept. 15, 1997	Aug. 31, 1998	Early start, early completion.
GP	Lab Database System	April 1, 1998	Sept. 30, 1998	April 1, 1998	June 30, 1998	Early completion.
GP	MAKORD3	April 1, 1998	Sept. 30, 1998	Sept. 1, 1997	May 1, 1998	Retired.
GP	MULLREG3	Jan. 1, 1998	Sept. 30, 1998	Sept. 1, 1997	Aug.31, 1998	Early start, early completion.
GP	<u>NPRDWA</u>	Jan. 1, 1998	Sept. 30, 1998	Sept. 1, 1997	Aug 31, 1998	Early start, early completion.
GP	OPSTUDY3	Jan. 1, 1998	Sept. 30, 1998	N/A	N/A	Retired
GP	<u>SCADA - WYAO</u>	April 1, 1998	Sept. 30, 1998	Nov. 1, 1997	Aug. 31, 1998	Completed. IV&V continuing, estimated completion 09/30/1998
LC	LAMS	Jan. 1, 1997	Sept. 30, 1997	Feb. 1, 1997	Oct. 1, 1997	Completed.
LC	LMTS	Oct. 1, 1997	Sept. 30, 1998	Jan. 1, 1998	Jan. 31, 1999	Late start, late completion planned.
MP	182's Memomate	July 1, 1998	Oct. 1, 1998	June 1, 1997	Oct. 9, 1997	Completed, ahead of schedule.
MP	Claims	July 1, 1998	Sept. 30, 1998	May 1, 1998	July 30, 1998	Completed, ahead of schedule.
MP	Contract Status	July 1, 1998	Sept. 30, 1998	July 1, 1998	Sept. 30, 1998	On Schedule.
MP	CRS (PMS)	July 1, 1998	Sept. 30, 1998	Sept. 1, 1998	Mar. 1, 1999	Project restarted, late start, late completion planned.

Region /Office	Application	Original Start Date	Original End Date	Current Start Date	Current End Date	Comments /Status
MP	Drivers License	July 1, 1998	Sept. 30, 1998	May 1, 1998	June 15 1998	Completed, ahead of schedule.
MP	Land706	April 1, 1998	June 30, 1998	April 1, 1998	June 26, 1998	Completed, ahead of schedule.
MP	Land906	July 1, 1998	Sept. 30, 1998	July 1, 1998	Sept. 30, 1998	On schedule.
MP	Library Browse a Book	July 1, 1998	Sept. 30, 1998	Sept. 1, 1998	Dec. 31, 1998	Late start, late completion planned.
MP	Medical Surveillance	April 1, 1998	Sept. 30, 1998	April 1, 1998	Sept. 30, 1998	On schedule.
MP	Phone Directory	June 2, 1997	Sept. 30, 1997	April 1, 1997	Sept. 30, 1997	On schedule.
MP	Photo - Photo Lab Data	Jan. 1, 1998	Mar. 31, 1998	Jan. 1, 1998	Mar. 23, 1998	Completed, ahead of schedule.
MP	Pre-Recruitment Counseling	April 1, 1998	June 30, 1998	N/A	N/A	Retired.
MP	ROAPS	Oct. 1, 1998	June 30, 1999	N/A	N/A	Retired.
MP	Sales - Land Sales	Jan. 2, 1998	Sept. 30, 1998	Jan. 2, 1998	Sept. 30, 1998	On schedule.
MP	Tickler	April 1, 1999	June 30, 1999	N/A	N/A	Retired.
MP	TLMS	Oct. 1, 1997	Dec. 31, 1997	N/A	N/A	Retired.
MP	Training Needs	Oct. 1, 1997	Mar. 31, 1998	N/A	N/A	Retired.
MP	WTIS	Jan. 1, 1999	Mar. 31, 1999	Sept. 1, 1998	Mar. 1, 1999	Early start, late completion planned.
MSO	CDW	June 2, 1997	Sept. 30, 1997	June 2, 1997	Dec. 31, 1997	Completed.
MSO	<u>Federal Finance System (FFS)</u>	June 2, 1997	Dec. 31, 1998	Nov. 3, 1997	Aug. 3, 1998	Late start, early completion.
MSO	FEDSTRIP	June 2, 1997	Sept. 30, 1997	June 2, 1997	Sept. 30, 1997	Completed.
PN	<u>EM340</u>	Jan. 1, 1998	Dec. 31, 1998	Jan. 1, 1998	Jan. 15, 1998	Completed.

Region /Office	Application	Original Start Date	Original End Date	Current Start Date	Current End Date	Comments /Status
PN	<u>Hydromet PN1</u>	July 1, 1997	Sept. 30, 1998	Dec. 1, 1997	Sept. 30, 1998	Late start. On schedule.
PN	IDWR Snake Models	Oct. 1, 1997	Sept. 30, 1998	Dec. 1, 1997	Sept. 30, 1998	Late start, on schedule.
PN	<u>Inhouse Agrimet</u>	Oct. 1, 1997	Sept. 30, 1998	Jan. 1, 1998	Sept. 30, 1998	Late start, on schedule.
PN	<u>Inhouse Hydromet</u>	July 1, 1997	Sept 30, 1998	July 1, 1997	Sept. 30, 1998	On schedule.
PN	<u>Inhouse River Operations</u>	Oct 1, 1997	Sept. 30, 1998	Dec. 1, 1997	Sept. 30, 1998	Late start, on schedule.
PN	LIMS	Jan. 1, 1998	Mar. 31, 1998	Aug. 1, 1997	Sept. 30, 1997	Completed, ahead of schedule.
PN	<u>Modsim</u>	Oct. 1, 1997	Sept. 30, 1998	Oct. 1, 1997	Sept. 30, 1998	On schedule, on schedule.
PN	NTIA	Oct. 1, 1997	Sept. 30, 1998	Oct. 1, 1997	Sept. 30, 1998	On schedule.
PN	<u>PNOPEP</u>	Nov. 3, 1997	Nov. 3, 1998	Dec. 1, 1997	Nov. 3, 1998	Late start, on schedule.
PN	<u>Sutron Hydromet</u>	June 2, 1997	Dec. 31, 1997	June 2, 1997	Sept. 30, 1998	Late completion planned.
PN	<u>Umatilla Planning Mod 1</u>	June 2, 1997	Sept. 30, 1998	Dec. 2, 1997	Sept. 30, 1998	Late start, on schedule.
PN	<u>Yakima Planning Model</u>	Oct. 1, 1997	Sept. 30, 1998	Dec. 1, 1997	Sept. 30, 1998	Later start.
TSC	Appropriation Ceiling	Oct. 1, 1997	Sept. 30, 1998	Jan. 1, 1997	Nov. 20, 1998	Early start, late completion planned.
TSC	Construction Cost Trends	Jan. 1, 1998	Sept. 30, 1998	Jan. 1, 1998	Feb. 5, 1999	Late completion planned.
TSC	Cunningham	April 1, 1998	Dec. 31, 1998	April 1, 1998	Dec. 31, 1998	On schedule.
TSC	<u>DAMS</u>	Jan. 1, 1998	June 30, 1998	Jan. 1, 1998	June 17, 1998	Completed, ahead of schedule
TSC	<u>HYDROSS</u>	Jan. 1, 1998	Sept. 30, 1998	Jan. 1, 1998	June 8, 1998	Completed, ahead of schedule
TSC	LIMS (TSC)	April 1, 1998	Sept. 30, 1998	April 1, 1998	Aug. 26, 1998	Completed, ahead of schedule.

Region /Office	Application	Original Start Date	Original End Date	Current Start Date	Current End Date	Comments /Status
TSC	WRIMS	June 30 1998	Dec. 31, 1998	June 30 1998	Dec. 31, 1998	On schedule.
UC	Aircraft	July 1, 1997	June 30, 1998	Jan. 2, 1998	July 11, 1998	Completed.
UC	Charter Aircraft	Oct 1, 1997	Sept. 30, 1998	Jan. 2, 1998	July 25, 1998	Completed.
UC	<u>CRSP SCADA System</u>	Oct. 1, 1997	Sept. 30, 1998	June 1, 1998	Mar. 31, 1999	Late start, late completion planned.
UC	Direct Hire Register	Oct. 1, 1997	June 30, 1997	N/A	N/A	Retired.
UC	Driver.Exe	July 1, 1997	Mar. 31, 1998	Sept. 2, 1997	Dec. 11, 1997	Completed, ahead of schedule
UC	ENVIRON	July 1, 1997	June 30, 1997	N/A	N/A	Retired.
UC	Exposure Monitoring	April 1, 1998	Sept. 30, 1998	N/A	N/A	Replaced.
UC	Employee Awards Tracking	July 1, 1997	June 30, 1998	July 1, 1997	Sept. 30, 1997	Completed, ahead of schedule
UC	Impress Fund Tracking	Mar. 1, 1997	June 2, 1997	April 1, 1997	May 30, 1997	Completed, ahead of schedule
UC	Personnel Database, GJ	July 1, 1997	Mar. 31, 1998	N/A	N/A	Retired.
UC	Photo Database, GJ	July 1, 1997	Dec. 31, 1997	July 1, 1997	Mar. 30, 1998	Completed.
UC	RAP	July 1, 1997	Sept. 30, 1998	Jan. 2, 1998	Sept. 30, 1998	Late start, on schedule.
UC	WMC	Oct. 1, 1997	Dec. 31, 1997	Jan. 2, 1998	Jan. 28, 1998	Completed.

<u>Red Underline:</u> <u>Mission Critical</u>	Brown: Retired	Green: Completed	Blue: Ahead of schedule	Orange: Slippage Noted
--	-------------------	---------------------	----------------------------	---------------------------