Remanded BOs on the Coordinated Long-Term Operation (LTO)	of the	CVP	and	SW	P													
Separate FWS and NMFS NEPA and ESA Section 7 Compliance Schedules						lines												-
(as updated by Reclamation's Bay-Delta Office on Augu	ıst 28, 2	2012)															
-		2012 2013					3		201	.4		2015			2016			
	Q1	Q2	Q3	Q4	Q1 (Q2 Q	(3 Q	(4 Q	(1 0	Q2 (Q3 (Q4 (Q1 (Q2 O	(3 Q	4 Q1	. Q2	Q3 Q4
FWS NEPA/ESA																		
Develop Remand Stakeholder Engagement Process (RSEP) May 2012 through December 2012																		
Reclamation secures services of RSEP complex process expert																		
Reclamation secures services of science facilitator/experts – July 2012																		
Conduct NEPA scoping process - February through June 2012 (scoping report completed by August 2012)																		
Prepare Admin Draft EIS - completed December 31, 2012																		
Issue Public Draft EIS - March 15, 2013																		
Prepare draft consultation package for FWS - completed March 28, 2012																		
Public comment period on Public Draft EIS																		
Prepare final consultation package to FWS – August 1, 2013 per FWS schedule																		
Prepare Final EIS																		
FWS issues Final BO - December 1, 2013																		
Issue Final EIS - December 1, 2013																		
Sign ROD on the consultation with FWS - December 31, 2013																		
						2013		2014				2015				2016		
	Q1	Q2	Q3	Q4	Q1 (Q2 Q	(3 C	(4 Q	(1 0	Q2 C	Q3 (Q4 (Q1 (Q2 O	(3 Q	4 Q1	. Q2	Q3 Q4
NMFS NEPA/ESA																		
Conduct science review process - January 2013 thru August 2013																		
Reclamation submits consultation package (new or revised RPAs) to NMFS - August 30, 2013 per NMFS schedule																		
NMFS develops life cycle models (LCMs) - completed February 15, 2014 per NMFS schedule																		
Conduct LCM analysis - completed April 30, 2014 per NMFS schedule																		
NMFS prepares ITS and conducts Sec 7 review and clearance																		
Receive draft BO from NMFS - October 1, 2014																		
Prepare Draft or Supplemental EIS, as it relates to operations in accordance with NMFS draft BO																		
Issue Draft or Supplemental EIS, as it relates to operations in accordance with NMFS draft BO - April 1, 2015																		
Prepare Final EIS for NMFS																		
Issue Final EIS for NMFS – February 1, 2016																		
NMFS issues final BO - February 1, 2016																		
																		4
Issue ROD on the consultation with NMFS – April 29, 2016																		

Notes: **Bolded red text** indicates court-ordered deadlines

^{*} If determined appropriate by FWS and NMFS management.