

Lake Berryessa Visitor Services Plan Schedule

(Current as of July 2006)

2008-2009	Remaining conditions of VSP will be put into effect through new concession contracts
2006-2009	Begin implementing sections of the VSP not tied to current concession contracts. Should an immediate issue of public safety or environmental degradation arise or a concessionaire make a proposal that Reclamation approves, some changes in concession operations could be made.
Jun 2006	Release Record of Decision to the public
Nov 2005	Release Final Environmental Impact Statement (EIS)/Visitor Services Plan (VSP) to the public
Summer 2005	Analysis of public comments on Draft EIS Develop Final EIS/VSP
Feb 16 - Apr 4, 2005	Reopen Draft EIS for public review and comment
Spring 2004 - Winter 2005	Analysis of public comments on Draft EIS
Oct 31, 2003 - Apr 22, 2004	Draft EIS public review and comment period
Jun 2002 - Sep 2003	Conduct recreation demand and feasibility studies Inventory water recreation opportunity spectrum Develop GIS maps Conduct environmental analysis Prepare Draft EIS
Jun 2001 - Sep 2002	Condition assessment of concessionaire facilities Release of public comments (see Mar - Jun 2001)
Mar - Jun 2001	Formal public comment period (Scoping)
Oct 2000 - Mar 2001	Develop Purpose & Need Statement and questions in preparation for Scoping
May - Sep 2000	Field work, information collection, and newsletter mailing