

RMP/EIS TIMELINE
Notice of Intent published in the Federal Register December 18, 2006
Public Scoping Period December 18, 2006, to February 16, 2007 Comment Period extended to March 19, 2007
Public Scoping Meetings January 29, 30, and 31, 2007
Scoping Summary Report available Spring 2007
Alternatives Workshops September 28 and 29, 2007
Revised Alternatives and Prepared Draft Chapters 1-3 November 2007-August 2008
Draft Alternatives Chapter 1-3 available for public review August 2008-September 2008
Public Open Houses on Draft Chapters 1-3 September 4 and 5, 2008
Revise Chapters 1-3 and prepare Draft RMP/EIS October 2008-August 2009
Draft RMP/EIS available for public review October 2009-January 2010
Public Open Houses on Draft RMP/EIS December 2, 2009
Prepare Final RMP/EIS January/February 2010
30-day public review for Final RMP/EIS February/March 2010
Record of Decision and approved RMP/EIS March/April 2010
<i>Shading indicates steps complete. Subsequent project updates will be distributed throughout this planning process. Schedule is subject to change.</i>