

B.F. Sisk SOD Modification - Schedule

1

Project Phase Milestones (as of Feb 2019)		
Phase	Start Date	End Date
Corrective Action Study (CAS)	Oct 2007	Apr 2018
EIS/EIR	Nov 2016	Oct 2019
Final Design	May 2018	Jun 2021
Mod Report	May 2019	Nov 2019
Permitting	Mar 2019	Jan 2020
OMB Approval	Dec 2019	Apr 2020
Congressional Notification	Apr 2020	May 2020
Procurement	Feb 2020	Sep 2020
Construction	Sep 2020	Dec 2028

Schedule for BF Sisk SOD Project

