

# Change Order Form

Project: Evaluate the impacts of climate change on the effectiveness of habitat restoration structures and restoration activities

Change No.: 1

Task Name or WBS No.: Project

Budget Impact? Yes  No  \_\_\_\_\_ Contingency Fund

Added Cost: (-)27,000

Schedule Impact? Yes  No  \_\_\_\_\_ Slip (Number of Scheduled Days \_\_\_\_\_)

Start Date: NA

**Description of Change:** Postpone research grant for at least one year (at which time I intend to reapply)

**Reason for Change:** Workload changed significantly between the time the grant was applied for and the last month or so.

**Impact if Proposed Change Not Implemented:** Likely project start will be delayed for another month or so if not longer. The project would not be completed until FY14.

Toni E Turner

Initiated by: [Team Member]

PN-6221

Code

2/5/13

Date

Toni E Turner

Submitted by: [Team Leader]

PN-6221

Code

2/5/13

Date

Pat McGrane

Approval: [Group Manager or Leadership Team Member (if applicable)]

PN-6200

Code

2/27/2013

Date

Approval: [Client or Client Representative]

86-69000

Code

3/6/13

Date

Approved

Not Approved

Team Leader Comments: