

GLEN CANYON DAM ADAPTIVE MANAGEMENT PROGRAM 2004 - 2006 ACTIVITY SCHEDULE

ACTIVITY	Responsibility	2004												2005												2006															
		M	A	M	J ⁵	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D						
2004 Activities/contracts	GCMRC				RFPs																																				
2005 Activities/contracts	GCMRC										RFPs																														
New budget process develop	TWG/BAHG				twg	amwg																																			
2006/7AMP workplan/budget	GCMRC/BOR/TWG					x	x	x	x	x			draft	final																											
2007/8 AMP workplan/budget	GCMRC/BOR/TWG																			bahg	twg	amwg																			
2008/9 AMP workplan/budget	GCMRC/BOR/TWG																																						bahg	twg	
2004 update/changes	GCMRC			x	x	x	x	x																																	
2005 update/changes	GCMRC/BOR							x	x	twg	amwg		twg	final																											
2006 update/changes	GCMRC/BOR																					twg	amwg							twg	amwg										
2004 closeout report	GCMRC/BOR								x	x	twg	amwg																													
2005 closeout report	GCMRC/BOR																						twg	amwg																	
2006 approps request	TWG/AMWG/GCMRC					x	x	x	x	x	twg	final																													
2007 approps request	TWG/AMWG/GCMRC																																							amwg	
2008-10 strategic analysis rep	GCMRC/BOR																																						amwg		
Congressional report to AMWG	BOR/GCMRC												twg	draft	final																										
HBC plan to AMWG	HBC <i>ad hoc</i>									prg	twg	final																													
2004 Score Report to AMWG	GCMRC													draft	final																										
Score updates to AMWG	GCMRC																							final														final			
GCMRC Strategic plan to AMWG ¹	GCMRC/TWG													draft	twg	final																									
GCMRC CM Plan to AMWG	GCMRC/TWG/SA					prg	prg		draft	twg	final																														
GCMRC Research Plan to AMWG ³	GCMRC/TWG/SA					x		x	x	x		x	x		draft	final																									
LTEP to AMWG	GCMRC/TWG/SA					prg	prg	prg		prg																	draft	final													
ESA/BO	BOR/FWS							x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x							final				
NEPA/EA	BOR/NPS/GCMRC							x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	final		
MLFF eval report to AMWG	GCMRC									twg	final																														

¹ GCMRC Strategic Plan will include general direction on how GCMRC will operate into the future and will include staffing, rationale for contracting vs. inhouse work etc.

² Core Monitoring Plan will address the most important CMINs identified by the AMP Strategic Plan

³ Research plan will include all research conducted by GCMRC other than The Long Term Experimental Actions and TCD

⁴ LTEP includes research and monitoring actions to improve resource conditions in the CRE

⁵ Red indicates proposed AMWG meeting

draft= draft report due, final = final report due, prg= progress report due, otl= outline due, rec= recommendation to be made