

**AMP Public Outreach Program  
Phase I Project Management Schedule  
(Short-Term Public Outreach Strategy)**

Project/Developer	Sep-04	Oct-04	Nov-04	Dec-04	Jan-05	Feb-05	Mar-05	Apr-05	May-05	Jun-05	Jul-05	Aug-05	Sep-05
Visual ID <i>Ginger Reeve/Stacey Carroll</i>													
Fact sheets <i>Doug Hendrix/Stacey Carroll</i>													
Website construction: Phase I <i>Lisa Iams</i>													
Website construction: Phase II <i>Lisa Iams</i>													
Stationary Display: GCD Visitor Center <i>Ginger Reeve/Doug Hendrix/Stacey Carroll</i>													
Traveling Displays <i>Ginger Reeve/Stacey Carroll</i>													
News Sheets <i>Doug Hendrix/Stacey Carroll</i>													
Guide Resources <i>Andre Potochnik/Rory Aiken</i>													

*Ginger Reeve, Stacey Carroll, Doug Hendrix, Lisa Iams: Bureau of Reclamation - Salt Lake*  
*Andre Potochnik: Grand Canyon River Guides*  
*Rory Aiken: Arizona Game and Fish Department*