

**GRAND CANYON MONITORING AND RESEARCH CENTER TARGETS  
FY 1998**

O (97)	N	D	J (98)	F	M	A	M	J	J	A	S
Initiate Climate Study and Assessment (Melis)	Draft FY1997 Report to Congress (Garrett) Final GCMRC Staffing Plan (Garrett) Draft Water Year 1999 Adaptive Management Flow Hydrography (Melis) Implement all FY 1998 RFPs, Co-op Agreements and IGAs (Prog Mgrs) Review of FY 1995-1997 Program Accomplishments (Prog Mgrs)	Draft Hualapai NSF Proposal (Lambert) Final FY98 Survey and Aerial/Video/Photo Plans (Liszewski) Draft State of Canyon Resource Report FY1998 (Stevens) Draft FY1999 Monitoring and Research Plan (Garrett) Develop Final Review Protocols 7 Process (Gold) Final Strategic Inf. Mgt. Plan (Liszewski)	Draft Indian Student Proposal (Lambert) Conceptual Modeling Scoping Meeting (Gold) Complete All Personnel Placements (Garrett) Protocol for Programmatic Agreement and Biological Opinion Operations (Garrett/Lambert/Gold)	Initiate Information Needs Assessment for Lake Powell (Garrett) Draft Assessment of 1997 Long-Term High Flow Impacts (Garrett)	Review and Modification of GCMRC Monitoring and Research Protocol (Melis) Implement 1998 Spike Flow Project (Stevens) Draft Information Management Protocols (Liszewski)	First Conceptual Modeling Workshop (Gold)	Release of RFPs (Prog Mgrs) Complete Lake Powell Information Needs Assessment (Garrett)	Implement Unscheduled Spill Research Plan (Stevens)	Draft of Lake Powell Strategic and Annual Monitoring Plans (Garrett) Draft AEA Conceptual Simulation Model (Gold)	Cultural Resources Work Plans (Lambert) Lake Powell Strategic Plan and 1999 Annual Plan to AMWG Revised Information Needs Assessment to AMWG (Garrett)	Information Management Protocols to AMWG (Liszewski) Draft Annual Report to Congress to AMWG (Garrett) Award of FY 1999 RFPs, Co-op and IGAs (Prog Mgrs)

Attachment 106

TWG  
11/4-5/97

