

Revised Tony Martin

BHBF Compliance Timetable for Spring 1998
January 16, 1998

<u>Targeted Completion Date</u>	<u>Step</u>	<u>Action Agencies</u>
January	Project description	TWG/GCMRC/BOR
January 31	Annual research proposals released	BOR/GCMRC
January 31	Research permit applications completed and submitted to permitting agencies	Principal investigators
January 20-21 and February 17-18	Resource based criteria for T&E species (criteria for other resource classes to follow)	TWG/Ad hoc group <i>Preliminary Draft EA</i>
March 9	Biological Assessment based on 12/31/97 data, plus available trip reports on HBC, KAS, SWWF.	BOR
April 6	Draft Biological Opinion <i>Draft EA / Draft fonsi</i>	FWS
April 13	Final BO with any RPM's	FWS
April 20	Acceptance of final BO	BOR
May 5	<i>Final EA / Fonsi</i> Hydrologic trigger evaluation (met/not met)	BOR
June 5	"	"
July 5	"	"

chance of happening before may

Additional actions to be undertaken immediately if the hydrologic criteria is met:

Notification to GCMRC on hydrologic trigger evaluation and status of environmental compliance activities	BOR
Resource criteria evaluation and notifications to Secretary's Designee and BOR	GCMRC
Notifications of above to TWG/AMWG	TWG/AMWG staff (GCMRC/BOR)
Decision on timing	BOR/GCMRC
Public notification	BOR

Hydro Trigger sooner