

COMPARISON OF 06/07 GCMRC RIVER TRIP LOGISTICS

(ACTUAL DATES FOR 06 TRIPS PROVIDED, 07 TRIPS LISTED BY MONTH SCHEDULED ONLY)

	FY 2006			motor/non-motor	FY 2007	motor/non-motor
	TRIP	LAUNCH	T/O	M/NM	TRIP	M/NM
January				2007 non-motor season		
1	MR 06-I	12-Jan	30-Jan	M	2	AQFB 07-I
February				2007 non-motor season		
2	FGS 06-I	3-Feb	16-Feb	M	3	FGS 07-I
3	MR 06-II	9-Feb	27-Feb	M		
March				2007 non-motor season		
4	MR 06-III	9-Mar	27-Mar	M	4	DSF-NN 07-I
5	BOR-ARC 06-I	11-Mar	29-Mar	M	5	DSF-HBC 07-II
					6	CAP 07-I
April				4/1/2007 (end non-motor season)		
6	AQFB 06-I	6-Apr	21-Apr	M	7	AQFB 07-II
7	DSF-NN 06-I	8-Apr	26-Apr	M	8	DSF-HBC 07-III
8	SCN 06-I	14-Apr	28-Apr	M	9	SCN 07-I
9	KAS 06-I	14-Apr	26-Apr	NM		
May						
10	PA-HOPI 06-I	3-May	17-May	NM	10	IASM 07-I
11	BOR-ARC 06-II	4-May	19-May	M	11	TVM 07-I
12	DSF-NN 06-II	6-May	30-May	M		
13	DSF-NA 06-III	7-May	30-May	M		
June						
14	DSF-NA 06-IV	3-Jun	19-Jun	M	12	AQFB 07-III
15	AQFB 06-II	22-Jun	5-Jul	M		
16	Parasite 06-I	28-Jun	17-Jul	M		
July						
17	SS-DB 06-I	6-Jul	21-Jul	NM	13	SS-DB 07-I
18	MR 06-IV	13-Jul	31-Jul	M	14	WWIS 07-I
19	SS-DB 06-II	29-Jul	12-Aug	NM		
August						
20	FGS 06-II	5-Aug	18-Aug	M	15	SS-DB 07-II
21	MR 06-V	10-Aug	28-Aug	M	16	SCN 07-II
					17	FGS 07-II
					18	TVM 07-II
Sept						
22	MR 06-VI	7-Sep	21-Sep	M	19	DSF-NN 07-IV
23	BOR-ARC 06-III	9-Sep	25-Sep	M	20	DSF-HBC 07-V
24	AQFB 06-III	14-Sep	29-Sep	M	21	IASM 07-II
					22	AQFB 07-IV
9/16/2006 (begin non-motor season)				9/16/2007 (begin non-motor season)		
25	KAS/DSF-BS 06-II	21-Sep	6-Oct	NM	23	KAS/DSF-BS 07-I
FY 2007 October				FY 2008		
1	ICAM 07-I			NM	1	ICAM 08-I
November						
December						

KEY:	PROJECTS	# OF TRIPS:	2006	2007	NOTES:
MR	Mechanical Removal of Salmonids		6	0	project completed 06
DSF	Mainstem Collaborative Fish Monitoring				(divided into project sub-tasks below)
DSF-HBC	(DSF Hoopnets)		0	3	concurrent with LCR-HBC sampling
DSF-NN	(DSF Electroshocking)		2	2	inc. sampling below Diamond Creek
DSF-NA	(DSF Netting)		2	0	no trammel net sampling in 07
DSF-BS	(DSF-Backwater Seining)	1*	1*		*comb. w/KAS in 06 & 07
WWIS	Warm Water Non-Native Invasive Species		0	1	new pilot project in 07
PARS	Fish Parasite Project		1	0	project completed in 06
AQFB	Aquatic Foodbase		3	4	trips distributed seasonally
KAS	Kanab Ambersnail		2	1	reduced from 2 to 1 trips in 07
TVM	Terrestrial Vegetation Mapping		0	2	new project(s) in 07
FGS	Fine Grained Sediment/Water Quality Monitoring		2	2	
SCN	Survey Control Network		1	2	
SS-DB	Control Point Database Project		2	2	
IASM	Integrated Arch. Site Monitoring	1*		2	*comb w/BOR-ARC in 06
BOR-ARC	BOR-Arch. Site Treatment Plan		3	1*	*1 unscheduled trip proposed
ICAM	Integrated Campsite Area Monitoring			1	October 08 trip scheduled
CAP	Campsite Atlas Project			1	new project in 07 w/NPS
PA	Tribal Trip Support		1	5*	*up to 5 unscheduled trips
ADMN	Administrative Trip Support		0	2*	*up to 2 unscheduled trips
BHBF	support for BHBF experiment		0	5-8*	*plan contingent upon BHBF approval
	<b>TOTAL SCHEDULED TRIPS:</b>		<b>25</b>	<b>23</b>	