

Glen Canyon Dam Technical Work Group Action Item Tracking Report

(P:\c5amp\uc\rm\amp\twg\mtgs\08jul16\Action Items.doc)

Updated: July 23, 2008

Action Number (year.mo.day-no.)	Action Item * Additional information in Meeting Minutes	Assigned to	Due Date	Status
2006.05.24-25	<p>5/24/06: Scope of Work is being finalized and Connie Keeler Foster with Dexter Fish Hatchery is slated to begin the work. Glen thinks they are on schedule and a report should be ready in Dec 2007.</p> <p>8/2/06: Glen has been trying to set up a meeting with the HBC AHG. He will get with the members at this meeting to set up a time to meet in late August.</p> <p>4/2/07: Glen said the Genetics Management Plan is scheduled for completion in December 2007.</p> <p>6/25/07: As above.</p> <p>10/2/07: As above.</p> <p>12/4/07: BOR was involved with contracting and is cooperating with the review. No schedule yet for review but draft has been delivered. Timeline hasn't been set yet but should be returned to Connie Keeler Foster in Dec. or early January with comments. Final by spring 2009 at the latest. The draft report is currently going through an internal review and should be given to the TWG shortly. *</p> <p>4/8/08: Glen said they're conducting a second internal review. Once that is completed, it will go through a technical review. They're making good progress and the peer review should be completed in 4-6 weeks. He believes a draft document will be ready and for the TWG at their next meeting and then forwarded to the AMWG.</p> <p>7/16/08: Glen said they are still conducting their review and will have a finalized plan this year. They are working with GCRMC to get a technical review and then will bring back the Plan to the TWG by the end of this calendar year.</p>	Glen Knowles	December 2008	Open
2006.11.8-9	<p>11/8/06: Mary Barger will inform the TWG when WAPA would be able to make a presentation on the results of the Lifecycle Impact Assessment Report.</p> <p>4/2/07: Mary asked to be put on the agenda for the next TWG meeting to make a presentation. See meeting minutes for more details.</p> <p>6/25/07: Mary said that hopefully by the next TWG meeting, it will have been approved and through the process. She will talk to Kurt more about whether it should be presented to the AMWG first.</p> <p>10/2/07: Mary will make a presentation at the next TWG meeting.</p> <p>12/4/07: The report is being peer reviewed and that needs to be completed before it can be presented. It may be possible to schedule a presentation at the next TWG meeting.</p> <p>4/8/08: Mary said she talked with Clayton about this. They don't have funding to do another peer review, but just got money again. Two weeks ago they made some minor changes to the report and it's going for out for peer review in May. As soon as the review is completed, they should be able to make a</p>	Mary Barger	<p>October (TWG)</p> <p>November 2008 (Symposium)</p>	Open

Action Number (year.mo.day-no.)	Action Item * Additional information in Meeting Minutes	Assigned to	Due Date	Status
	<p>presentation. 7/16/08: Mary said they are having an issue with contracting for the peer review but there will be a presentation made at the Science Symposium. (Nov).</p>			
2007:06.25-26(3)	<p>6/25/07: The Sediment Ad Hoc Group are tasked with reviewing the "Draft Report to the Technical Work Group of the Glen Canyon Dam Adaptive Management Program: Recommended Protocols for Core Monitoring of Sediment within the Colorado River Ecosystem Below Glen Canyon Dam, Part IV - Developing a Scientifically Based Long-Term Monitoring Plan for the GCDAMP." They will provide their comments at the next TWG meeting. 10/2/07: John O'Brien said this review wouldn't be completed until early 2008. 12/4/07: As above. 4/8/08: 7/16/08: John O'Brien reported that it's been difficult for to get the Sediment AHG together and feels they also need to refocus their efforts on the assignments they've been given. John was asked to have the Sediment AHG recommendation by the October meeting. If the AHG can't meet this deadline, then the TWG will deal directly with the Protocols for Core Monitoring of Sediment and generate a recommendation for the AMWG.</p>	John O'Brien	Feb 2008 April 8, 2008 Oct. 16, 2008	Open
2007:06.25-26(4)	<p>6/25/07: The Sediment AHG will review the Sediment Transport Modeling Review Workshop Review Panel Report along and provide a recommendation on what further modeling should be done to the TWG at their October 2-3, 2007 meeting. 12/4/07: John said the Sediment AHG hasn't met since the last TWG meeting. He will try setting up a meeting soon. 4/8/08: John gave a short PPT presentation. Kurt clarified this assignment: The Sediment AHG should look at GCMRC's core monitoring proposal and see if it meets the recommendations of the PEP review and bring a recommendation back to the TWG. 7/16/08: John was asked to have the Sediment AHG recommendation by the October TWG meeting. If the ad hoc does not meet this deadline, then the TWG will deal directly with the Transport Modeling Review Workshop Panel Report and generate a recommendation for the AMWG.</p>	John O'Brien	Dec. 4-5, 2007 April 2008 Oct. 16, 2008	Open
2007:06.25-26(7)	<p>6/25/07: Reclamation (Mike Berry) will consider putting together a cultural symposium or a one-day workshop with the tribal stakeholders that brings the tribal viewpoints and tribal scientists together. It would focus on improving dialogue, creating learning opportunities, helping to recognize differences, and ways to bridge understanding among all the AMP stakeholders, GCMRC, and the Science Advisors. In addition, the Roles AHG should also participate in the symposium/workshop. 10/2/07: Mike said no progress has been made because most of their efforts have been focused on finalizing Native American protocols and they're</p>	Mike Berry	April 7-8, 2008 July 2008	Open

Action Number (year.mo.day-no.)	Action Item * Additional information in Meeting Minutes	Assigned to	Due Date	Status
	anything from Clayton but will follow up with him. As soon as he receives, he will forward to Linda for distribution to the TWG.			
2008:04.08-09 (3)	4/8/08: Larry Stevens (GCRG) and Jan Balsom (NPS) will work together on preparing a report on reintroducing missing species into the river corridor. 7/16/08: Jan said she sent a list to Larry Stevens but hasn't heard anything. This will be on the next meeting agenda.	Larry Stevens Jan Balsom	October 2008	
2008:07.16-17(1)	7/16/08: GMCRC will provide a list of documents the TWG should review in preparation for the LSSF Workshop.	John Hamill	August 2008	
2008:07.16-17(2)	7/16/08: The four tribes present indicated they would like to be considered individual entities and have their funds treated as such. Dennis will share that information with Mike Berry and others accordingly.	Dennis Kubly	Oct. 16, 2008	
2008:07.16-17(3)	7/16/08: Dennis will send out a form for the AMP stakeholders to provide information on their ancillary projects within the GCDAMP.	Dennis Kubly	July 28, 2008	Done
2008:07.16-17(4)	7/16/08: John Hamill will set up a meeting with GCMRC modeling staff and interested TWG members to ensure the correct things are being modeled.	John Hamill	July 2008	