

## GCMRC, Cooperator, and Tribal River Trips and Field Activities Postponed or Cancelled April Through August 2020

Original Trip Dates	Cancelled or Postponed	Project Number, Agency, and Project Description
4/1-4/13	Cancelled	Project I, AZGFD, Mainstem Fish Monitoring
4/8-4/14	Postponed	Project H, GCMRC, Trout Growth and Recruitment in Glen Canyon: <b>Launched June 19</b>
4/7-4/17	Postponed	Project F, GCMRC, Aquatic Food Base: <b>Launched July 10</b>
4/14-4/24	Cancelled	Project G, USFWS, Humpback Chub Monitoring LCR
4/18-4/27	Cancelled	Pueblo of Zuni, Cultural Resources Monitoring
4/16-5/1	Postponed	Project B, GCMRC, Survey Control Network: <b>Postponed to 2021</b>
4/22-5/12	Cancelled	Project G, GCMRC, Juvenile Chub Monitoring
5/6-5/15	Cancelled	Hopi Tribe, Cultural Resources Monitoring
5/15-6/3	Postponed	Project D, GCMRC, Cultural Resources Monitoring: <b>Launched June 16</b>
4/30-5/5	Cancelled	Project F, GCMRC, Aquatic Food Base
5/12-5/22	Cancelled	Project G, USFWS, Humpback Chub Monitoring LCR
5/20-6/1	Postponed	Project I, AZGFD, Mainstem Fish Monitoring: <b>Launched June 21</b>
5/28-6/14	Postponed	Project I, GCMRC, Environmental DNA Sampling (partially funded by GCDAMP): <b>Postponed to 2021</b>
5/29-6/5	Postponed	Project G, GCMRC, LCR MUX Antenna Installation (partially funded by GCDAMP): <b>Expected Launch November 4</b>
6/6-6/17	Cancelled	Hualapai Tribe, Cultural Resources Monitoring
6/11-6/26 7/9-7/24	Cancelled	Partners in Science, Grand Canyon Youth
6/17-6/26	Cancelled	Southern Paiute Consortium, Cultural Resources Monitoring
6/25-7/3	Postponed	Project G, GCMRC, LCR Juvenile HBC Monitoring: <b>One quarter of work completed on JCM trip Jul 5-26</b>
8/14-8/18	Cancelled	Project F, GCMRC, Lees Ferry Aquatic Food Base Monitoring

- Navajo have not scheduled a trip for 2020