

Process and Approximate Schedule FY 10-11 Recovery Program Work Planning (FY 2010: Planning for Second Year of FY 10-11 Biennial Work Plan)

Approximate Date	Activity
10/1	Final FY 10-11 Biennial Work Plan budget summary distributed to Program participants.
10/15	Final scopes of work for FY 10-11 Biennial Work Plan posted to Program website (except nonnative fish scopes of work).
11/13	FY 2009 project reports from principal investigators due to Program Director's Office.
1/15	Annual researchers' meeting held no later than this date (will be Jan 26-27 in 2010, however, to accommodate a scheduling request by).
2/1 (2/15 in 2010)	Due from Program Director to technical committees (and their consultants and interested parties) and Management Committee: Draft RIPRAP assessment Draft revised RIPRAP; and Draft Program guidance (recommendations for any additional FY 11 new starts and any <i>significantly</i> revised ongoing projects)
2/15 (2/28 in 2010)	Technical committees' review/recommendations on draft RIPRAP assessment, draft revised RIPRAP and draft Program Guidance (additional FY 11 new starts and any <i>significantly</i> revised ongoing projects) due to Management Committee.
2/28 (3/15 in 2010)	Management Committee review/recommendations draft RIPRAP assessment, draft revised RIPRAP and draft Program Guidance (FY 11 new starts and any <i>significantly</i> revised ongoing projects) due to Implementation Committee (or IC may delegate approval to MC).
3/10 (see above)	Implementation Committee approval by this date (if not delegated to MC).
3/15 (3/30 in 2010)	Program Director issues final RIPRAP assessment, revised RIPRAP, FY 09 Program Guidance (for any additional FY 11 new starts and any <i>significantly</i> revised ongoing projects), and updated FY 10-11 budget tables.
4/30	Scopes of work for any additional FY 11 new starts and any <i>significantly</i> revised ongoing projects due from principal investigators to Program Director. Coordinators work (with technical advisory panels and principal investigators) to review and refine these scopes.
6/20	Recommended FY 11 new starts, any <i>significantly</i> revised ongoing projects, and refined FY 11 budget table due from Program Director to technical committees.
7/15	Technical committees meet to discuss any recommended additional FY 11 new starts, any <i>significantly</i> revised ongoing projects, and FY 11 budget table.
7/20	Technical committees' review/recommendations on any recommended FY 11 new starts, any <i>significantly</i> revised ongoing projects, and FY 11 budget table due to Management Committee.
8/10	Management Committee meeting by this date to discuss (and approved if delegated by IC) any recommended FY 11 new starts, any <i>significantly</i> revised ongoing projects, and FY 11 budget table.
8/25	Any additional recommended FY 11 new starts, any significantly revised ongoing projects, and FY 11 budget table due to Implementation Committee (unless delegated to MC).
9/10	Implementation Committee approval by this date (unless delegated to MC).

Process and Approximate Schedule FY 10-11 Recovery Program Work Planning (FY 2011: Planning for First Year of FY 12-13 Biennial Work Plan)	
--	--

Approximate Date	Activity
10/1	Final revisions to FY 11 Work Plan distributed to Program participants.
10/15	Final scopes of work for any new/significantly revised FY 11 projects distributed to Program participants.
11/14	FY 2010 project reports from principal investigators due to Program Director's Office
1/15	Annual researchers' meeting held no later than this date.
2/1	Due from Program Director to technical committees (and their consultants and interested parties) and Management Committee: Draft RIPRAP assessment Draft revised RIPRAP; and Draft FY 12-13 Program guidance (including recommendations for new, ongoing, and ongoing-revised projects).
2/15	Technical committees' review/recommendations on draft RIPRAP assessment, draft revised RIPRAP and draft Program Guidance due to Management Committee.
2/28	Management Committee review/recommendations draft RIPRAP assessment, draft revised RIPRAP and draft Program Guidance due to Implementation Committee (or IC may delegate approval to MC).
3/10	Implementation Committee approval by this date (if not delegated to MC).
3/15	Program Director issues final RIPRAP assessment, revised RIPRAP and FY 12-13 Program Guidance.
4/30	All (new, revised, and ongoing) FY 12-13 technical scopes of work due from principal investigators to Program Director. Coordinators begin working (with technical advisory panels and principal investigators) to review and refine technical scopes of work and develop recommended FY 12-13 technical work plans.
6/20	Recommended FY 12-13 technical work plans and refined technical scopes of work due from Program Director to technical committees.
7/1	FY 12-13 Program management scopes of work due from agencies to Program Director.
7/15	Technical committees meet to discuss recommended FY 12-13 technical work plans drafted by Program Director.
7/20	Technical committees' review/recommendations on recommended FY 12-13 technical work plans due to Management Committee. Recommended FY 12-13 Program management work plan due from Program Director to Management Committee.
8/10	Management Committee meeting by this date to discuss recommended technical and Program management FY 12-13 work plans and approve projects for draft FY 12-13 Biennial Work Plan. (IC may delegate approval to MC.)
8/25	Draft FY 12-13 Biennial Work Plan due to Implementation Committee (unless delegated to MC).
9/10	Implementation Committee approval by this date (unless delegated to MC).