
Issue Notice of Intent
Public Scoping Meetings
Summer 2006
Release Draft EIS
Public Hearings, Public Review and Comment
Spring 2007
Release Final EIS and issue ROD
Summer 2007
Complete Environmental Documentation and Permitting
Fall 2007
Complete Design Work and Award Construction Contracts
Fall 2007
Complete Intertie Construction
Winter 2008
Ongoing Public Participation and Communication