
Proposed Phasing of Integrated Package
YRBWEP 2009 Work Group
Phase
'09-10
2011-20
2021-35
2035-50
09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40 41 42 43 44 45 46 47 48 49 50
Work Group & Implementation Plan
Basin Study - Detailed Analysis and Validation
Phase I Actions
Project Implementation
Phase II Actions
Design/Validation
Project Implementation
Phase III Actions
Design/Validation
Project Implementation