GLEN CANYON DAM ADAPTIVE MANAGEMENT PROGRAM
2004 - 2006 ACTIVITY SCHEDULE

		2004											2005												2006											
ACTIVITY	**Responsibility**	M	A	M	J[5]	J	A	S	O	N	D		J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
2004 Activities/contracts	GCMRC			RFPs																																
2005 Activities/contracts	GCMRC										RFPs																									
New budget process develop	TWG/BAHG				twg	amwg																														
2006/7AMP workplan/budget	GCMRC/BOR/TWG							bahg		twg	amwg																									
2007/8 AMP workplan/budget	GCMRC/BOR/TWG																			bahg		twg		amwg												
2008/9 AMP workplan/budget	GCMRC/BOR/TWG																															bahg		twg		
2004 update/changes	GCMRC				twg	amwg																														
2005 update/changes	GCMRC/BOR									twg	amwg						twg	amwg																		
2006 update/changes	GCMRC/BOR																						twg	amwg				twg			amwg					
2004 closeout report	GCMRC/BOR									twg	amwg																									
2005 closeout report	GCMRC/BOR																						twg	amwg												
2006 approps request	TWG/AMWG/GCMRC							twg			amwg																									
2007 approps request	TWG/AMWG/GCMRC																	twg						amwg												
2008-10 strategic analysis rep	GCMRC/BOR																	twg						amwg												
Congressional report	BOR/GCMRC				twg	amwg																														
HBC comprehensive plan	HBC *ad hoc*				twg	amwg																														
SCORE report	GCMRC				otl		twg				amwg											twg		amwg												
GCMRC Strategic plan to AMWG [1]	GCMRC/TWG						draft		final																											
SA review	SA				draft																															
TWG review	TWG				prg		draft	rec																												
GCMRC CM Plan to AMWG	GCMRC/TWG/SA				prg		prg		draft				final																							
CM ad hoc	CMAHG					proposed																														
SA review	SA				draft				draft																											
TWG review & recommendation	TWG				prg		prg		draft		rec																									
GCMRC Research Plan to AMWG[3]	GCMRC/TWG/SA				prg		prg		draft				final																							
SA review	SA								draft																											
TWG review & recommendation	TWG				prg	?	prg	?	raft		rec																									
LTEP to AMWG	GCMRC/TWG/SA				prg		prg		draft				final																							
LTEP ad hoc w/ MATA	TWG/GCMRC																																			
SA review	SA				prg		prg																													
TWG review & recommendation	TWG				prg	?	prg	?	raft		rec																									
EA	BOR/NPS/USGS																	EA																		
ESA/BO	BOR/FWS																	BO																		
MLFF eval report to TWG	GCMRC					final																														

[1] GCMRC Strategic Plan will include general direction on how GCMRC will operate into the future and will include staffing, rationale for contracting vs. inhouse work etc.

[2] Core Monitoring Plan will address the most important CMINs identified by the AMP Strategic Plan

[3] Research plan will include all research conducted by GCMRC other than The Long Term Experimental Actions and TCD

[4] LTEP includes research and monitoring actions to improve resource conditions in the CRE

[5] Red indicates proposed AMWG meeting