GLEN CANYON DAM ADAPTIVE MANAGEMENT PROGRAM
2004 - 2006 ACTIVITY SCHEDULE

		2004										2005												2006											
ACTIVITY	**Responsibility**	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
2004 Activities/contracts	GCMRC			RFPs																															
2005 Activities/contracts	GCMRC										RFPs																								
New budget process develop	TWG/BAHG						amwg																												
2006/7AMP workplan/budget	GCMRC/BOR/TWG							bahg		twg		amwg																							
2007/8 AMP workplan/budget	GCMRC/BOR/TWG																		bahg		twg			amwg											
2008/9 AMP workplan/budget	GCMRC/BOR/TWG																														bahg		twg		
2004 update/changes	GCMRC				twg		amwg																												
2005 update/changes	GCMRC/BOR									twg		amwg				twg			amwg																
2006 update/changes	GCMRC/BOR																					twg		amwg				twg		amwg					
2004 closeout report	GCMRC/BOR									twg		amwg																							
2005 closeout report	GCMRC/BOR																					twg		amwg											
2006 approps request	TWG/AMWG/GCMRC							twg				amwg																							
2007 approps request	TWG/AMWG/GCMRC																twg							amwg											
2008-10 strategic analysis rep	GCMRC/BOR																twg							amwg											
Congressional report	BOR/GCMRC				twg		amwg																												
HBC comprehensive plan	HBC *ad hoc*				twg		amwg																												
SCORE report	GCMRC				otl		twg				amwg										twg			amwg											
GCMRC Strategic plan[1]	GCMRC/TWG						twg				amwg																								
GCMRC Core Monitoring Plan[2]	GCMRC/TWG/SA						twg				amwg																								
GCMRC Research Plan[3]	GCMRC/TWG/SA						twg				amwg																								
LTEP	GCMRC/TWG/SA						twg				amwg																								
EA	BOR/NPS/USGS																	EA																	
ESA/BO	BOR/FWS																	BO																	
Evaluation report on MLFF	GCMRC						twg																												

[1] GCMRC Strategic Plan will include general direction on how GCMRC will operate into the future and will include staffing, rationale for contracting vs. inhouse work etc.

[2] Core Monitoring Plan will address the most important CMINs identified by the AMP Strategic Plan

[3] Research plan will include all research conducted by GCMRC other than The Long Term Experimental Actions and TCD

[4] LTEP includes research and monitoring actions to improve resource conditions in the CRE