GLEN CANYON DAM ADAPTIVE MANAGEMENT PROGRAM

2007-2009 PROGRAM SCHEDULE

		2007									2008												2009											
ACTIVITY	**Status**	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
2009 WORK PLAN/BUD																																		
WY09 Hydrograph																																		
FY07 Project review																																		
FY08 Program guidance & WY09 hydrograph																																		
GCMRC annual																																		
projects report																																		
AMP Effectiveness Wkshp	Unknown																																	
CORE MONITORING EVAL.																																		
INs Workshop (HBC/trout)																																		
BHBF PLAN																																		
BHBF Test													?																					
MRP																																		
Sediment Core Monitoring Evaluation Report																																		
Terrestrial Veg Core Monitoring Report																																		
Lee Ferry Trout Core Monitoring Evaluation Rpt																																		
LTEP EIS																																		
LTEP Chapter 4 review																																		
Final LTEP EIS																																		
ROD																																		
LTEP Science Plan																																		
STRATEGIC PLAN REVIEW																																		
DEVELOP FUTURE																																		
RESOURCE CONDITIONS																																		
TWG DFCAHG Report sediment & HBC DFCs										?																								
ROLES AD HOC REPORT																																		
MRP UPDATE/LTEP DONE																																		
Colorado River Basin																																		
Science Conference																																		
PROGRAMMATIC																																		
AGREEMENT																																		
Memorandum of Agreement																																		
				TWG Initial review																	AMWG review												
				TWG recommendation to AMWG																	BAHG/CRAHG review												
				AMWG recommendation to Secretary																														
				Target dates AMP involvement uncertain																														