USBR MAJOR EQUIPMENT OUTAGES 2002-2005 UPDATED 2/05/2003

ID Task Name 2001 2002 2003 2004 2005
o arr1]atr2[atr3afatr4[atr1[Qtr2]{Qtr3[Qtr4 [Qtr1[Qtr2[Qtr3[Qtr4 [Qtr1[Qtr2[Qtr3[Qtr4 [Qtr1[Qtr2 [Qtr 3
26 |, TRACY UNIT 6 ANNUAL + impeller 4116 7/3
17 V’f FOLSOM U2 wicket gate brg. Mod. 5127 E 712
27 |[E] ONEILL PLANT OUTAGE - WESTERN SUB CLEAN 6/19 | 6/20
28 |, ONEILL UNIT 3 ANNUAL 6/20 E 8/1
29 |, ONEILL UNIT 1 ANNUAL 6/20 E 7/10
30 |, ONEILL UNIT 2 ANNUAL 7111 E 7/31
31 | ONEILL UNIT 4 ANNUAL 81 E 8/21
32 |, ONEILL UNIT 5 ANNUAL 8/23 E 9/11
9 |, SHASTAUS- ANNUAL,PENSTOCK PIPING 9/3 E 9/27
34 |, TRACY INSULATOR WASH 9/9 ﬂ 9/13
35 |, KESWICKUNIT 3 ANNUAL 9/9 E 10/4
33 |, ONEILL UNIT 6 ANNUAL 9/12 E 9/25
42 |, NIMBUS U1 ANNUAL & FLOWMETER 9/23 5-10/25
38 |[EW SHASTAUNIT 4 TURBINE INSTALL 9/30 | | 6/28
36 E FOLSOM U1 major over haul 10/1 | | 5/19
16 |, TRINITY UNIT 1 ANNUAL& ACB REPLACEMENT 10/7 E 10/31
23 |, KESWICK UNIT 2 ANNUAL 10/7 pl 11/7
24 |, TRINITY PLANT OUTAGE - PENSTOCK FLOW MTR 10/21 | 11/6
43 |, NIMBUS U2 ANNUAL & FLOWMETER 10/28 | 11/27
18 |, TRINITY UNIT 2 ANNUAL & ACB REPLACEMENT 11/4 E 12/5
19 |, KESWICK UNIT 1 ANNUAL 11/12 E 12112
25 |, NEW MELONES TUNNEL OUTAGE 11/18 E 12/16
20 |, CARRUNIT 1 TURBINE WELD/ANNUAL 116 E 217
21 |[] NEW MELONES U2 ANNUAL/CAVITATION REPAIR 2/3 |:’—3/28
T |[E4 CARRUNIT 2 TURBINE WELD/ANNUAL 2/10 |:| 3(7
2 |[E] SHASTAUNIT2- ANNUAL 2/10 |:| 3/13
22 |[E *CANCELLED (CARR PLANT OUTAGE - GRD SW + 2/10 |] 2614
E] SPRING CREEK U1- ANNUAL 3110 [] 4/4
Fd SHASTAU1T- ANNUAL 3/17 [:] 417
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o ar1]ar2]ar3far4]art][ar2|atr3|atrd [Qr1]Qr2[Qr3[ar4[Qtr1[Qr2][atr3[aQtr4 [Qr1]Qr2[Qtr3
E SPRING CREEK U2 - ANNUAL 3/31 4/24
E NEW MELONES UNIT 1 ANNUAL & CAVITATION RI 3/31 5/23
E SPRING CREEK PLANT OUTAGE - GRD SW + DC f 3/31 |] 4/4
44 E TRACY UNIT 3 3/31 |:| 5/29
8 E SHASTA SUB 982 AND 188 BREAKER REPL. 417 |:| 4/25
45 E TRACY PLANT CENTER TUBE (3-4) 417 |:| 5/29
46 E TRACY UNIT 4 417 |:| 5/29
37 E KV9A FOLSOM TRANSFORMER REPLACEMENT 415 |:| 6/30
47 E TRACY UNIT 5 4/28 |:| 5/15
48 E TRACY PLANT EAST TUBE (1-2) 515 |] 5/15
49 E TRACY UNIT 6 515 |:| 5/22
50 E TRACY UNIT 1 £/26 |:| 6/12
51 E TRACY PLANT WEST TUBE (5-6) 6/2 |] 6/12
52 E TRACY UNIT 2 6/2 |:| 6/19
56 E O'NEILL UNIT 4 PENSTOCK REHAB 6/12 |:| 8/6
59 E O'NEILL PLANT OUTAGE TRANSFORMER WORK 6/17 | 6/17
53 E O'NEILL UNIT 1
54 E O'NEILL UNIT 2
55 E O'NEILL UNIT 3
57 E O'NEILL UNIT 5
58 E O'NEILL UNIT 6
60 E TRACY INSULATOR WASH 9/8 |] 912
10 E KESWICK U1 - ANNUAL/FLOWMETER 9/15 |:| 10/17
11 E SHASTA U5 - TURBINE REPLACEMENT 10/1 | 6/29
12 E TRINITY U1 - ANNUAL/TURBINE WELD 10/6 |:| 1/7
14 E KESWICK U2 - ANNUAL/FLOWMETER 10/20 |:| 11/21
15 E TRINITY U2 - ANNUAL/TURBINE WELD 11/10 |:| 1212
41 E KESWICK UNIT 3 ANNUAL 11/24 |:| 12119
61 E CLEAR CREEK TUNNEL REPAIR 121 |:| 1/30
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62 |[fd CARRISO PHASE BUS REPAIR 121 | 412
13 E FOLSOM U1 rewind - power former 8/2 I 1/3
39 |[E] SHASTAUNIT 1 TURBINE REPAIR 4/4 |:| 5/13
40 |[E] SHASTAUNIT 2 TURBINE

4/4 |:| 5/13
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