
ID Task Name

24 ONEILL PLANT OUTAGE - WESTERN SUB CLEAN

35 SHASTA UNIT 4 TURBINE INSTALL

33 FOLSOM U1 major over  haul

40 TRACY PLANT CENTER TUBE (3-4)

41 TRACY UNIT 4

34 KV9A FOLSOM TRANSFORMER REPLACEMENT

42 TRACY UNIT 5

43 TRACY PLANT EAST TUBE (1-2)

44 TRACY UNIT 6

45 TRACY UNIT 1

46 TRACY PLANT WEST TUBE (5-6)

47 TRACY UNIT 2

51 O'NEILL UNIT 4 PENSTOCK REHAB

54 O'NEILL PLANT OUTAGE TRANSFORMER WORK

48 O'NEILL UNIT 1

49 O'NEILL UNIT 2

50 O'NEILL UNIT 3

52 O'NEILL UNIT 5

53 O'NEILL UNIT 6

55 TRACY INSULATOR WASH

10 KESWICK U1 - ANNUAL/FLOWMETER

11 SHASTA U5 - TURBINE REPLACEMENT

12 KESWICK U2 - ANNUAL/FLOWMETER

57 CARR ISO PHASE BUS REPAIR

36 KESWICK UNIT 3 ANNUAL

58 SHASTA UNIT 2 ANNUAL HP TH BRG

59 TRINITY UNIT 1 ANNUAL

60 TRINITY PLANT OUTAGE ACB, SWITCH MODS

61 TRINITY UNIT 2 ANNUAL

62 SHASTA UNIT 1 ANNUAL TURBINE WELD

63 SPRING CREEK UNIT 1 ANNUAL

64 SPRING CREEK PLANT

65 SPRING CREEK UNIT 2 ANNUAL

66 KESWICK UNIT 1 ANNUAL

67 SHASTA UNIT 3 TURBINE REPLACEMENT

68 KESWICK  UNIT 2 ANNUAL

69 TRINITY UNIT 1 ANNUAL

70 KESWICK UNIT 3 ANNUAL

56 CLEAR CREEK TUNNEL REPAIR

71 TRINITY UNIT 2 ANNUAL
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