USBR MAJOR EQUIPMENT OUTAGES 2003-2005 UPDATED 8/7/2003
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ID ) Task Name

48 E O'NEILL UNIT 4 PENSTOCK REHAB

47 E O'NEILL UNIT 6

49 E O'NEILL UNIT 5

50 E O'NEILL UNIT 3

52 E TRACY INSULATOR WASH

10 E KESWICK U1 - ANNUAL

78 E SHASTA UNIT 5 DISCONNECTS 581,585
1 E SHASTA U5 - TURBINE REPLACEMENT
12 E KESWICK U2 - ANNUAL

71 E FOLSOM UNIT 3 ANNUAL

79 E KESWICK UNIT 1 ACB REPLACEMENT

80 E KESWICK UNIT 3 ACB REPLACEMENT

81 E KESWICK UNIT 2 ACB REPLACEMENT

53 E CARR ISO PHASE BUS REPAIR (PLANT)
56 E TRINITY PLANT OUTAGE ACB, SWITCH MODS
75 E NEW MELONES MULTI PURPOSE TUNNEL (BOTH
72 E FOLSOM UNIT 2 ANNUAL

82 E JF CARR UNIT 1 ANNUAL

35 E KESWICK UNIT 3 ANNUAL

54 E SHASTA UNIT 2 ANNUAL HP TH BRG

83 E JF CARR UNIT 2 ANNUAL

73 E NIMBUS UNIT 1 ANNUAL

55 E TRINITY UNIT 1 ANNUAL

84 E SHASTA UNIT 4 BUS REPLACEMENT (4 WEEKS?)
74 E NIMBUS UNIT 2 ANNUAL

57 E TRINITY UNIT 2 ANNUAL

58 E SHASTA UNIT 1 ANNUAL TURBINE WELD
76 E NEW MELONES UNIT 1 ANNUAL

59 E SPRING CREEK UNIT 1 ANNUAL

60 E SPRING CREEK PLANT

61 E SPRING CREEK UNIT 2 ANNUAL

77 E NEW MELONES UNIT 2 ANNUAL

62 E KESWICK UNIT 1 ANNUAL/FLOWMETER
63 E SHASTA UNIT 3 TURBINE REPLACEMENT
65 E TRINITY UNIT 1 ANNUAL

64 E KESWICK UNIT 2 ANNUAL/FLOWMETER
85 E CLEAR CREEK TUNNEL REPAIR

67 E TRINITY UNIT 2 ANNUAL

66 E KESWICK UNIT 3 ANNUAL
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