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BUREAU OF RECLAMATION 
Pacific Northwest Regional Office 
 
 
Savage Rapids Dam Removal and Replacement Pumping 
Facilities 
Grants Pass Project, Oregon 
Pacific Northwest Region 
 
Status Report No. 8 – January 1, 2008 through, March 31, 
2008 
 
Contractor, Slayden Construction Group, continued working on the 
intake structure this period.  All steel manifold pipes were placed and 
encased and all concrete placements except for the deck slab were 
completed.   
 
Work continued on embankment, and in the sump area, it was in place 
to elevation 965.0 by the end of the period.  Slayden also placed the 
Highline/Savage Headgate box and the pumping plant deck slab. 
 
Slayden continued working on mechanical/electrical submittals and 
manufacturing.  The air chamber was delivered to the site and Slayden 
installed the vent piping, catwalks and ladders in the pumping plant 
sump. 
 
The work remains on schedule at the end of this period, removal of 
the intake cofferdam can begin at the next in-water-work period, June 
15, 2008 through August 31, 2008. 
 
The interagency group met on January 8, 2008 and March 12, 2008 to 
discuss the progress of the work and upcoming fisheries and 
environmental issues.  Meetings average 10 to 15 attendees. 
 
The Oregon Watershed Enhancement Board toured the site on March 
20, 2008 as part of their business meeting held in Medford.  There 
were 34 in attendance. 
 
Weather this period was seasonal and there was no overtopping of the 
cofferdam. 
 
There were no accidents this period. 
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Photos 
 

 
Photo taken from the Pumping Plant deck, showing the Backfill material.  
Date: 01-15-08                                Photo By: Bill Moll   
 

 
Photo showing the Contractor finishing the Pumping Plant SS-2 deck placement  
Date: 01-16-08                                Photo By: Bill Moll   



 

3 

 
Photo showing the Intake Pipe for units 1 and 2 installed and the pipe for units 3 and 4 
being set in place.    
Date: 01-17-08                                Photo By: Bill Moll  
  

 
Photo showing the Intake Pipe set to date, between the Intake Structure and Pipe already 
incased in backfill.  
Date: 01-23-08                               Photo By: Bill Moll   
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Photo showing the Contractors Pump Truck set up during the Pumping Plant Pedestal 
Placements. The Intake Pipe support blocks were also placed from this location. Note the 
crew placing concrete blocks, to contain the Intake Pipe Mud Slab and Backfill Concrete 
Placements.  
Date: 02-08-08                                   Photo By: Bill Moll  
  

 
Photo showing the third lift of the second phase of the Intake Pipe backfill concrete 
halfway completed. The crew just got done placing the final second lift and are going 
back to place the last of the three lifts on this placement that started at 1:00 am. This 
photo was taken at 8:53 am. 
Date: 02-15-08                                   Photo By: Bill Moll   
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Photo showing the area the temporary access road to the Phase 2 Intake Pipe area, is 
being filled in, in preparation for placing the rest of the Segmental Wall. This area was 
filled in 12” lifts, then compacted with the Sheep Foot and Smooth Drum Compactors. 
The area against the Phase 2 backfill concrete was compacted with the portable diesel 
powered plate compactor.  
Date: 02-19-08                                   Photo By: Bill Mol 
 

l  
Placing rip rap bedding on slope. 
Date: Feb. 26, 2008   Photo by S Eldridge 
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Rip rap placed on slope. 
Date: Feb. 27, 2008   Photo by S Eldridge 
 

 
Placing concrete at the outlet structure for highline savage head works. 
Date: Feb. 28, 2008   Photo by S Eldridge 
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Photo showing a view of the Block, Geogrid and ¾” crushed rock being placed during 
the Segmental Wall Placement.            
Date: 03-13-08                                   Photo By: Bill Moll  
   

 
Photo showing the downstream area of the Intake Structure, after all of the walls have 
been placed. 
Date: 03-13-08                                   Photo By: Bill Moll   



 

 
Photo showing a downstream view of the progress of the Segmental Wall installation. 
Date: 03-17-08                                    Photo By: Bill Moll  
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Photo showing the ten wheel end dump that deposited material  
Date: 03-31-08                                   Photo By: Bill Moll  
 
 


