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Savage Rapids Dam Removal and Replacement Pumping 
Facilities 
Grants Pass Project, Oregon 
Pacific Northwest Region 
 
Status Report No. 11 – October 1, 2008 through December 
31, 2008 
 
 
October 2008 
 

Subcontractor, Tice Electric, installed electrical components, 
pulled wiring, and worked in the substation.  
 
Grading was performed around the intake structure as well as 
the installation of the articulated concrete revetment for the 
service pad and access road at the inlet structure. 
 
Slayden extended the Gravity Line pipeline to the canal and 
worked on the terminal encasement. 
 
The contractor installed the pump to manifold connectors.    
 
 
November 2008 
 

Subcontractor, Tice Electric, installed electrical components and 
pulled wiring in the pumping plant. 
 
Slayden continued installing the pump to manifold connections.    
 
The contractor installed duckbilled anchors for the concrete 
revetment, and conducted successful pull tests on the anchors.  
 
The contractor backfilled the gravity discharge line terminal 
structure. 
 



 

2 

Slayden installed cobble/earth fill around concrete revetment 
area and placed grout in irregular areas of the revetment.  
 
The trench was excavated for the Tokay-Evans pipeline on 
north side of river. 
 
Reclamation modeled the flows through the south fish ladder to 
develop an operating criterion for use during dam removal.  
 

December 2008 
 

Slayden directed their electrical subcontractor, Tice Electric, to 
stop work.   
 
The Tokay-Evans pipeline north side thrust block was placed.   
 
All guardrails were installed.  
 
The contractor continued working on pump manifold deck 
cleanup.   
 
Schedule and Concerns 
 
The work remained on schedule at the end of this period. 
 
The interagency group met on November 20th to discuss the 
progress of the work and upcoming fisheries and environmental 
issues. 
 
The weather this period was seasonal.   
 
Safety was adequate this period. 
 
Work Cessation – Slayden directed their electrical 
subcontractor, Tice Electric, to stop work. 
 
Fish Screen – The screen covers were installed.  
 
Isolation – Not applicable this period 
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Fish Recovery – performed by the fishery agencies during 
GPID’s switch over of the dam for winter operation on October 
6th.  Reclamation surveyed the south fish ladder during the 
drawdown for use in modeling the flows through the ladder. 
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Photos 
 

 
Excavating the lower portion of access road for revetment.  10-01-08 
 
 
 
 
               

 
Fence post footings are set in concrete. 10-01-08 
 
 
  
 
  
 



 

   
A view of the inside of the pumping plant. 10-23-08 
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Articulating concrete revetment system filled in with embankment material. 
10-29-08  
 
  
 

 
Two men driving the duckbill anchors at a 45 degree angle with a 60 lb. jack hammer. 
11-03-08 
 



 

 
A view of the 2,000 pull test on the 27 mm nylon chord that is connected to the duckbill 
anchor. 11-03-08  
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Tokay/Evans discharge pipe, south of the railroad tracks. 11-17-08 
 

 
Curing compound applied on the grouted sections of the revetment system. 11-14-08 
 
 



 

   
T/E discharge pipe, mitered bend just south of R.R. tracks. Being prepared for concrete 
placement. Upstream of this mitered bend, pipe is being backfilled and compacted.  
11-18-08 
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T/E discharge pipe. Workers finishing the surface of the pipe encasement. Original 
discharge pipe is seen to the left. 11-18-08 
 
 

 
Guard rail installation subcontractor began at the front gate and are working their way 
around the yard to the pipeline bridge. 12-10-08 
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T/E pipe transition from bridge abutment #2 and pipe manifold encasement. Cathodic 
protection cabling can be seen near the pipe flange. 12-11-08 
 
                   

 
Guard rail is installed on the lower access road. 12-12-08 
 

 
Guard rail installation along the upper access road. 12-12-08 


