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Unit Outage Plan and StrategyUnit Outage Plan and Strategy



Glen Canyon Outage ScheduleGlen Canyon Outage Schedule

Schedule reflects October and November Schedule reflects October and November 
for any special Flows.for any special Flows.
Schedule does not reflect any TCD Schedule does not reflect any TCD 
Construction.Construction.
Reflects request from Western to minimize Reflects request from Western to minimize 
the number of Generators down in the the number of Generators down in the 
months of June, July, and August.months of June, July, and August.
Schedule attempts to accomplish Schedule attempts to accomplish 
Maximum Availability.Maximum Availability.



Units 7 RewindUnits 7 Rewind

6 Month Outage
Unit 7 Scheduled for        

Dec. 2005 – May 2006



Turbine Runner ReplacementsTurbine Runner Replacements

One Turbine Runner Replaced    
per year starting in September        
2006.

Unit 6 is scheduled first to 
correspond with the unit rewind.

Dec. 2006 thru Aug.  2007 
Outage Required.
Schedule Replacements per 

condition of existing runners.









Outage Schedule Final PointsOutage Schedule Final Points

Reflects Major Budget Items for Replacement:Reflects Major Budget Items for Replacement:
1.  Generator Rewind (2001)1.  Generator Rewind (2001)
2.  Turbine Runner Replacements (2002)2.  Turbine Runner Replacements (2002)
3.  Generator Excitation Units (2000)3.  Generator Excitation Units (2000)

October and November all Units are schedule October and November all Units are schedule 
to be available for High Flows.to be available for High Flows.
Questions?Questions?
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