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To:    Adaptive Management Work Group Members 

From:    John Hamill, Chief, Grand Canyon Monitoring and Research Center  

 

Subject:  GCMRC’s Final FY2009 Expenditure Report and Allocation of FY2009 Carryover 

Funds and FY2010 CPI Funds 

 

Attached please find GCMRC’s Final Fiscal Year (FY) 2009 Expenditure Report (Table 1).  This 

table provides a project by project accounting of available, obligated, and expended funds and 

related burden (overhead).  A brief explanation is provided in Table 1 for any over or under 

expenditure of project funds.  The total FY 2009 budget was approximately $12.1M.  We ended 

the FY with approximately $1.6 M of carry over funds.  Table 2 shows how the carryover funds 

have been allocated for various activities in FY 10.   $1.2M of this carry over was previously 

reported to the AMWG and included in FY 10-11 BWP that was approved by the AMWG and 

the Secretary.  The majority of the remaining $400K was used to: 

 

 Contribute $170K to an account to cover costs associated with publishing an estimated 55 

publications in FY10 and FY11  

 Provide an additional $124K for the HFE synthesis that will be completed in December 2010 

(the cost for the synthesis increased from an estimated $175K to $299K). This will be paid 

for with $233K of HFE carryover funds and $66K from the Experimental Fund (as opposed 

to using $108K from the Experimental Fund as proposed in the FY 10-11 BWP). 

 

Table 2 also shows that the FY 10 budget was reduced by $103K due to the -1.3% Consumer 

Price Index (CPI) adjustment (we assumed a 0% CPI in developing the budget).  GCMRC 

addressed this shortfall through a reduction in the USGS burden rate from 21% to 19%.  

 

Barbara McKenzie and I will review the attached tables at the February 3-4, 2010, AMWG 

meeting.  In the meantime if you have questions, please give me a call at 928-556-7364. 

 

Attachments (2) 
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U.S. Geological Survey - Biological Resource Division - GCMRC - Power Revenues Under Cap Funded Projects

GOAL 1 - FOOD BASE
BIO 1.R1.09  Aquatic Food Base (FY07--FY09)                   504,720                  503,481                  20,000                   483,481                153,236                301,257                454,494                  48,835 10.74%                   503,329                       152                  51,815 

BIO 1.R4.09  Impacts of Various Flow Regimes on the Aquatic Food 
Base (FY08-FY09; Note 1)                    84,484                    83,228                           -                     83,228                  78,450                           -                  78,450                    4,778 6.09%                     83,228                           0                            - 

 SUB-TOTAL GOAL 1 589,204                 586,709                 20,000                566,709                 231,686              301,257              532,944              53,613                10.06% 586,556                 153                      51,815                 
GOAL 2 - NATIVE FISHES

BIO 2.R1.09  LCR HBC Monitoring Lower 15km (HBC Population 
Est; Ongoing)                  482,026                  482,026                           -                   482,026                223,288                208,205                431,493                  37,523 8.70%                   469,016                  13,010                            -  Salaries & equip underspent 

BIO 2.R2.09  LCR HBC Monitoring Lower 1,200m; Ongoing)                    60,922                    60,922                           -                     60,922                           -                  55,508                  55,508                    5,414 9.75%                     60,922                          (0)                            - 
BIO 2.R3.09  HBC Monitoring Above Chute Falls; Ongoing)                  134,912                  134,110                           -                   134,110                  70,230                  50,000                120,230                  13,880 11.54%                   134,110                          (0)                            - 

BIO 2.R4.09  Monitoring Mainstem Fishes (includes Diamond Down; 
Ongoing)                  469,232                  469,232                           -                   469,232                248,798                195,675                444,473                  48,641 10.94%                   493,114                 (23,882)                            -  Overspent $13k add'l funds to cooperator + 

$10k add'l equipment 
BIO 2.R5.09  Nonnative Control Planning (FY07--FY10)                    62,904                    61,972                           -                     61,972                           -                  44,637                  44,637                    8,573 19.21%                     53,210                    8,762                            -  Travel & supplies underspent 
BIO 2.R6.09  Nonnative Control Pilot Testing (FY07--FY10)                  109,006                  109,006                           -                   109,006                  60,000                  35,960                  95,960                  10,561 11.01%                   106,521                    2,485                            -  Supplies underspent 

BIO 2.R7.09  Stock Assessment of Native Fish in Grand Canyon 
(FY07--Ongoing)                    53,988                    94,188                           -                     94,188                           -                  71,466                  71,466                  13,726 19.21%                     85,191                    8,997                            -  Travel underspent 

Mainstem Fish Survival (previously Bioenergetics
65
66

67
68

69
70
71
72
73
74
75
76
77
78
79
80

81
82
83
84

BIO 2.R9.09  Mainstem Fish Survival (previously Bioenergetics 
Modeling) (FY07--FY10)                    94,903                    93,496                           -                     93,496                           -                  75,516                  75,516                  14,504 19.21%                     90,019                    3,477                            -  Salaries underspent 

BIO 2.R13.09  Remote PIT Tag Reading (FY07--FY09)                  106,078                  149,219                           -                   149,219                  65,137                  78,239                143,377                  13,200 9.21%                   156,577                   (7,358)  Suballocation for antennae overspent 

BIO 2.R14.09  Nonnative Fish Contingency Plan                              -                    36,818                  36,818                              -                           -                           -                           -                           -                              -                  36,818                            - 
 Apply unused funds to FY09 C/O for BIO 
2.R16.10 to reduce draw from Experimental 
Fund in FY10    

BIO 2.R15.09  Near Shore Ecology / Fall Steady Flows                    11,831                    11,831                           -                     11,831                           -                  10,629                  10,629                    2,041 19.21%                     12,670                      (839)                            - 

BIO 2.R16.09  Mainstem Coldwater Fish Control - New Initiative                  139,392                  139,392                           -                   139,392                  46,000                  61,938                107,938                  14,697 13.62%                   122,635                  16,757                  36,818 
 Salaries, travel, supplies & equip underspent;  
FY09 C/O from $36,818 from NN Contingency 
Fund  

 SUB-TOTAL GOAL 2 1,725,194              1,842,212              36,818                1,805,394               713,453              887,772              1,601,225           182,760              11.41% 1,783,985               58,227                 36,818                 
GOAL 3 - EXTIRPATED SPECIES

 None Identified                              -                           -                              -                           -                           -                           -                           - 0.00%                              -                            -                            - 
 SUB-TOTAL GOAL 3 -                            -                            -                          -                             -                          -                          -                          -                          -                             -                           -                           

GOAL 4 - RAINBOW TROUT
BIO 4.M1.09  Status & Trends of Lees Ferry Trout (Ongoing)                  117,084                  117,084                           -                   117,084                  82,744                  29,408                112,152                    8,508 7.59%                   120,660                   (3,576)                            -  Supplies overspent 

 SUB-TOTAL GOAL 4 117,084                 117,084                 -                          117,084                 82,744                29,408                112,152              8,508                  7.59% 120,660                 (3,576)                  -                           
GOAL 5 - KANAB AMBERSNAIL

BIO 5.R1.09  Monitor Kanab Ambersnail (FY95--FY10)                    22,618                    22,618                           -                     22,618                  13,355                    6,822                  20,177                    2,123 10.52%                     22,300                       318                            - 
 SUB-TOTAL GOAL 5 22,618                   22,618                   -                          22,618                   13,355                6,822                  20,177                2,123                  10.52% 22,300                   318                      -                           

GOAL 6 - SPRINGS / RIPARIAN

BIO 6.R1.09  Vegetation Mapping (FY07--FY10)                  120,395                  120,395                           -                   120,395                           -                  75,945                  75,945                  14,586 19.21%                     90,531                  29,864                            -  Salaries, travel & supplies underspent  (GS-6 
not hired) 

BIO 6.R2.09  Vegetation Transects (FY07--FY10)                    51,894                  120,766                  41,777                     78,989                  19,921                  50,972                  70,893                  11,003 15.52%                     81,896                  38,870                            -  Supplies overspent 
BIO 6.R3.09  Vegetation Synthesis (FY07--FY10)                    59,666                    59,666                    5,000                     54,666                    9,279                  33,854                  43,133                    6,991 16.21%                     50,124                    9,542                    3,937 Cooperator underspent

 SUB-TOTAL GOAL 6 231,955                 300,827                 46,777                254,050                 29,200                160,771              189,971              32,580                17.15% 222,551                 78,276                 3,937                   
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U.S. Geological Survey - Biological Resource Division - GCMRC - Power Revenues Under Cap Funded Projects
85

86

87

88
89
90

91
92
93

94

95

GOAL 7 - QUALITY-OF-WATER

BIO 7.R1.09  Water Quality Monitoring Lake - Powell & Tailwaters 
(Budget presented below; FY07--FY09)                              -                              -                           -                              -                           -                           -                           -                           -                              -                            -                            -  SEE BELOW 

PHY 7.M1.09  Integrated Quality-of-Water Monitoring (Downstream of 
GCD; FY07--Ongoing)                  920,740                  974,740                           -                   974,740                    4,054                884,225                888,279                105,084 11.83%                   993,363                 (18,623)                  44,568  Equip overspent 

PHY 7.R2.09  Modeling Support Linked with Integrated Quality-of-
Water Monitoring (FY07--FY08)                  125,663                  298,923                           -                   298,923                178,495                120,161                298,657                  10,398 3.48%                   309,055                 (10,132)                  14,989  Cooperator overspent 

 SUB-TOTAL GOAL 7 1,046,403              1,273,663              -                          1,273,663               182,549              1,004,386           1,186,936           115,482              9.73% 1,302,418               (28,755)                59,557                 
GOAL 8 - SEDIMENT

PHY 8.M2.09  Integrated Longterm Monitoring of System Wide 
Changes in Sediment Storage                  305,648                  345,648                           -                   345,648                202,325                139,659                341,984                  38,769 11.34%                   380,753                 (35,105)                            -  Cooperator, supplies overspent 

 SUB-TOTAL GOAL 8 305,648                 345,648                 -                          345,648                 202,325              139,659              341,984              38,769                11.34% 380,753                 (35,105)                -                           
GOAL 9 - RECREATIONAL EXPERIENCE

 REC 9.R1.09  Sand Bar and Campable Area Monitoring (FY07--FY11)                    54,438                    54,438                           -                     54,438                  57,690                           -                  57,690                    3,513 6.09%                     61,203                   (6,765)                    1,788  Cooperator overspent 

 REC 9.R3.09  Compile Campsite Inventory and GIS Atlas (FY07--
FY08)                              -                    38,762                           -                     38,762                           -                  33,111                  33,111                    6,359 19.21%                     39,470                      (708)                            - 

96
97
98

99
100
101

102
103
104

105

106
107

108

109

110
111

REC 9.R4.09  Compile and Analyze Existing Safety Data                    25,992                    36,992                           -                     36,992                  34,482                           -                  34,482                    2,100 6.09%                     36,582                       410                            - 
 SUB-TOTAL GOAL 9 80,430                   130,192                 -                          130,192                 92,172                33,111                125,283              11,973                9.56% 137,255                 (7,063)                  1,788                   

GOAL 10 - HYDROPOWER

HYD 10.M1.09  Monitor Power Generation and Market Values under 
Current and Future Dam Operations (FY07--Ongoing)                    19,360                    19,360                           -                     19,360                           -                           -                           -                           - 0.00%                              -                  19,360                  35,762  No funds spent in FY09 

 SUB-TOTAL GOAL 10 19,360                   19,360                   -                          19,360                   -                          -                          -                          -                          0.00% -                             19,360                 35,762                 
GOAL 11 - CULTURAL

CUL 11.R1.09  Research & Development toward Core Monitoring 
(FY07; Note 10)                  442,906                  627,161                287,904                   339,257                  42,509                206,678                249,187                  16,116 6.47%                   265,303                 361,858                 333,441  All categories underspent 

 SUB-TOTAL GOAL 11  442,906                 627,161                 287,904              339,257                 42,509                206,678              249,187              16,116                6.47% 265,303                 361,858               333,441               
GOAL 12 - HIGH QUALITY MONITORING, RESEARCH & AEAM

DASA 12.D1.09  Preparation for Monitoring Data Acquisition (Remote 
Sensing; FY07--Ongoing)                   200,000                  733,400                160,928                   572,472                118,749                454,198                572,946                  48,133 8.40%                   621,079                 112,321                 160,928  Cooperator, OAS fees overspent 

DASA 12.D2.09  Grand Canyon Integrated Oracle Database 
Management System (FY07--Ongoing; Note 7)                  182,350                  182,350                           -                   182,350                  50,000                110,991                160,991                  24,362 15.13%                   185,354                   (3,004)                            -  Supplies overspent 

DASA 12.D3.09  Library Operations (FY07--Ongoing)                    55,633                    55,633                           -                     55,633                           -                  47,571                  47,571                    9,136 19.21%                     56,707                   (1,074)                            -  Travel not used; Equip overspent 

DASA 12.D4.09  Legacy Analog Data Conversion (Analog to Digital - 
Reports & Imagery) (FY07--FY11)                  129,227                  129,227                           -                   129,227                  10,540                  99,499                110,039                  20,478 18.61%                   130,518                   (1,291)                            -  Equip overspent 

DASA 12.D5.09  GIS Support for Integrated Analyses and Projects, GIS 
Lead (FY07--Ongoing; Note 7)                  329,021                  329,021                  32,860                   296,161                130,809                133,935                264,743                  33,690 12.73%                   298,433                  30,588                            -  Salaries underspent; used for travel, supplies 

& equip, add'l funds to cooperator 

DASA 12.D7.09  Integrated Analysis and Modeling - FY09 Overflight 
(FY09--10) New Initiative                  127,631                  127,631                           -                   127,631                109,229                  24,075                133,304                    9,823 7.37%                   143,127                 (15,496)                            -  WCF for publishing overspent (not budgeted) 

 Sub-total Goal 12 DASA Portion 1,023,862             1,557,262             193,788              1,363,474              419,326              870,270              1,289,595           145,622              11.29% 1,435,218              122,044               160,928               
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U.S. Geological Survey - Biological Resource Division - GCMRC - Power Revenues Under Cap Funded Projects

112
113
114
115

116

117

118
119
120
121
122

SUP 12.S1.09  Logistics Base Costs (Other costs dispersed 
throughout projects; Ongoing)                  178,444                  228,444                           -                   228,444                           -                  77,774                  77,774                  14,937 19.21%                     92,711                 135,733                            -  Salaries underspent (lapsed positions) 

SUP 12.S2.09  Survey Operations (Ongoing)                  113,392                  113,392                           -                   113,392                  16,800                  79,779                  96,579                  16,346 16.92%                   112,925                       467                            - 
SUP 12.S3.09  Control Network (Ongoing)                    90,051                  158,177                           -                   158,177                      135                135,753                135,888                  21,508 15.83%                   157,397                       780                            - 

 Sub-total Goal 12 Support Portion 381,887                500,013                -                         500,013                 16,935                293,307              310,242              52,791                17.02% 363,033                 136,980               -                          

PLAN 12.P1.09

 Enhancing the Conceptual Ecosystem Model to Identify 
Critical Ecosystem Interactions and Data Gap (Science 
Advisor's conduct work in FY07; Funding in 
Independent Reviews, ADM 12.A4.07; FY07--FY08; 
Note 1) 

                   50,000                  116,307                           -                   116,307                  86,130                  16,679                102,809                    4,026 3.92%                   106,835                    9,472                            -  Cooperators underspent 

PLAN 12.P3.09  Low Steady Summer Flows - Data and Research 
Compilation, Synopsis and Synthesis (Note 1)                    28,912                    45,432                  18,067                     27,365                           -                  22,729                  22,729                    4,365 19.21%                     27,095                  18,337                  17,402  Travel not used; Equip overspent 

PLAN 12.P4.09  SCORE Report                              -                              -                           -                              -                           -                  60,000                  60,000                  11,524 19.21%                     71,524                 (71,524)                            -  WCF for publishing overspent (not budgeted) 

 Sub-total Goal 12 Planning Portion 78,912                  161,739                18,067                143,672                 86,130                99,408                185,539              19,915                205,454                 (43,715)               17,402                
ADM 12.A1.09 (A)  Administrative Operations (Ongoing)                  173,311                  179,784                  23,930                   155,854                    5,264                  89,703                  94,968                  17,549 18.48%                   112,517                  67,267                  23,191  Cooperator underspent 
ADM 12.A1.09 (B)   GSA Vehicle Charges                    50,000                    50,000                           -                     50,000                           -                  52,635                  52,635                  10,109 19.21%                     62,744                 (12,744)                            -  Fuel costs skyrocketed 
ADM 12 A1 09 (C) I Vehicle Fuel & Maintenance 25 000 25 000 25 000 19 032 19 032 3 655 19 21% 22 687 2 313 Fuel costs offset by ADM 12 A1 09 above122

123
124

125

126

127

128
129
130
131
132
133

134

135

136

137

ADM 12.A1.09 (C)   I-Vehicle Fuel & Maintenance                    25,000                   25,000                          -                    25,000                          -                 19,032                 19,032                   3,655 19.21%                    22,687                    2,313                            -  Fuel costs offset by ADM 12.A1.09 above 
ADM 12.A2.09  Program Planning & Management (Ongoing)               1,098,744               1,098,744                           -                1,098,744                      525                917,446                917,971                176,306 19.21%                1,094,277                    4,467                            -  Travel underspent 
ADM 12.A3.09  AMWG/TWG Meeting Travel Funds (Ongoing)                    18,933                    18,933                           -                     18,933                      204                  16,114                  16,318                    3,134 19.21%                     19,452                      (519)                            - 

ADM 12.A4.09  Independent Reviews (not including Science Advisors 
& Exec. Director)                    21,175                    67,871                    8,663                     59,208                           -                  47,398                  47,398                    9,103 19.21%                     56,502                  11,369                            -  Reviewers underspent 

ADM 12.A4.09
 Executive Director of Science Advisors Review and 
Coordination; includes Science Advisors' Expenses 
(Ongoing) 

                 211,750                  267,289                           -                   267,289                  61,404                159,869                221,272                  42,498 19.21%                   263,770                    3,519                            -  Contract underspent 

ADM 12.A6.09  2008 Science Symposium (Intermittent)                              -                    24,956                           -                     24,956                           -                    5,910                    5,910                    1,135 19.21%                       7,045                  17,911                            -  Publishing underspent due to delays in 
proceedings 

ADM 12.A5.09  GCMRC Component of SBSC Sys Admin Support 
(FY05-Ongoing)                  211,871                  231,871                    5,150                   226,721                  18,612                198,070                216,682                  41,616 19.21%                   258,298                 (26,427)                    5,843  Coop not used, Equipment overspent 

1,810,784             1,964,448             37,743                1,926,705              86,009                1,506,178           1,592,187           305,105              19.16% 1,897,292              67,156                29,034                
 SUB-TOTAL GOAL 12 3,295,445              4,183,462              249,598              3,933,864               608,400              2,769,163           3,377,563           523,434              15.50% 3,900,996               282,466               207,364               

            7,876,247             9,448,936             641,097             8,807,839          2,198,394          5,539,027          7,737,421             985,356 12.73%             8,722,777              726,159              730,482 

GCMRC Power Revenue Funded Projects (NOT Capped) and Other Funded Projects
BIO 7.R1.09  Water Quality Monitoring - Lake Powell & Tailwaters 

<Agreement 05AA402385>                  257,137                  234,256                           -                   234,256                  10,206                172,481                182,687                  35,087 19.21%                   217,774                  16,482                  16,482  Returned $66k to BOR for samples analyses;  
Salaries underspent 

BIO 7.R15.09  Near Shore Ecology / Fall Steady Flows  <Agreement # 
08AA402808>                  500,000               1,168,613                536,641                   631,972                222,506                347,419                569,925                  62,140 10.90%                   632,066                 536,547                 536,547  C/O to FY10 is funding received at end of 

FY09 for FY10 

SUP TBD  Tribal River Trips <Agreement # 08AA402806>                              -                    75,746                           -                     75,746                    1,242                  62,297                  63,539                  12,203 19.21%                     75,743                           3                  14,786 

 $5,363 add'l funds provided by BOR for 
expanded Hualapai trip **FY08 $14,786 Zuni 
trip postponed was also postponed in FY09.  
Will carry forward to FY10 (but was not part of 
FY09 budget) 

ADM 12.A6.09  TCD Funding 2008 Science Symposium (Intermittent) 
(Proceedings)                              -                    60,555                           -                     60,555                           -                           -                           -                           - 0.00%                              -                  60,555                  60,555 

 BOR transferred funds in FY09 not used by 
WEF;  Publishing underspent due to delays in 
proceedings 

E i t l R h A t (T t C t l

 Sub-total Goal 12 Administrative/Management Portion 

 GCMRC Power Revenues Under Cap Subtotals 

138
139

BIO TBD
 Environmental Research Agmt (Temperature Control 
Device-TCD)   Task 1 : A Test Using Artificial Streams  
<Agreement # 06AA402575> 

                             -                      1,435                           -                       1,435                           -                    1,203                    1,203                      231 19.21%                       1,434                           1                            - 

GCMRC Other Agreements Projects Subtotals                  757,137               1,540,605                536,641                1,003,964                233,954                583,400                817,354                109,662 13.42%                   927,016                 613,589                 628,370 

C:\DOCUME~1\MDAUGH~1\LOCALS~1\Temp\notesDA28E4\GCMRC FY09 Final Expenditure Report to AMWG as of 11-27-09.xlsx



TABLE 1
GCMRC GCDAMP FY09 Final Expenditure Report

as of November 27, 2009

50
51

A B C D E F G H I J K L M N O

 GCMRC        
Project ID  Project Descriptions 

 FY09 GROSS 
Approved Budget 
w/ Estimated 3%  

CPI  

 FY09 Total 
GROSS Budget w/ 
4.9% CPI Including 

FY08  Applied 
Carryover 

 Planned 
Carryover to 

FY10 per       
July 6, 2009    

Mid-Year Report 

 FY09 Actual 
GROSS Budget w/ 

4.9% CPI  
(Excludes Planned 
Carryover to FY10) 

 FY09 NET 
Outstanding 
Obligations 

 FY09 NET 
Expended 

 Subtotal       
FY09 NET       

Obligated + 
Expended 

FY09 Burden on 
Obligations & 
Expenditures 

FY09 
Burden 

Rate

 FY09 GROSS 
Obligations & 
Expenditures 

 Difference 
Between FY09 

GROSS 
Budgeted and 
Obligated & 

Expended (Total 
Available for 
Carryover to 

FY10) 

 Total FY09 
GROSS 

Carryover 
Applied to FY10 

Budget by 
Project 

 Comments 

U.S. Geological Survey - Biological Resource Division - GCMRC - Power Revenues Under Cap Funded Projects
140

141
142

143
144
145
146

147

148
149
150

151

8,633,384         10,989,541       1,177,738      9,811,803         2,432,349      6,122,427      8,554,775      1,095,018      12.80% 9,649,793         1,339,748       1,358,852       

EXPERIMENT PROJECT 1:   SEDIMENT, ARCHAEOLOGICAL SITES & BACKWATERS
 Exp 1.A  Sand Budgeting                    94,102                    93,799                           -                     93,799                        63                  65,788                  65,851                  12,286 18.66%                     78,137                  15,662                    2,373  Supplies underspent 
 Exp 1.B Eddy- Sandbar Studies                    92,057                    76,092                           -                     76,092                  14,543                  59,573                  74,116                    1,120 1.51%                     75,236                       856                            - 

 Exp 1.C Response of Sandbars & Select Cultural Sites                  360,374                  360,288                           -                   360,288                177,635                156,848                334,483                  14,280 4.27%                   348,763                  11,525                    6,526  Supplies underspent 

 Exp 1.D Biological & Physical Aspects of Backwater 
Habitats                  191,275                  201,119                           -                   201,119                  75,378                  64,120                139,498                  15,325 10.99%                   154,822                  46,297                  44,661  Equip underspent 

                 737,808                  731,298                           -                   731,298                267,619                346,329                613,948                  43,011 7.01%                   656,959                  74,339                  53,560 
EXPERIMENT PROJECT 2:  RIPARIAN VEGETATION

 Exp 2 Riparian Vegetation Studies                    30,738                    30,471                           -                     30,471                           -                  20,605                  20,605                    3,844 18.66%                     24,450                    6,021                            -  Coop not used (used for supplies); supplies 
underspent 

                           GCMRC TOTAL AMP FY2009 PLANNED 
PROGRAM COSTS 

HIGH FLOW EXPERIMENT

SUB-TOTAL EXPERIMENT 1

152
153
154
155
156
157
158
159
160

161
162
163
164
165
166

167
168

169

170
171
172

p
                   30,738                   30,471                          -                    30,471                           -                 20,605                 20,605                   3,844 18.66%                    24,450                    6,021                            - 

EXPERIMENT PROJECT 3:  AQUATIC FOOD BASE
Exp 3 Effects on Food Available for Invertebrates                    44,175                    43,319                           -                     43,319                           -                  13,288                  13,288                    2,479 18.66%                     15,767                  27,552                    5,960  Salaries underspent 

                   44,175                   43,319                          -                    43,319                           -                 13,288                 13,288                   2,479 18.66%                    15,767                  27,552                    5,960 
EXPERIMENT PROJECT 4:  RAINBOW TROUT

 Exp 4.A Redds Study                  100,860                  108,852                           -                   108,852                  67,200                  39,928                107,128                  11,673 10.90%                   118,801                   (9,949)                            -  Supplies overspent 
 Exp 4.B Movement Study                      2,056                      2,017                          -                       2,017                           -                           -                           -                           -                              -                    2,017                            -  Travel & supplies not used 

SUB-TOTAL EXPERIMENT 4                  102,916                 110,869                          -                  110,869                 67,200                 39,928               107,128                 11,673 10.90%                  118,801                   (7,932)                            - 
EXPERIMENT PROJECT 5:  LAKE POWELL

 Exp 5 Lake Powell                      5,022                      4,924                           -                       4,924                           -                    6,866                    6,866                    1,281 18.66%                       8,147                   (3,223)                            -  Salaries used for supplies; supplies 
overspent 

SUB-TOTAL EXPERIMENT 5 5,022                     4,924                     -                          4,924                     -                          6,866                  6,866                  1,281                  18.66% 8,147                     (3,223)                  -                           
EXPERIEMENT PROJECT 7:  SYNTHESIS OF KNOWLEDGE

 Exp 7 Synthesis of Knowledge                  258,000                  254,134                  66,326                   254,134                  55,000                           -                  55,000                    3,350 6.09%                     58,350                 195,785                 233,022  Suballocation & travel not used 
SUB-TOTAL EXP 6 - CONSERVATION MEASURES 258,000                 254,134                 66,326                254,134                 55,000                -                          55,000                3,350                  6.09% 58,350                   195,785               233,022               

1,178,659      1,175,015      66,326         1,175,015       389,819       427,017       816,835       65,637         8.04% 882,473          292,542        292,542        

9,812,043     12,164,556   1,244,064   10,986,818   2,822,167   6,549,444   9,371,611   1,160,655   12.38% 10,532,266   1,632,290    1,651,394    
Zuni River Trip not included in FY09 Budget 14,786            

CPI / Burden Difference 4,320              
Total Available for Carryover to FY10 1,651,396       

TOTAL FY09 ALL FUND SOURCES

HFE  TOTAL ALL FUND SOURCES

SUB-TOTAL EXPERIMENT 2

SUB-TOTAL EXPERIMENT 3
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TABLE 2
Allocation of GCMRC FY09 Carryover, Decreased FY10 CPI and Reduced FY10 Burden Applied to FY10 Budgets

As of November 27, 2009

1

2

3

4
5

6
7
8
9
10

11

12

13

14
15
16

17

18

19

20

21
22
23

24
25
26

27

A B C D E F

            1,354,532 
               292,542 
 $      1,647,074 
              (103,576) Decreased FY10 CPI Index 
               107,896 Estimated Decreased FY10 Burden Rate 
 $      1,651,393 

Amount Project Comments
Project 

Subtotal
Project / Goal 

Number

                 20,000 BIO 1.R1.10     Aquatic Food Base
Approved by AMWG as part of FY10 Budget 
08/13/09

                 25,855 BIO 1.R1.10     Aquatic Food Base NEW - Supplement (2) 180 day temp hires
                   5,960 BIO 1.R1.10     Aquatic Food Base NEW - WCF Publishing contribution 51,815           BIO 1.R1.10 

                 36,818 
BIO 2.R16.10  Nonnative Fish Contingengcy Fund applied to Mainstem NN 
Fish Control

Approved by AMWG as part of FY10 Budget 
08/13/09 for NN Contingeny Fund; have applied these 
funds to BIO 2.R16.10;  Will reduce previously 
requested $150k from Experimental Fund to 
$113,182  (savings of $36,818) 36,818           BIO 2.R16.10

                           - BIO 6.R2.10     Vegetation Transects

$41,777 Approved by AMWG as part of FY10 Budget 
08/13/09;  Work will be done under BIO 6.M1.10;  
Funds have been reallocated to other projects -                     

                   3,937 BIO 6.R3.10     Vegetation Synthesis
$5k Approved by AMWG as part of FY10 Budget 
08/13/09;  Reduced need to $3,937 3,937             BIO 6.R3.10

                 44,568 
PHY 7.M1.10    Integrated Quality of Water Monitoring (Downstream of 
GCD) NEW - WCF Publishing contribution 44,568           PHY 7.M1.10

                 14,988 
PHY 7.R2.10    Integrated Flow, Sediment, Transport and Temperature 
Modeling NEW - Additional salary costs 14,988           PHY 7.R2.10

                   1,788 REC 9.R1.10    Sand Bar & Campable Area Monitoring NEW - WCF Publishing contribution 1,788             REC 9.R1.10
                 35,762 HYD 10.M1.10  Monitor Power Generation & Market Values NEW - Socioeconomic workshop 35,762           HYD 10.M1.10

               287,904 CUL 11.R1.10   Research & Development towards Core Monitoring
Approved by AMWG as part of FY10 Budget 
08/13/09

                 21,100 CUL 11.R1.10   Research & Development towards Core Monitoring NEW - Weather station work, additional  logisitics
                 24,437 CUL 11.R1.10   Research & Development towards Core Monitoring NEW - WCF Publishing contribution 333,441         CUL 11.R1.10

               160,928 
DASA 12.D1.10 Quadrennial & Resource-Specific Remote Sensing 
Overflight

Approved by AMWG as part of FY10 Budget 
08/13/09 160,928         DASA 12.D1.10
$32 860 A d b AMWG t f FY10 B d t

AWP 21% estimated; 18.982% actual, HFE 21% estimated; 18.722% actual
Total Additional Funds Available for Use in FY10

Details of Allocations

Annual Work Plan 

 GCMRC Sources of Additional Funds for Use in FY10 
 as of November 27, 2009  

Annual Work Plan FY09 Carryover Funds (all fund sources except HFE)
High Flow Experiment FY09 Carryover Funds
Total FY09 Carryover Funds from Annual Work Plan & High Flow Experiment

0% CPI estimated;  <1.3%> CPI received (on Capped Power Revenues $7,967,420)

28

29

30

31
32

33
34

35
36

37

38
39

40
41
42
43

44
45

46

47

                           - DASA 12.D5.10  GIS Support for Integrated Analyses & Projects

$32,860 Approved by AMWG as part of FY10 Budget 
08/13/09; Salary costs less due to lapsed position; 
Reallocated funds to other projects -                     

                 17,402 PLAN 12.P3.10  Low Steady Summer Flows
$18,067 Approved by AMWG as part of FY10 Budget 
08/13/09; Reduced need to $17,402 17,402           PLAN 12.P3.10

                 23,191 ADM 12.A1.10(A) Administrative Operations
$23,930 Approved by AMWG as part of FY10 Budget 
08/13/09; Reduced need to $23,191 23,191           ADM 12.A1.10 (A)

                           - ADM 12.A4.10(A)  Independent Reviews

$8,663 Approved by AMWG as part of FY10 Budget 
08/13/09;  FY10 project decreased needs; 
Reallocated funds to other projects -                     

                      693 ADM 12.A5.10   GCMRC Component of SBSC Sys Admin Support NEW - Additional website assistance

                   5,150 ADM 12.A5.10   GCMRC Component of SBSC Sys Admin Support
Approved by AMWG as part of FY10 Budget 
08/13/09 5,843             ADM 12.A5.10

                 16,482 BIO 7.R1.10      Water Quality Monitoring - Lake Powell & Tailwaters NEW - Salary 16,482           BIO 7.R1.10

                 60,555 ADM 12.A6.10   Science Symposium Proceedings
NEW - WCF Publishing contribution (remainder of 
unused WEF funds from BOR) 60,555           ADM 12.A6.10

                 14,786 SUP (TBD)        Tribal River Trips NEW - Zuni River trip postponed in FY08, FY09 14,786           SUP TBD

               536,547 BIO 2.R15.10     Near Shore Ecology 
$536,641 Approved by AMWG as part of FY10 
Budget 08/13/09; Reduced need to $536,547 536,547         BIO 2.R15.10

AWP Total $     1,358,851 
                   2,373 Experiment 1.A   Sand Budgeting NEW - WCF Publishing contribution 2,373             Exp 1.A

                   6,526 Experiment 1.C   Sandbar Fate: Topographic and Grain-size Responses NEW - WCF Publishing contribution 6,526             Exp 1.C
                   8,899 Experiment 1.D   Spring Backwater Monitoring NEW - WCF Publishing contribution
                 35,762 Experiment 1.D   Spring Backwater Monitoring NEW - Supplement (2) GS-7 hires 44,661           Exp 1.D
                   5,960 Experiment 3       Aquatic Food Base NEW - WCF Publishing contribution 5,960             Exp  3

                 66,326 Experiment 7       HFE Synthesis
Approved by AMWG as part of FY10 Budget 
08/13/09

                 59,329 Experiment 7       HFE Synthesis NEW - Additional cooperators 

               107,367 Experiment 7       HFE Synthesis

NEW - $107,367 balance of unused HFE funds;  
Total FY10 HFE Synthesis cost = $299,348.  Funded 
by 233,022 FY09 C/O + 66,326 Experimental Fund.  
Will reduce previously requested $108,674 from 
Experimental Fund to $66,326  (savings of 
$42,348) 233,022         Exp 7

 $      1,651,393  HFE Total  $          292,542 Total Additional Funds Allocated to Annual Work Plan & High Flow Experiment in FY10

High Flow Experiment 
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