COMPARISON OF 06/07 GCMRC RIVER TRIP LOGISTICS
(ACTUAL DATES FOR 06 TRIPS PROVIDED, 07 TRIPS LISTED BY MONTH SCHEDULED ONLY)

FY 2006 motor/non-motor FY 2007 motor/non-motor
TRIP LAUNCH T/0 M/NM | TRIP M/NM
January 2007 non-motor season
1 [MR 06-I | 12-Jan| 30-Jan|M [ 2 [AQFB 07-T (M
February 2007 non-motor season
2 FGS 06-I 3-Feb 16-Feb|M 3 FGS 07-T M
3 MR 06-IT 9-Feb 27-Feb|M
March 2007 non-motor season
4 MR 06-ITT 9-Mar 27-Mar|M 4 DSF-NN 07-T M
BOR-ARC 06-T 11-Mar 29-Mar|M 5 DSF-HBC 07-IT M
6 CAP 07-I NM
April 4/1/2007 (end non-motor season)
6 AQFB 06-I 6-Apr 21-Apr M 7 AQFB 07-IT M
7 DSF-NN 06-T 8-Apr 26-Apr|M 8 DSF-HBC 07-IIT  |M
8 SCN 06-T 14-Apr 28-Apr|M 9 SCN 07-1 NM
9 KAS 06-T 14-Apr 26-Apr|NM
May
10 PA-HOPT 06-I 3-May 17-May|NM 10 TASM 07-1 NM
1 BOR-ARC 06-IT . 4-May 19-May M 11 TVM 07-T NM
12 DSF-NN 06-IT 6-May 30-May|M
13 DSF-NA 06-IIT 7-May 30-May|M
June
14 DSF-NA 06-IV 3-Jun 19-Jun|M 12 AQFB Q7-ITT M
15 AQFB 06-IT 22-Jun 5-Jul|M
16 Parasite 06-1 28-Jun 17-Jul{M
July
17 55-DB 06-T 6-Jul 21-Jul|NM 13 55-DB 07-1 NM
18 MR 06-IV 13-Jul 31-Jul|M 14 WWIS 07-T M
19 SS-DB 06-IT 29-Jul 12-Aug|NM
August
20 FGS 06-IT 5-Aug 18-Aug|M 15 55-DB 07-I1 NM
21 MR 06-V 10-Aug 28-Aug|M 16 SCN 07-1T M
17 FGS 07-IT M
18 TVM 07-IT NM
Sept
22 MR 06-VI 7-Sep 21-Sep|M 19 DSF-NN 07-IV M
23 BOR-ARC 06-ITL 9-Sep 25-Sep|M 20 DSF-HBC 07-V M
24 AQFB 06-IIT 14-Sep 29-Sep|M 21 IASM 07-IT M
22 AQFB O7-1V M
9/16/2006 (begin non-motor season) 9/16/2007 (begin non-motor season)
25 |KAS/DSF-BSO06-IL [ 21-Sep| 6-Oct|NM 23 |KAS/DSF-BS07-I [NM
FY 2007 October FY 2008
1 [IcAmo07-T [ | [NM [ 1 [rcamos-T [NM

November

December




KEY: PROJECTS # OF TRIPS: 2006 2007 |NOTES:

MR Mechanical Removal of Salmonids 6 O|project completed 06

DSF Mainstem Collaborative Fish Monitoring (divided into project sub-tasks below)

DSF-HBC (DSF Hoopnets) 0 3lconcurrent with LCR-HBC sampling

DSF-NN (DSF Electroshocking) 2 2]inc. sampling below Diamond Creek

DSF-NA (DSF Netting) 2 0| no trammel net sampling in 07

DSF-BS (DSF-Backwater Seining) * 1* *comb. w/KAS in 06 & 07

WWIS Warm Water Non-Native Invasive Species 0 1inew pilot project in 07

PARS Fish Parasite Project 1 O|project completed in 06

AQFB Aquatic Foodbase 3 4[trips distributed seasonally

KAS Kanab Ambersnail 2 1jreduced from 2 to 1 trips in 07

TVM Terrestrial Vegetation Mapping 0 2]|new project(s) in 07

F6S Fine Grained Sediment/Water Quality Monitoring 2 2

SCN Survey Control Network 1 2

55-DB Control Point Database Project 2 2

TASM Integrated Arch. Site Monitoring 1 2|*comb w/BOR-ARC in 06

BOR-ARC |BOR-Arch. Site Treatment Plan 3|1* *1 unscheduled trip proposed

ICAM Integrated Campsite Area Monitoring 1}October 08 trip scheduled

CAP Campsite Atlas Project 1|new project in 07 w/NPS

_|PA Tribal Trip Support 1|5* *up to 5 unscheduled trips

ADMN Adninistrative Trip Support of2* *up to 2 unscheduled trips

BHBF support for BHBF experiment 0|5-8* *plan contingent upon BHBF approval
TOTAL SCHEDULED TRIPS: 25 23




