
Dec. 1934
Aug. 19'32
May 1933
June 1933
Jan. 1933
June 1933
June 1933

TiDle Relation, Various Phases
Of .Project S·~,,~n By Table

-. - • -. 'r.~ .~._

(N ote: These dates are not abS0

7
1utebut \viU serve to give the layman -a con-

cept of the time relations)... .. _. . .

Phase of Project I !. a ity . . tart Finish
" Preliminary Works .

Camp, Boulder City L .....•............. June 1931 Feb. 1932
Railroad construction , , · · June 1931 Dec. 1931
Compressor plants ~ JUJ.).e1931 Aug. 1931
. . . Apr. 1932 Apr. 1932
Gravel plant cOI}struction : Oct. 1931 Dec. 1931
Concrete plant construction Sept. 1931 Dec. 1931

Oct. 1935 Jan. 1936
Highways

Excavation;' cu. yds.: 113,700
Concrete structures, cu. yds. 900

. Diversion Works .
Strip canyon walls, cu. yd :.... 150,000 Sept. 1931
Tunnel excavation, cu. yd 1,563,000 July 1931
DriIl.~rout holes, lin. ft ,.......... 167,500 June 1932
Grouting, cu. ft. 273,700 Aug. 1932
Co;n;cret~Ii!1ings,' C~l.yd. ·· t...................... 312,000 ,Feb. 1932
, Upper coff~rdam _ Jan. 1933
LOWer'cofferdam Jan. 1933

. '. . "Hoover Dam
E~~~yation, cu':'Yd 1,168,000 Oct. 1933
Drfll grout holes, lin, {to ~........................ 46,000 . Sept. 1934
,l)J;i1,1.dr~in holes, Iin. ft. 14~100 Mar. 1934
:~f~Pt,i~g;"qa~Joun~atj?n, ~u. ft. 10,200 July 19.3.5.

o g., P ace porous tile, IIn. ft. 38,400 Nov. 1934
M~s~ concrete 'cu. yd : ,..3,400,000 Dec. 1934
Install grouting, .cool. pipes, lbs 3,231,000 Jan. 1935
Cooling' plant .... .' : , Nov. 1934
.E.i~~~rica.l~onduh-, Fi;1. tt:, ._ :....... 20,000 Apr. 1935
,Special finish parapets; sq. ft. 100,000 Oct. 1937

't l', ' , . SpUIw;ays. .
Exeavation, spnlway~ cu. yd 1~012,000
Concrete spillway crest ~channel, cu. yd. 51,000
Install stony gates, hoists, lbs. -- __..1,298,000
.' 'Outlet Woi'ks .

:~1l o~tle,t, item~-. ,__~ __ _. ..: Apr. 1933
, _.. " '. Power Plant '. , ..
: Excavate. pressure 'tunnel, cu. yd __.__.. 99,500 Sept. 1932
E"xca'vate intake. towers, cu. yd :........... 300,000 Aug. 1933
Excavation penstocks, cu. yds. 33,000 Oct. 1934
Superstructure, struc, steel, cu. yd 14"OOOtOOO May 1935
Special finish 'concrete, sq. ft. '..__ 150,000 July 1935

June 1931 Jan. 1932
Feb. 1932 Feb. 1932

Dec. 1934
Dec. 1936
Dec. 1936
Sept. 1937 .
July 1937
July 1937
Aug. 1937
Oct. 1937
June 1937
Dec. 1937

Jan. 1932 Dec. 1932 .
Feb. 1933 July 1933
Aug. 1936 Oct 1936

Jan. 1938

July 1933
Mar. 1934
Jan. 1935
Dec. 1937
Dec. 1937


