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Draft CVPIA Fiscal Year 2009 Annual Work Plan 

December 1, 2008 

Program Title 
Head of Old River Barrier, South Delta Improvements Program CVPIA Section 
3406(b)(15). 
 

Responsible Entities 
 
Staff Name Agency Role 
Paul Marshall DWR Lead 
Sharon McHale USBR Co-Lead 
 

Program Goals and Objectives for FY 2009 
• Construct a permanent operable barrier at the head of Old River to reduce the 

movement of San Joaquin River watershed Central Valley fall-/late fall-run 
Chinook salmon into the south Delta via Old River. 

• Source documents that support the Program include the CVPIA Programmatic 
Record of Decision (ROD), Biological Opinion, the CALFED Programmatic 
ROD, the CALFED Conveyance Program, the South Delta Improvements 
Program Final EIS/EIR. 

Status of the Program 
• The South Delta Improvements Program which includes the head of Old River 

Barrier has not achieved any accomplishments to date other than completion of 
part of the environmental compliance with public release of the Final EIS/EIR.  
The Program is unable to secure biological opinions from the U.S. Fish and 
Wildlife Service and the National Marine Fisheries Service due to the pending 
outcome of the Section 7 consultation on the Operations Criteria and Plan for the 
Central Valley Project and State Water Project.   

• Data collected and conclusions which were funded include completion of the 
Final Environmental Impact Statement (EIS)/Environmental Impact Report (EIR) 
and the Action Specific Implementation Plan. 

FY 2008 Accomplishments 
 

• The Final EIS/EIR was completed in December 2006 which is part of the overall 
environmental compliance steps toward moving the project into the construction 
and implementation phase. 
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Table 1. FY 2009 Tasks, Costs, Schedules and Deliverables 
Task or 
Subtask 
Number Name of Activity FTE's Description of Activity 

Completion 
Date Total Cost 

 Funding 
Source RF 

 Funding 
Source 
WRR 

1.1 
Program Management 
       

1.1.1     (USBR)  $0 $0 $0 
  Subtotal Costs    $0 $0 $0 
            

1.8 Planning       

1.8.1   0.38 

Project Planning, One to four barriers to be constructed; final EIS/EIR is 
complete; DWR is the project partner; expect construction of barrier(s) 
post OCAP consultation; Calfed funding -   $66,790* $0 $0 

  Subtotal Costs   10/31/08 $66,790* $0 $0 
            

1.9 
Environmental Compliance 
      

1.9.1   0.01 
Review of environmental compliance documentation; BO post OCAP 
consultation; Calfed funding   $115,000* $0 $0 

  Subtotal Costs   10/31/08 $115,000* $0 $0 
            

1.13 Modeling  
Development of 3-dimensional South Delta Model; partner is USGS; 
post-construction phase of project; Calfed funding     

1.13.1   0.05   $17,360* $0 $0 
  Subtotal Costs   10/31/08 $17,360* $0 $0 
            

  Total Costs       $200,000* $0 $0 
*Funding comes from CALFED
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Table 2. Budget Breakdown 

LABOR CONTRACTS 

Task  Agency FTE 
Direct 
Salary 

and 
Benefits 
Costs  

Overhead 
Costs on 
Salary & 
Benefits 

FWS 
Overhead 
Assess: 
22% of 
Direct 

Salary and 
Benefits 
Costs  

Contract, 
Grant, and 
Agreement 

Costs 

FWS 
Overhead  

Assess: 6% 
Contract 

Costs 

Misc. 
Costs 

Total 
Costs 

USFWS   0 0 0  0 0  0 0 1.8  Planning 
USBR 0.38  40,480  26,310   0  0  0  0 66,790 

USFWS   0 0 0  0 0  0 0 
1.9  
Environmental 
Compliance USBR   10,000  0  0  105,000   0  0 115,000 

USFWS   0 0 0  0 0  0 0 1.13  Modeling 
USBR 0.05  10,520  6,840   0  0  0  0 17,360 

USFWS Total Costs 
0 0 0 0 0 0  0 0 

USBR Total Costs 
0 0 0  0 0  0 0 199,150 

TOTAL ALL 0 0 0 0 0 0 0 199,150 
 
 
Table 3. Three Year Budget Plan FY 2010-2012 
($ thousand) 
Year Description of Activities Requested RF 

Funding 
Requested 
W&RR Funding  

2010 $500,000 – Calfed funding for planning and 
environmental compliance activities. 
 
 

$0 $0 

2011 N/A 
 
 

$0 $0 

2012 N/A 
 
 

$0 $0 

 


