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Draft CVPIA Fiscal Year 2009 Annual Work Plan 
December 1, 2008 

Program Title 
Contra Costa Canal Pumping Plant Mitigation Program Section 3406(b)(5) Contra Costa 
Canal Intake Fish Screening Project 

Responsible Entities 
 
Staff Name Agency Role 
J. Carl Dealy USBR Lead, Project Manager 
Dan Meier USFWS Interim Co-Lead  
 

Program Goals and Objectives for FY 2009 

This program is in response to the requirements of Section 3406(b)(5) of the CVPIA and 
the U. S. Fish and Wildlife Service’s 1993 Biological Opinion for the threatened Delta 
smelt.  The program is also referenced in the Operating Criteria and Plan (OCAP) 
Biological Opinion.  The major objective remain: 1) Minimize the entrainment of fish 
resources associated with the diversion of water at the Rock Slough Intake of the Contra 
Costa Canal; 2) Reduce potential predation on target species in the Rock Slough Intake 
Species Benefited - Chinook Salmon ( fall- and winter-run), Steelhead, Sturgeon (white 
and green), Striped Bass, American Shad, Delta and Longfin smelt, Sacramento splittail, 
and Sacramento blackfish; 3) Design and build a fish screen that minimizes take of 
endangered species and debris loading. 
 
The Contra Costa Program integrates directly and indirectly with other CVPIA programs.  
Contra Cost Pumping Plant Mitigation actions benefit delta fisheries.  Consequently, the 
benefit is shared by the Tracy Fish Test Facility, CVPIA(b)(4) as well as the Screening 
Program CVPIA(b)(11).  Apart from CVPIA programs the work benefits Central Valley 
ESA actions including the Contra Costa Water District Canal Replacement Project, 
Alternative Intake Project, Contra Costa County Habitat Conservation Plan as well as 
East Bay Regional Park District. 

Status of the Program 
 
In 1996, the Contra Costa Fish Screen Management Team and the Contra Costa 
Technical Advisory Committee were established, consisting of representatives from 
California Department of Fish and Game (CDFG), Department of Water Resources 
(DWR), U.S. Fish and Wildlife Service (Service), U.S. Bureau of Reclamation 
(Reclamation), NOAA Fisheries, and the Contra Costa Water District (CCWD). These 
two groups have been assisting in the development and implementation of the fish screen 
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project for the Rock Slough intake of the Contra Costa Canal. In addition, the Peer 
Review Team reviews  planning and design documents. The Peer Review Team reviewed 
the preliminary designs and recommended improvements for the fish screen project. The 
Value Engineering Team explored cost saving alternatives and made recommendations, 
and the 90% designs were completed.  Environmental documentation was completed, and 
an agreement was signed in FY2002 to provide funding participation from the State of 
California. 
 
Currently, a number of CALFED Stage 1 studies are underway.  These include the Los  
Vaqueros Reservoir Expansion Study, the Rock Slough Water Quality Improvement 
Study, and various ecosystem restoration projects and studies.  All these studies and 
projects have the potential of significantly altering the currently designed fish screen 
facility at Rock Slough or potentially eliminating the need for a screened diversion.  
 
As a result of these developments, alternative short-term, lower cost fisheries mitigation  
measures such as short-term operational flexibility, alternative exclusionary measures,  
and/or monitoring and salvage procedures currently are being investigated and developed  
through an interagency team consisting of Reclamation, Service, National Marine 
Fisheries Service (FMFS), California Department of Fish and Game (CDFG), 
Department of Water Resources (DWR), and the Contra Costa Water District (CCWD). 
Progress on the completion of the fish screen project will continue, however, now it will 
be scheduled closely with the results of the CALFED Stage 1 and other studies.  
Preliminary study results have caused the interagency team to reevaluate the study 
program.  The re-evaluation led to the implementation of an expanded monitoring 
program which began in FY2004. 
 
The program tasks for FY 2009 are enumerated below. 
 

1.1  Program Management - Planning, budget oversight, and coordination of all 
activities and offices associated with this comprehensive fish screen project is 
accomplished by the Program Manager, task managers, and support staff.  
Permit application and coordination with regulatory agencies also are included 
under this item. 
 
1.3.1  Engineering Reports – Once the scope of the project we anticipate a need 
for a new feasibility study as well as focus group report on new scenarios as 
they develop.  This includes other reports as needed such as traffic studies or 
pollution control studies. 
 

1.3.3  Construction Contract Administration – Monitoring and management of 
the construction contract, including needed inspections.  
 
1.6  Land Acquisition - This includes all land easement and in-fee acquisition 
activities, including coordination of right-of-way assessments, negotiations 
with land owners, appraisal needs, coordination with other affected land 
owners, and condemnation activities if required.  Land Acquisition activities 
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will be on hold pending the results of the Los Vaqueros Reservoir Expansion 
Study and other studies. (Funds not sufficient for FY2009) 
 
1.9  EA/IS – Environmental Assessment/Impact Statement documentation 
under National Environmental Policy Act (NEPA) and CEQA. (Funds not 
sufficient for FY2009) 
 
1.9.1  Short-Term Endangered Species Act (ESA) Mitigation Development – 
This includes coordination, meetings, development of design concepts and 
preliminary designs associated with the short-term interim mitigation 
measures. These mitigation measures will be implemented prior to the review 
and consideration of the results of the ongoing Los Vaqueros Reservoir 
Expansion Study and other studies that may affect the operations of the CCWD 
diversion at the Rock Slough intake of the Contra Costa Canal.  Reclamation is 
currently obligated to pay $50,000 per year as specified in the Biological 
Opinion extension. (Deferred by contracting difficulties for the past two years) 
 
1.10  Complete Designs – Final design will be completed pending the results of 
the Los Vaqueros Reservoir Expansion Study and other studies.  A second 
Value Engineering Study may be conducted to try to lower costs.  Final design 
will include preparation and distribution of a bid specification package, and 
award of contract. (Presently, funds are not sufficient for FY2009 to work on 
this task.  Should funds become available we would proceed immediately with 
Design Engineering and Constructability analysis) 
 
1.11  Construct the Fish Screen - Involves initiation of construction by 
contractor, construction management, construction and contract support.  
Contractors will be utilized for construction of the fish screen. (Funds not 
sufficient, construction delayed) 
 

 1.12  Monitoring and Evaluation – Includes the current monitoring program 
under the provisions of the ESA.  Post construction monitoring to be 
specified. 

 
 

FY 2008 Accomplishments  
 
A. Fish Monitoring 

1.Contra Costa Water District contracted for the monitoring of the Rock Slough to 
conform to the monitoring plan developed with the assistance of State of 
California Department of Fish and Game (CDFG).  Implementation of the plan 
began in FY2004 and will continue indefinitely. 

 
B.   Regulatory Process 
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1. Continued discussions with the US Fish and Wildlife Service (USFWS) and 
refined the letter permitting our operation beyond the year 2008 in the absence 
of a screening facility.  This includes mitigation for each year that Reclamation 
extends/survey actions related to listed species impacted by  the CVP. 

 
2. Completed negotiations for the use of the Delta Smelt Restoration Fund. 

 
C.   Project Integration with CVPIA activities – Coordination through the CPAR process 
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Table 1. FY 2009 Tasks, Costs, Schedules and Deliverables 

Task or 
Subtask 
Number 

Name of 
Activity FTE's Description of Activity 

Completion 
Date Total Cost 

Funding 
Source 
Restoration 
Fund 

Funding 
Source 
Water & 
Related 
Resources 

1.1 Program 
Management 

       

1.1.1  0.31 Program Manager. All actions are in response to the 
requirements of Section 3406(b)(5) of the CVPIA and the U. S. 
Fish and Wildlife Service’s 1993 Biological Opinion for the 
threatened Delta smelt.  The program is also referenced in the 
OCAP Biological Opinion. Responsibilities include coordination 
of all technical support, budgeting and planning.  

9/30/2009 $34,082 $0 $34,082 

  Subtotal Costs    $34,082 $0 $34,082 
                
1.3 Technical 

Support 
       

1.3.1  0.15 Design and Construction Support  9/30/2009 $7,900 $0 $7,900 

1.3.2  0.16 Design Data and Contract Management 9/30/2009 $4,018 $0 $4,018 

1.3.3   Construction Management (no FY09 work)   $0 $0 $0 

1.3.4   Site Management (no FY09 work)  $0 $0 $0 
  Subtotal Costs    $11,918 $0 $11,918 
        
1.4 Restoration 

Actions 
       

1.4.1   No restoration actions are required by CVPIA for 3406(b)(5) 
Contra Costa Canal Intake Fish Screening Project 

 $0 $0 $0  

  Subtotal Costs    $0 $0 $0 
        
1.10 Design        

1.10.1   Unfunded Need. 9/30/2009 $46,000 $0 $46,000 
  Subtotal Costs    $46,000 $0 $46,000 
                
1.12 Monitoring        

1.12.1   Monitoring at Rock Slough Canal and pump 9/30/2009 $88,000 $0 $88,000 
  Subtotal Costs    $88,000 $0 $88,000 
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Task or 
Subtask 
Number 

Name of 
Activity FTE's Description of Activity 

Completion 
Date Total Cost 

Funding 
Source 
Restoration 
Fund 

Funding 
Source 
Water & 
Related 
Resources 

  Total Costs    $134,000 $0 $134,000 
  USFWS funding    $0 $0  $0 
  USBR funding       $134,000  $0  $134,000 
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Table 2. Budget Breakout 
LABOR CONTRACTS 

Task  Agency FTE 
Direct 
Salary 

and 
Benefits 
Costs  

Overhead 
Costs on 
Salary & 
Benefits  

FWS 
Overhead 
Assess: 
22% of 
Direct 

Salary and 
Benefits 
Costs  

Contract, 
Grant, and 
Agreement 

Costs 

FWS 
Overhead  

Assess: 6% 
Contract 

Costs 

Misc. 
Costs 

Total 
Costs 

USFWS   0 0 0  0 0  0 0 1.1  Program 
Management USBR .31   27,900 6,182  0  0  0 0 34,082 

USFWS   0 0 0  0 0 0 0 1.3  Technical 
Support USBR .31  9,000  2,918  0  0  0 0 11,918 

USFWS   0 0 0  0 0  0 0 1.12  
Monitoring USBR    0 0 0 88,000  0  0 88,000 
USFWS Total Costs 

0 0 0 0 0 0  0 0 
USBR Total Costs 

.62 36,900 9,100 0 0  0 0 0 
TOTAL ALL 0 36,900 9,100 0 88,000 0 0 134,000 

 
 
Table 3. Three- Year Budget Plan FY 2010 – 2012  
($ Thousands) 
Year Description of Activities Requested RF 

Funding 
Requested 
W&RR Funding  

2010 Design, Engineering, Public Involvement, 
Environmental Compliance, Pre-Construction 
 

$0 $2,300 

2011 Construction, Inspection, Environmental 
Compliance. 
 

$0 $5,700 

2012 Construction, Inspection, Environmental 
Compliance. 
 
 

$0 $8,000 

Note:  The FY 2010 – 2012 Budget Plan provides estimates of capability only.  The amounts are displayed are those 
that might be reasonably appropriated each year.  These figures do not reflect the future Congressional 
Appropriations process.  All of these estimates will be adjusted annually as RF collections are realized. 
 


