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Program Title 
Refuge San Joaquin Basin Action Plan Construction Program 
CVPIA Section 3406(d)(5) 

Responsible Entities 
Staff Name Agency Role 
Tim Rust Reclamation Lead 
Dale Garrison Service Co-Lead 
Brian Cary CDFG State Partner 

Program Goals and Objectives for FY 2012 
• The objective of the San Joaquin Basin Action Plan Construction Program (SJBAP) is to 

meet the mandate of Section 3406(d)(5) of the CVPIA, providing the necessary 
infrastructure to support long-term delivery of firm, reliable water supplies from existing 
Central Valley Project (CVP) or State Water Project (SWP) facilities to the boundary of 
specific Central Valley Project Improvement Act (CVPIA) identified wetland habitat 
areas of the National Wildlife Refuge System, State of California Wildlife Areas (WA) 
and the privately owned/managed wetlands of the Grassland Resource Conservation 
District (GRCD) (collectively referred to as refuges) in the Central Valley. The need to 
upgrade conveyance facilities is a result of capacity constraints in existing delivery 
systems and/or the lack of existing systems.  

• The goal of these programs is to have the necessary facilities in place for delivery of full 
Level 4 water supplies to the CVPIA refuges, meeting their timing and scheduling 
requirements.  A full Level 4 water supply will support optimum wildlife habitat over 
abroad range of species including targeted Threatened and Endangered species. 

Source Documents to CVPIA Refuge Conveyance Program: 
• Report on Refuge Water Supply Investigations, Central Valley Hydrologic Basin, California 

(3/1989) 
• San Joaquin Basin Action Plan/Kesterson Mitigation Plan, Merced County, California 

(12/1989) 
• Conveyance of Refuge Water Supply, South San Joaquin Valley Study Area – Mendota 

Wildlife Area – Final EA/IS (05/2008) 
• Conveyance of Refuge Water Supplies to the East Bear Creek Unit of the San Luis National 

Wildlife Refuge – Final E.A. (2/2006) 
• Refuge Water Supply Long-Term Water Supply Agreements – Tulare Lake Basin – Final EA 

(1/2001) 
• Refuge Water Supply Long-Term Water Supply Agreements, San Joaquin River Basin – 



 

 

Final EA/IS (1/2001) 
• Report of Recommended Alternatives – Refuge Water Supply and San Joaquin Basin Action 

Plan Lands (4/1995) 
• San Joaquin Basin Action Plan and North Grasslands Area – Conveyance Facilities – Final 

EA/IS (12/1997) 

Status of the Program 
The SJBAP is one of four components of the Refuge Water Supply Program.  The remaining 
three components are the Refuge Facilities Construction Program, the Refuge Water Conveyance 
(Wheeling) Program (RWCP), and the Refuge Water Acquisition Program (RWAP).  The 
SJBAP is a long-term program with projects covering 10 of the 19 identified CVPIA refuges, all 
located in the San Joaquin Valley.   
 
The SJBAP identified 20 construction projects and/or major actions necessary to provide needed 
conveyance capacity for the delivery of full Level 4 supplies to these refuges.  As of FY2011, 
construction has been completed on 18 of the 20 actions/projects identified in the environmental 
documents and related design and specification documents.  The completed projects resulted in 
conveyance capacity to accommodate delivery of full Level 4 allocated water supplies to: San 
Luis Unit  – 19,000 acre-feet (AF); West Bear Creek Unit – 10,810 AF; Kesterson Unit – 10,000 
AF; Freitas Unit – 5,290 AF; Salt Slough Unit – 10,020 AF; China Island Unit – 10,450 AF; 
Volta WA – 16,000 AF; Los Banos WA – 25,000 AF; and GRCD – 180,000 AF.  The East Bear 
Creek Unit is the last refuge still requiring completion of conveyance facilities improvement 
construction activities. 
 
Presently, facilities construction activities are occurring at East Bear Creek Unit pumping plant 
addressing related punch list items from the construction of the pumping plant, and issues with 
the intake gate functions and automatic rotation of pump operations.  
 
Program management activities include project integration and coordination activities with the 
associated Refuge Water Conveyance (Wheeling) and Refuge Water Acquisition Programs. The 
objective of this activity is to ensure continuity of methodologies and approach towards 
executing and achieving Program objectives. Interagency coordination activities are included in 
this element as well as budget formulation, tracking, and management activities. Additional 
activities are administrative coordination tasks for planning, design, and construction efforts 
between agencies and water purveyors (water districts).  Reclamation Mid-Pacific Construction 
Office (MPCO) provides administration of design and construction contracts/agreements 
including construction contract award, facilities construction activities, construction inspection 
and management, and coordination as appropriate with other agencies regarding permit 
requirements.  
 
 
 
 



Table 1. FY2012 Activities and Costs

State Cash State In‐Kind Restoration Fund
Water and Related 

Resources
Other Sources* Total All Sources

Total Funding $0 $30,590 $200,000 $303,000 $0 $533,590

Reclamation $200,000 $303,000 $0 $503,000

Service $0 $0 $0 $0

CA DFG $0 $30,590 $0 $30,590

CA DWR $0 $0 $0 $0

Other $0 $0 $0 $0

State Cash State In‐Kind
Restoration 

Fund

Water and 
Related 
Resources

Other Sources* Total All Sources

1.1 Program Management

1.1.1 0.08

Lead, Fish and Wildlife RWSP Manager ‐‐ Provides 
Reclamation oversight for all aspects of the Refuge Water 
Supply RWSP (RWSP).  Serves as a primary contact and 
coordinator; represents the RWSP at various internal and 
external meetings.  Prepares and makes presentations on 
the RWSP.  Provides guidance and oversight to the technical 
support personnel on contracting, budget, and 
environmental issues.  Has primary responsibility for RWSP 
long and short‐term strategy.

BOR Tim Rust ‐

REFUGE: 
Planning, Design 
& Construction to 
deliver water to 5 
Refuges

5.0 $0 $0 $0 $17,938 $0 $17,938

1.1.9 ‐ ‐ ‐ ‐ ‐ ‐   $0 $0 $0 $0 $0 $0

1.1.10 ‐ ‐ ‐ ‐ ‐ ‐   $0 $0 $0 $0 $0 $0
1.1.11 ‐ ‐ ‐ ‐ ‐ ‐   $0 $0 $0 $0 $0 $0

State Cash State In‐Kind
Restoration 

Fund

Water and 
Related 
Resources

Other Sources* Total All Sources

Subtotal Funding $0 $0 $0 $17,938 $0 $17,938
Reclamation $0 $17,938 $0 $17,938

Service $0 $0 $0 $0
CA DFG $0 $0 $0 $0
CA DWR $0 $0 $0 $0
Other* $0 $0 $0 $0

1.2 Program Support

1.2.1 0.25

Refuge Facilities Construction and San Joaquin Basin Action Plan 
Lands Construction Project Manager ‐‐ Manages, provides 
oversight, and administers construction projects to provide 
needed conveyance capacity for CVPIA refuges.  Oversees 
planning and construction of facilities to convey full Level 4 refuge 
water supplies per CVPIA.

BOR
Nate 
Sengsamouth

‐

REFUGE: 
Planning, Design 
& Construction to 
deliver water to 5 
Refuges

‐ $0 $0 $0 $53,375 $0 $53,375

CVPIA Program: San Joaquin Basin Action Plan Lands Construction Program

 2012 Requested Funding

AWP Activity 
Number

Type of 
Activity

# of 
FTE's 

Activity Name & Description
NMFS 
OCAP 
RPA#

CVPIA Section: 3406 (d)(5) (const)

StaffAgency

 Anticipated Funding

Performance 
Metric

Performance 
Target

 2012 Requested Funding

* List other funding source here: None



State Cash State In‐Kind
Restoration 

Fund

Water and 
Related 
Resources

Other Sources* Total All Sources
AWP Activity 

Number
Type of 
Activity

# of 
FTE's 

Activity Name & Description
NMFS 
OCAP 
RPA#

StaffAgency
Performance 

Metric
Performance 

Target

 2012 Requested Funding

1.2.2 ‐

CVPIA Program Administration: Program staff hours are inclusive 
of the time DFG staff commits to the administration and 
implementation of the Refuge Program under CVPIA.  [Statement 
by State of California (State):  "Cost share has not been fully 
identified at this time. Cost categories identified in the Annual 
Work Plan for the Refuge Water Supply Program are those which 
have been identified by the State and agreed to by Bureau of 
Reclamation Project Managers at this time.  Currently, categories 
are still being developed."]  {Reclamation comment: Additional 
categories that may be submitted by DFG will require review and 
approval by Reclamation for acceptance as cost share category.} 

CDFG Various Staff ‐ ‐   $0 $30,590 $0 $0 $0 $30,590

1.2.30 ‐ ‐ ‐ ‐ ‐ ‐   $0 $0 $0 $0 $0 $0

State Cash State In‐Kind
Restoration 

Fund

Water and 
Related 
Resources

State or Other 
Sources*

Total All Sources

Subtotal Funding $0 $30,590 $0 $53,375 $0 $83,965
Reclamation $0 $53,375 $0 $53,375

Service $0 $0 $0 $0
CA DFG $0 $30,590 $0 $30,590
CA DWR $0 $0 $0 $0
Other* $0 $0 $0 $0

1.3 Technical Support

1.3.1 0.04
Regional Ofc Acquisitions Division Staff  ‐‐ Develop acquisition, 
service, and construction contracts; process contract fund 
obligations, payments, and modifications.

BOR
Various 
Acquisition 
Staff

‐

REFUGE: 
Planning, Design 
& Construction to 
deliver water to 5 
Refuges

‐ $0 $0 $0 $6,000 $0 $6,000

1.3.30 ‐ ‐ ‐ ‐ ‐ ‐   $0 $0 $0 $0 $0 $0

State Cash State In‐Kind
Restoration 

Fund

Water and 
Related 
Resources

State or Other 
Sources*

Total All Sources

Subtotal Funding $0 $0 $0 $6,000 $0 $6,000
Reclamation $0 $6,000 $0 $6,000

Service $0 $0 $0 $0
CA DFG $0 $0 $0 $0
CA DWR $0 $0 $0 $0
Other* $0 $0 $0 $0

1.11 Construction

1.11.1 0.32
MPCO ‐ Contract administration for work on the E. Bear Pumping 
Plant to complete remaining punch list tasks (service agreement)

BOR Various ‐

REFUGE: 
Planning, Design 
& Construction to 
deliver water to 5 
Refuges

‐ $0 $0 $0 $86,687 $0 $86,687

Anticipated Funding

None

* List other funding source here: None

Anticipated Funding

* List other funding source here: None

* List other funding source here:



State Cash State In‐Kind
Restoration 

Fund

Water and 
Related 
Resources

Other Sources* Total All Sources
AWP Activity 

Number
Type of 
Activity

# of 
FTE's 

Activity Name & Description
NMFS 
OCAP 
RPA#

StaffAgency
Performance 

Metric
Performance 

Target

 2012 Requested Funding

1.11.2 0.53
Denver TSC ‐ Contract support for work on the E. Bear Pumping 
Plant to complete remaining punch list tasks (service agreement)

BOR Various ‐

REFUGE: 
Planning, Design 
& Construction to 
deliver water to 5 
Refuges

‐ $0 $0 $0 $119,000 $0 $119,000

1.11.3 ‐
Contract for electrical and mechanical services to complete 
remaining punch list tasks for E. Bear Pumping Plant

BOR ‐ ‐

REFUGE: 
Planning, Design 
& Construction to 
deliver water to 5 
Refuges

‐ $0 $0 $200,000 $0 $0 $200,000

1.11.4 0.11
MPCO ‐ Contract administration and close‐out on the E. Bear 
Pumping Plant Metal Work contract

BOR Various ‐

REFUGE: 
Planning, Design 
& Construction to 
deliver water to 5 
Refuges

‐ $0 $0 $0 $20,000 $0 $20,000

1.11.30 ‐ ‐ ‐ ‐ ‐ ‐   $0 $0 $0 $0 $0 $0

State Cash State In‐Kind
Restoration 

Fund

Water and 
Related 
Resources

State or Other 
Sources*

Total All Sources

Subtotal Funding $0 $0 $200,000 $225,687 $0 $425,687
Reclamation $200,000 $225,687 $0 $425,687

Service $0 $0 $0 $0
CA DFG $0 $0 $0 $0
CA DWR $0 $0 $0 $0
Other* $0 $0 $0 $0

Anticipated Funding

* List other funding source here: None



 

 

 
 

Table 2. Three‐Year Funding Plan FY 2013 – 2015 
($ amounts in thousands) 

 

FY Year  Description of Activities 
Funding Needs 

RF  W&RR  Other  DFG  DWR 
2013  1.2  Program Support 

1.3  Technical Support 
1.11 Construction 
Total 

200
200 

55
6

189
250 

     

2014  1.2  Program Support 
1.3  Technical Support 
1.11 Construction 
Total 

200
200 

58
6

186
250 

     

2015  1.2  Program Support 
1.3  Technical Support 
1.11 Construction 
Total 

200
200 

60
7

183
250 
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