
 
 

 

Draft CVPIA Fiscal Year 2013 Annual Work Plan  

July 17, 2012 

Program Title: 

 Spawning and Rearing Habitat Restoration – CVPIA Section 3406(b)(13) 
 

Responsible Entities: 
 

Staff Name  Agency  Role 

John Hannon  Reclamation  [Lead] 

Julie Zimmerman  Service  [Co‐Lead] 

Tom Kisanuki  Reclamation  Sacramento River Activity Manager 

Fred Jurick  CDFG  State Lead / Partner 

Patricia Bratcher  CDFG  State Point of Contact (Sacramento River) 

Mike Healey  CDFG  State Point of Contact (American River) 

Patricia Brantley  CDFG  State Point of Contact (Stanislaus River) 

 
The lead and co‐lead are responsible for overall coordination of budget and projects between 
the three program rivers (Sacramento, American, and Stanislaus).  Activities include project 
identification, planning, permitting, construction oversight, monitoring, and reporting.  
Reclamation is the lead agency in project implementation and manages contracts associated 
with project work.  The State lead and points of contact from CDFG provide professional input 
and guidance to program activities for each of the rivers. 

Program Goals and Objectives for FY 2013 

The major program performance goals as stated in CPAR and other documents are as 
follows: 

 Increase the availability of spawning and rearing habitat for Sacramento River Basin 
Chinook salmon and steelhead trout by placing 10,000 tons of gravel.  Support at least 
25% of riverwide spawning salmonids in gravel placement reaches. 

 Increase the availability of spawning and rearing habitat for American River Basin 
Chinook salmon and steelhead trout by placing 7,000 tons of gravel.  Support at least 
25% of riverwide spawning salmonids on gravel placement projects.  Less than 10% egg 
retention in Chinook salmon. 

 Increase the availability of spawning and rearing habitat for Stanislaus River Basin 
Chinook salmon and steelhead trout by placing 3,000 tons of gravel and meet the NMFS 
OCAP RPA Action prescribing 50,000 cubic yards (75,000 tons) of gravel placed by 2014.  
Support at least 10% of riverwide spawning salmonids on gravel placement projects.   
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Source Documents and Plans that Guide the Program   
Upper Sacramento River Fisheries and Riparian Habitat Management Plan (State Advisory 
Council 1989); Fisheries and Instream Habitat Management and Restoration Plan for the 
Lower American River (Water Forum 2003); Lower American River Channel and Floodplain 
Restoration Planning Framework (Water Forum 2011); Stanislaus River Restoration 
Prioritization (Stanislaus Fish Group 2003); and 2009 NMFS Biological Opinion on CVP and 
SWP Water Operations .   
 
Work performed in this program compliments the objectives in CVPIA Section 3406(b)(1).  
Staff involved in the two programs coordinate the development of the activities in the 
respective watersheds and share the data developed from this work.  

 

Status of the Program 

Gravel placement sites in each of the three rivers have been identified based on key habitat 
location (fish presence and habitat availability) and on ready river access. All gravel placed in 
the rivers conforms to criteria developed in coordination with the Fish and Wildlife Service, 
California Department of Fish and Game and the National Marine Fisheries Service.  These 
criteria relate to size and relative proportion of the various sizes, and to particular times of the 
year when the gravel can be placed.  Gravel placement methods and quantities correlate to the 
timing and location of use by spawning anadromous salmonids.   
 
Sacramento River 
In recent years (2002 to present), gravel has been placed each year on two sites in the Upper 
Sacramento River – (1) at the BOR Keswick Office injection site, on the right bank 300 yards 
downriver from Keswick Dam, and (2) at the Salt Creek injection site‐ 1.5 miles downriver from 
Keswick Dam. Both sites are within Redding city limits.  The gravel is placed on the edge of the 
channel and high flows distribute the gravel within the river channel to be subsequently utilized 
for spawning and rearing.  Since 1997, the CVPIA program has placed approximately 206,000 
tons of gravel at these two sites (including the FY12 proposed placement of 15,000 tons). 
Examination of CDFG aerial redd survey data since the 1960’s and instream gravel locations 
show that Chinook salmon are preferentially using injected gravel that was placed at the 
Keswick Dam and Salt Creek sites.  Recent substrate/particle size, intergravel permeability and 
water quality survey data showed that spawning gravel quality was the highest upstream of the 
ACID dam area, where the greatest amount of gravel augmentation has taken place (North 
State Resources June 2012, Draft Technical Memorandum).  The report also noted that gravels 
in areas downstream of ACID dam were typically coarser and displayed channel bed armoring.   
 
Plans are currently underway to identify potential new injection sites downstream of the ACID 
dam and evaluate site‐specific injection methods. 
 
American River 
The gravel in the American River and Stanislaus River has been placed to create habitat features 
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anticipated to be immediately usable by salmonids.  Gravel has been placed at six sites in the 
American River in 1999 and 2008 ‐ 2011 ‐ two locations at Sailor Bar, two locations at upper 
Sunrise, downstream of Lower Sunrise Bridge, and at Sacramento Bar.  The substrate at the 
sites was manipulated prior to gravel placement in order to improve water quality conditions 
within the gravel (the area where eggs develop) after the gravel was in place.  The conditions in 
the regions where gravel was placed has been monitored and compared with pre‐project 
conditions and to conditions in adjacent areas.  A five year series of projects began 
implementation in 2008.  Reclamation contracted with the Water Forum (City of Sacramento) 
for assistance in the permitting, placement, and monitoring of projects.   Placements through 
2012 totaled 65,000 tons (the FY12 placement amount of 15,000 tons is a pre‐project estimate).  
Work has occurred at four of the nine sites (six main channel and three side channel sites) 
identified in the initial planning document.  The program is finalizing a planning framework 
using a Structured Decision Making process to help guide American River project selection, 
design, and monitoring.  A data repository is being developed to house documents and data 
relevant to the projects. 
 
Stanislaus River 
Several sites have been selected for gravel placement in the Stanislaus River in the reach within 
two miles downriver of Goodwin Dam and at Knights Ferry.  Gravel has been placed by 
conventional front end loader, by sluice delivery, and by helicopter since 1997.  Approximately 
30,000 tons of gravel has been placed to date.  The program is currently working on 
implementation of a channel enhancement project at Two Mile Bar where gravel on a 
floodplain bench will be sorted and placed in the river leaving the resulting floodplain elevation 
lower to provide side channel habitat and increased floodplain inundation during spring high 
flows.  This helps to meet the NMFS RPA actions prescribing increased spawning gravel 
injections and enhanced floodplain rearing habitat, specifically for steelhead. 
 
Overall 
Salmonids have been observed spawning on the placed gravel at the gravel placement sites on 
each river.  Aerial photography and onsite ground surveys have documented the location of 
salmon and steelhead redds and determined that juvenile salmonid rearing occurs at and in the 
vicinity of the projects.   Intragravel conditions have been monitored for selected gravel 
placement projects and shown that gravel placement has provided high quality conditions for 
salmonid egg incubation.      
 
The (b)(13) program is increasingly emphasizing restoration of side channels, channel margins, 
meander belts, and complexity to address the current potentially limited amount of juvenile 
rearing habitat, particularly in dryer years. Restoration of these habitats is being incorporated 
into the program as overall CVPIA Fisheries Program priorities are refined. 
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Adaptive Management 

 
 

 
Sacramento River 
Monitoring of Chinook salmon spawning distributions in the Sacramento River has shown that 
spawning, particularly for the endangered winter‐run Chinook, is concentrated near Keswick 
Dam where water temperatures are coolest for successful incubation during the summer.  This 
reach of the river has a gravel deficit due to the location of the dam and absence of significant 
tributary sediment sources in this upstream reach.  Because of the monitoring information 
showing fish distribution, water temperature, and gravel deficit information, past and current 
projects in the Sacramento River have focused on sites near Keswick Dam to best meet the 
needs of the species for spawning habitat.   
 
The importance of augmenting spawning gravel in areas other than Keswick Dam and Salt Creek 
injection sites is acknowledged to improve spawning habitat for winter‐run and fall‐run Chinook 
salmon.  To this effect, the evaluation process to implement projects between Salt Creek and 
the confluence of Clear Creek has begun. 
 
American River 
Projects in the American River initially placed gravel on channel margins where use by fish was 
possible only during higher flow years.  Lack of use during low water years influenced the 
decision to design projects spanning the river channel so that material was available to fish 
under nearly all flow conditions likely to occur during spawning periods.  Monitoring of adult 
fish concentrations and egg retention identified that Chinook salmon and steelhead both 
congregate in the upper river where substrate conditions are most degraded.  Chinook salmon 
escapement monitoring provided by DFG identified high levels of egg retention (fish dying 
before spawning) in the American River.  This could potentially be due to a lack of suitable 
spawning habitat in areas where fish are concentrated resulting in a high level of competition 
for spawning sites that stresses fish in the often warm water conditions.  This resulted in a focus 
on projects in the stretch of the river near the dam in order to address the egg retention issue 
and improve degraded conditions by providing additional spawning habitat where the fish are 
most abundant.   
 
The American River gravel team participated in a week long Structured Decision Making (SDM) 
workshop in October 2011. The workshop team identified fundamental objectives of the b13 
program and developed a conceptual model that outlined key management actions available to 
the team, habitat variables and ecological processes that may be influenced by those 
management actions, and ultimate effects on juvenile outmigrating anadromous fish. This 
conceptual model was parameterized using expert opinion to develop a decision support tool 
that can be used to identify the management action(s) that would be expected to maximize the 
number of outmigrating juvenile salmon and steelhead per dollar spent. This model can also be 
used to determine which relationships between management actions and predicted outcomes 
have the most uncertainty, and where reducing uncertainty may cause a manager to make a 
different decision or implement an alternative action. These are the areas where information is 
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most valuable and monitoring should be concentrated; thus, the model can be used to help 

 
 

develop a strategic monitoring plan that changes as information is acquired. Monitoring data 
should be incorporated into the model as it becomes available, so that knowledge gained 
through implementation and monitoring is used to influence future decisions in an adaptive 
management framework. We are further developing this model and incorporating existing b13 
monitoring data with the help of a coach from USGS and using the SDM approach. Once 
complete, the resulting decision support tool will allow us to explicitly incorporate adaptive 
management into all future decisions of site selection, project design, and monitoring. 
 
Stanislaus River 
Projects in the Stanislaus River sometimes used gravel mixtures that lacked material smaller 
than ½”.  Chinook salmon readily spawned in the gravel mixtures without a smaller size 
fraction, but egg to fry survival was unknown.  Experiments conducted through AFRP in the 
Stanislaus in 2006, using experimental gravel mixtures provided by the program, examined egg 
to fry survival in various gravel mixtures and showed that gravel lacking smaller material 
supported only minimal egg to fry survival.  As a result of this work gravel mixtures now contain 
material down to ¼” or smaller to attempt to provide conditions most conducive to high egg to 
fry survival. 
 
Overall 
Gravel projects have traditionally focused primarily on spawning habitat due to the gravel 
deficit that is present below most dams.  The recognition that rearing habitat conditions in the 
lower rivers and delta are particularly degraded and emigration survival is low has resulted in 
an increased attempt to design both spawning and rearing habitat features into projects.  It is 
anticipated that with increased rearing habitat in close proximity to spawning areas higher 
numbers of juvenile Chinook salmon will remain to rear and grow larger in these areas.  Larger 
juveniles obtain higher survival rates during emigration to the ocean.  Juvenile steelhead 
rearing habitat is expected to be enhanced by providing more habitat complexity in these areas 
where steelhead are present year round and water is coolest during summer.    Features such 
as incorporation of side channel habitat, inundated floodplain habitat, inclusion of woody 
material, rock piles, boulders, and island creation have been included in recently constructed 
projects and are providing increased rearing habitat to increase carrying capacity for juvenile 
salmonids in the project rivers. 
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Total Funding

3406 (b)(13)  Requested Funding for Fiscal Year 2013

Restoration 

Fund

Water and 

Related 

Resources

State Cash
State In‐

Kind

Total All 

Sources

$903,000 $0 $0 $30,000 $933,000
Reclamation

Service

CA DFG

CA DWR

$808,192 $0 $808,192
$94,808 $0 $94,808

$0 $30,000 $30,000
$0 $0 $0

 

1.1 Program Management

Agency 3406 (b)(13)  Requested Funding for Fiscal Year 2013

AWP  Program 
FY2013 Projected  Water and 

Activity  Activity Name Activity Description Fractional  Performance  Restoration  State In‐ Total All 
Name Performance Related  State Cash

Number FTE Goal Fund Kind Sources
Resources

Works with the FWS co‐lead and activity managers for each of the three river systems in 

1.1.1 Program Lead which spawning and rearing habitat restoration projects are authorized.  Plans projects,  BOR 0.20 $31,325 $31,325

conducts monitoring, oversees construction.  H30 0214 6650 000 00 0 0

Coordinates with Reclamation staff and is the primary point of contact with the Fish and 

1.1.2 Program Co‐lead Wildlife Service.  Plans projects, conducts monitoring, oversees construction.  FRFR4833‐ FWS 0.25 $56,306 $56,306

0833GP0
Sub‐Total for Program Management, FY2013

Water and 
Restoration  State In‐ Total All 

Related  State Cash
Fund Kind Sources

Resources

Subtotal Funding $87,631 $0 $0 $0 $87,631
Reclamation $31,325 $0 $31,325

Service $56,306 $0 $56,306
CA DFG $0 $0 $0
CA DWR $0 $0 $0

Table 1. FY2013 Proposed Activities and Costs

CVPIA Section 3406 (b)(13) , Spawning Gravel  
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1.2 Program Support

Agency 3406 (b)(13)  Requested Funding for Fiscal Year 2013

AWP  Program 
FY2013 Projected  Water and 

Activity  Activity Activity Name & Description Fractional  Performance  Restoration  State In‐ Total All 
Name Performance Related  State Cash

Number FTE Goal Fund Kind Sources
Resources

Activity Manager 

1.2.1 ‐ Sacramento  Upper Sacramento River Activity Manager  H30 0214 6650 000 00 0 0 BOR 0.15 $30,136 $30,136

River

FWS Regional 
FWS Region 8 management and administration (Program Administration  ‐ PA) 

1.2.2 Program  FWS 0.00 $2,671 $2,671
FRFR4833‐0833GP0

Administration

FWS Financial  Provide FWS budget and finance support (P20 ‐ Payments to Others)  FRFR4833‐
1.2.3 FWS 0.00 $2,048 $2,048

Support 0833GP0

CDFG Technical  Provide technical review on program documents and technical support for Sacramento 
1.2.4 CDFG 0.06 $10,000 $10,000

Advisor  River project planning and implementation

CDFG Technical  Provide technical review on program documents and technical support for American 
1.2.5 CDFG 0.06 $10,000 $10,000

Advisor  River project planning and implementation

CDFG Technical  Provide technical review on program documents and technical support for Stanislaus 
1.2.6 CDFG 0.06 $10,000 $10,000

Advisor  River project planning and implementation
Sub‐Total for Program Support, FY2013

Water and 
Restoration  State In‐ Total All 

Related  State Cash
Fund Kind Sources

Resources

Subtotal Funding $34,855 $0 $0 $30,000 $64,855
Reclamation $30,136 $0 $30,136

Service $4,719 $0 $4,719
CA DFG $0 $30,000 $30,000
CA DWR $0 $0 $0
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1.3 Technical Support

Agency 3406 (b)(13)  Requested Funding for Fiscal Year 2013

AWP  Program 
FY2013 Projected  Water and 

Activity  Activity Activity Name & Description Fractional  Performance  Restoration  State In‐ Total All 
Name Performance Related  State Cash

Number FTE Goal Fund Kind Sources
Resources

Monitoring  Survey and Monitoring for gravel projects in the American and Stanislaus  FRFR4833‐
1.3.1 FWS 0.15 $33,783 $33,783

support 0833GP0

1.3.2 Geology support Oversee gravel processing on the American River  H30 0214 6650 000 00 0 0 BOR 0.18 $40,040 $40,040

Engineering  Engineering support for Stanislaus and American River gravel projects  H30 0214 6650 
1.3.3 BOR 0.10 $22,000 $22,000

support 000 00 0 0
Sub‐Total for Technical Support, FY2013

Water and 
Restoration  State In‐ Total All 

Related  State Cash
Fund Kind Sources

Resources

Subtotal Funding $95,823 $0 $0 $0 $95,823
Reclamation $62,040 $0 $62,040

Service $33,783 $0 $33,783
CA DFG $0 $0 $0
CA DWR $0 $0 $0

2.3 Outreach and Public Involvement

Agency 3406 (b)(13)  Requested Funding for Fiscal Year 2013

AWP  Program 
FY2013 Projected  Water and 

Activity  Activity Activity Name & Description Fractional  Performance  Restoration  State In‐ Total All 
Name Performance Related  State Cash

Number FTE Goal Fund Kind Sources
Resources

Public affairs involvement in scoping and notifying the public of work  H30 0214 6650 
2.3.1 Outreach BOR 0.03 0 0 $5,000 $5,000

000 00 0 0
Sub‐Total for Outreach and Public Involvement, FY2013

Water and 
Restoration  State In‐ Total All 

Related  State Cash
Fund Kind Sources

Resources

Subtotal Funding $5,000 $0 $0 $0 $5,000
Reclamation $5,000 $0 $5,000

Service $0 $0 $0
CA DFG $0 $0 $0
CA DWR $0 $0 $0
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2.4 Environmental Compliance

Agency 3406 (b)(13)  Requested Funding for Fiscal Year 2013

AWP  Program 
FY2013 Projected  Water and 

Activity  Activity Activity Name & Description Fractional  Performance  Restoration  State In‐ Total All 
Name Performance Related  State Cash

Number FTE Goal Fund Kind Sources
Resources

NEPA and  Provide support for NEPA/CEQA and ESA compliance, and permitting  for Keswick, 

2.4.1 Permitting  Nimbus Basin, and Two‐Mile Bar projects or other project sites, if selected.  H30 0214  0 0.10 0 0 $0

Support 6650 000 00 0 0
Sub‐Total for Environmental Compliance, FY2013

Water and 
Restoration  State In‐ Total All 

Related  State Cash
Fund Kind Sources

Resources

Subtotal Funding $0 $0 $0 $0 $0
Reclamation $0 $0 $0

Service $0 $0 $0
CA DFG $0 $0 $0
CA DWR $0 $0 $0

2.5 Design

Agency 3406 (b)(13)  Requested Funding for Fiscal Year 2013

AWP  Program 
FY2013 Projected  Water and 

Activity  Activity Activity Name & Description Fractional  Performance  Restoration  State In‐ Total All 
Name Performance Related  State Cash

Number FTE Goal Fund Kind Sources
Resources

American River project Design at Nimbus Basin ‐ subcontracted through Water Forum.    less than 
American River 

2.5.1 Gravel program funding gravel costs and AFRP funding channel rehabilitation costs.     BOR 0.00 10% egg  0 $45,000 $45,000
Design

H30 0214 6650 000 00 0 0 retention in 
Sub‐Total for Design, FY2013

Water and 
Restoration  State In‐ Total All 

Related  State Cash
Fund Kind Sources

Resources

Subtotal Funding $45,000 $0 $0 $0 $45,000
Reclamation $45,000 $0 $45,000

Service $0 $0 $0
CA DFG $0 $0 $0
CA DWR $0 $0 $0
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2.7 Construction/Implementation

Agency 3406 (b)(13)  Requested Funding for Fiscal Year 2013

AWP  Program 
FY2013 Projected  Water and 

Activity  Activity Activity Name & Description Fractional  Performance  Restoration  State In‐ Total All 
Name Performance Related  State Cash

Number FTE Goal Fund Kind Sources
Resources

Sacramento  Gravel placement at existing (Keswick) or new project site, permitting for new sites is   Annually 
2.7.1 BOR 0.00 10,000 tons $210,000 $210,000

River project underway  H30 0214 6650 000 00 0 0 10,000 tons 

Gravel, side channel, and floodplain project at Nimbus Basin or other permitted site ‐ 

seven main channel and three side channel sites between Nimbus Dam and River Bend   Annually 

American River  park were permitted in 2008 and a portion of the work has been completed each year  7,000 tons 
2.7.2 BOR 0.00 7,000 tons $173,000 $173,000

project since.  Three sites remain to be worked on under the original plan.  This program is  gravel in the 

funding the gravel portion of the project, while AFRP is funding the channel and  Am. River

floodplain rehabilitation portion.  H30 0214 6650 000 00 0 0

Gravel, side channel, and floodplain at Two Mile Bar or Goodwin gravel addition.  The 
 Annually 

Two Mile Bar project includes floodplain and side channel habitat enhancement but 
Stanislaus River  3,000 tons 

2.7.3 successful implementation is uncertain.  Design is nearly complete.  The Goodwin gravel  BOR 0.00 3,000 tons $156,860 $156,860
project gravel in the 

placement sites will be augmented if Two Mile Bar construction cannot be initiated.  
Stan. River

H30 0214 6650 000 00 0 0
Sub‐Total for Construction/Implementation, FY2013

Water and 
Restoration  State In‐ Total All 

Related  State Cash
Fund Kind Sources

Resources

Subtotal Funding $539,860 $0 $0 $0 $539,860
Reclamation $539,860 $0 $539,860

Service $0 $0 $0
CA DFG $0 $0 $0
CA DWR $0 $0 $0
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2.8 Post‐Project Monitoring

Agency 3406 (b)(13)  Requested Funding for Fiscal Year 2013

AWP  Program 
FY2013 Projected  Water and 

Activity  Activity Activity Name & Description Fractional  Performance  Restoration  State In‐ Total All 
Name Performance Related  State Cash

Number FTE Goal Fund Kind Sources
Resources

American River monitoring ‐ pre and post project, costs shared with AFRP. This work 

evaluates a series of seven restoration sites on the American River with biological 
American River 

2.8.1 monitoring conducted by Cramer Fish Sciences and Physical monitoring conducted by  BOR 0.00 0 0 $75,000 $75,000
Monitoring

Sac State.  Each group develops an annual report on monitoring results.  H30 0214 6650 

000 00 0 0
Stanislaus River monitoring ‐ this consists of redd mapping at gravel placement sites and 

Stanislaus River 
2.8.2 monitoring gravel movement through snorkel surveys in coordination with DFG  H30  BOR 0.03 0 0 $4,699 $4,699

Monitoring
0214 6650 000 00 0 0

American River aerial photos documenting Chinook spawning riverwide ‐ Three flights 

American  conducted in November and December covering the reach between Nimbus Dam and 
2.8.3 BOR 0.02 0 0 $15,132 $15,132

Spawning Photos Business 80 bridge, approximately 70 photos per flight at 1:2400 scale. Contract through 

American Aerial Surveys   H30 0214 6650 000 00 0 0

Sub‐Total for Post‐Project Monitoring, FY2013

Water and 
Restoration  State In‐ Total All 

Related  State Cash
Fund Kind Sources

Resources

Subtotal Funding $94,831 $0 $0 $0 $94,831
Reclamation $94,831 $0 $94,831

Service $0 $0 $0
CA DFG $0 $0 $0
CA DWR $0 $0 $0
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Table 2 – Intentionally left blank 
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Table 
 

3.  Monitoring 

Table 3 – Proposed Monitoring Activity 1 of 2 

Project Description: 
American River Spawning and Rearing Habitat Projects - 
Effectiveness Monitoring 

FY 2013 Project Complete? 
No, this is a 
monitoring. 

continuing series of restoration projects with ongoing 

CVPIA annual work 
subtask number: 

plan 
1.12.2 

Scope 
effort: 

of the monitoring 
Evaluates an ongoing series of seven yearly projects in the 
American River from Nimbus Dam to River Bend Park permitted 
for 2008 through 2012

Product/deliverable:   
Yearly biological monitoring report from Cramer Fish Sciences and 
physical monitoring report from Sacramento State 

Cost:  $89,000 this is half the cost – costs shared with others 

Questions posed: 

Are steelhead and Chinook spawning on gravel projects?  Are 
gravel conditions conducive to high egg to fry survival?  Can 
gravel project designs enhance invertebrate production?  Do the 
projects provide increased juvenile salmonid rearing habitat?  Can 
the onsite rock source be used cost effectively?  How much gravel 
should be added yearly?  Can woody material be safely 
incorporated into projects?

Objectives: 
Determine effectiveness of projects by answering the questions 
listed above.  Use results to inform future projects. 

Results 
actual: 

– expected or 
Spawning use is high.  Intragravel conditions should be good for 
survival. Invertebrates quickly recolonize.  Rearing habitat can be 
successfully incorporated into gravel projects.  Onsite rock sources 
can be used cost effectively.

Data collection methods: 
Ground and aerial redd surveys, intragravel permeability and water 
quality measurements, pebble counts, tracer rocks, snorkel surveys, 
invertebrate sampling, topographic mapping, hydraulic modeling

Data management: 
Reports in regional library. GIS shapefiles, Excel files, and Access 
database will be available and maintained by USBR and USFWS

Assessment: 

Spawning and rearing habitat use, habitat quality, and distribution 
will be evaluated to determine whether key limiting factors are 
being addressed and to help in design of future habitat 
improvement projects.

Use of information 
decision making: 

in future  Future project designs will be based on monitoring results.  Species 
data is included in ESA consultations on CVP operations. 
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Table 3 – Proposed Monitoring Activity 2 of 2 

Project Description:  Stanislaus River Redd Surveys at Gravel Projects 

FY 2013 Project Complete?  Continuing 

CVPIA annual work 
subtask number: 

plan 
1.12.3 

Scope 
effort: 

of the monitoring 
Maps redds at gravel projects to compare with river-wide surveys 
conducted by DFG during Chinook carcass surveys.  This work is 
done cooperatively with DFG.

Product/deliverable:   
Map and shapefile of yearly redd locations and assessment of 
gravel movement

Cost:  $5,000 

Questions posed: 

Are salmonids spawning on gravel placement projects?  How does 
habitat use at project sites compare to riverwide spawning habitat 
use?  Is placed gravel being transported downstream and, if so, 
where is it winding up?

Objectives: 
Determine effectiveness of projects by answering the questions 
above. 

Results 
actual: 

– expected or  Habitat use is concentrated in upstream areas.  Spawning 
distribution is influenced by escapement level.   

Data collection methods: 
Ground surveys collect GPS points with habitat parameters at 
redds.  Carcass surveys count redds by river reach.  Gravel 
movement monitored through snorkel surveys and tracers.

Data management:  ESRI shapefiles maintained by USBR in GIS library 

Assessment: 
This is a low intensity monitoring activity used to track habitat use 
through time.

Use of information 
decision making: 

in future  Future project designs will be based on monitoring results.  Species 
data is included in ESA consultations on CVP operations. 
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