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STAFFING – MID PACIFIC  
CONSTRUCTION OFFICE 

The Mid Pacific Construction Office had 46 construction and administrative employees at the 

close of this month as follows:  

 

Construction Engineer's Office     2 

 

Pre Award and Project Management Group        3 

 

Administrative Management            7 

 

Division of Field Engineering                     22 

 

Division of Office Engineering                         8 

 

Materials Lab Branch     4 
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GLOSSARY OF ACRONYMS AND 
ABBREVIATIONS 

MEANING 
 
CCAO  Central California Area Office 

CVP   Central Valley Project 

KBAO  Klamath Basin Area Office 

LBAO  Lahontan Basin Area Office 

MP  Mid-Pacific Regional Office 

MPCO  Mid-Pacific Construction Office 

NCAO  Northern California Area Office 

SCCAO South Central California Area Office 

TO  Tracy Office 
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Contract No. R10PC20019  
Specification No. 20 C0689 
Folsom Power Plant Generators U1, U2, and U3 Rewind and 
Excitation System Replacement –  
Folsom Unit, American River Division,  
Central Valley Project, California 
Andritz Hydro Corp, Charlotte, NC 

Work Performed:         February                    0.0% 

        Time Elapsed              90.8% 

        Work Completed             90.5%   

Contractor Earnings:          February               $0.00 

        Previous            $18,761,445.19 

        Total to Date            $18,761,445.19 

Area Office Project Management 
Project Manager: Jesse Castro, CC-607 

 

Office Engineering 
Contract Manager: Larry Bowman, MPCO-240 

 

No invoice was received this period.  

 

Modification No. 034 was executed this period.  This modification added funding to fully fund the 

contract. 

 

Field Engineering 
Construction Manager: Reynaldo Garcia, MPCO-310 

Construction Representative: Mike Manlick, MPCO-313 

Number of Contract Employees: 0 

Worked Performed 
No work was performed this period because work is suspended awaiting the modification to change 

the requirement from repairing the gates to replacing the gates.  

 

 

 



 

4 | P a g e  

 

Contract No. R10PC20767 
Specification No. 20-C0703 
Folsom Power Plant U1, U2, and U3 Replacement Runners – Folsom 
Unit, American River Division,  
Central Valley Project, California 
Voith Siemens Hydro Power Generation, Inc., York, PA 

Work Performed:         February                         0% 

Time Elapsed          97.4% 

Work Completed          79.5%   

                                       Contractor Earnings         February           $0 

                                                    Previous   $5,853,248.32 

                                                    Total to Date   $5,853,248.32 

Area Office Project Management 
Project Manager: Jesse Castro, CC-607 

 

Office Engineering 
Contract ManagerCasey Arthur, MPCO-245 

 

No invoices were received during this period.  

 

Field Engineering 
Construction Manager: N/A supply contract 

Construction Representative: N/A supply contract 

Number of Contract Employees: N/A supply contract 

Work Performed 
N/A supply contract 
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Contract No. R14PC00136 
Specification No. 20-C0795 
Folsom Dam Civil Maintenance Shops, Building Demolition – 
American River Division, Central Valley Project, California  
Sapper West, Inc., Sacramento, CA 

Work Performed:         February                          47.5% 

        Time Elapsed                   75.0% 

        Work Completed                   47.5%   

Contractor Earnings:          February              $208,320.00 

       Previous                    $0.00 

       Total to Date              $208,320.00    

Area Office Project Management 
Project Manager: David Nguyen, CC-600 

 

Office Engineering 
Contract Manager: Larry Bowman, MPCO-240 

 

No invoice received this reporting period.   

 

Field Engineering 
Construction Manager: Reynaldo Garcia, MPCO-310 

Construction Representative: Michael Manlick, MPCO-313 

Number of Contractor Employees: 1  

Number of Subcontractor Employees: 13  

Work Performed  
Two Rivers completed demolition of all structures, footings, and foundations, separating waste into 

recyclable steel, concrete, and mixed debris and hauling it to recycle centers. The existing sewer 

septic tank was drained, crushed gravel filled, and properly abandoned. 

 

The old guard post concrete footing, 2,000 s.f. of adjacent asphalt, and underground utility vaults 

were removed. 

 

One load of controlled waste including lead chips, PCB ballasts, and fluorescent lights were properly 

manifested and shipped from the site. 

 

Granite Construction completed locating, cutting, capping, permanently marking, backfilling, and 

paving all utility services and underground conduits throughout the site. 

 

A 4-inch gravity flow sewer lateral was installed from the State Parks Garage to the existing 

Manhole #1. The old sewer line was flushed, capped, permanently marked, and abandoned.
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After removal of the foundations, Granite compacted and prepared the subgrade at each of these 

footprints; and then capped them with 4-inches of compacted aggregate base. 

 

The crew installed aggregate base and 4-inches of A/C paving at the old guard post location and the 

new sewer lateral trench. Pavement striping was applied at the roadway centerline and State Parks’ 

parking stalls. 

 

A small fill was completed adjacent to the old guard post; the crew filled, compacted, and fine 

graded the landscape area adjacent to Building 202A. BMP wattles were placed at each of these 

locations. 

 

55 lineal feet of new chain link security fencing was installed at the northwest side of the project to 

close-off the perimeter of this Level II zone. 

 

Repairs were made to several CMU blocks in the perimeter wall that were damaged during 

demolition. 
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Contract No. R13PC20092 
Specification No. 20-C0807 
Mormon Island Auxiliary Dam Overlay – Safety of Dams 
Modification – Folsom Unit, American River Division, Central Valley 
Project, California  
Suulutaaq, Inc., Suisun City, CA 

Work Performed:         February                              0% 

Time Elapsed              61.2% 

Work Completed              50.6%   

Contractor Earnings:          February                $157,922.75 

        Previous           $23,110,390.45 

        Total to Date           $23,268,313.20 

Area Office Project Management 
Project Manager: Kyle Keer, CC-108 

 

Office Engineering 
Contract Manger: John Zimmerman, MPCO-230 

 

Invoice 16 was received and forwarded to the Denver finance office for processing. It was not for 

work done this period, but for work through January 20, 2015. 

 

Field Engineering 
Construction Manager: Henry Garcia, MPCO-310 

Construction Representatives:  Sean Frische, MPCO-317; Zahid Wazid, MPCO-349; Gustavo 

Aguilera; MPCO-337; Arnold Moseby, MPCO-327; Bill Linder, MPCO-312; Sean Hill, MPCO-359 

 

Number of Contractor Employees: 18 
 

Work Performed 
Excavation Activities 

All excavation has been completed. 

  

Embankment Backfill Activities 

Granite Construction was on winter shutdown this month 

 

Commercial Material 

No commercial fine or coarse filter was delivered this month 

 

Toe Drain Activities 

All toe drain activities are complete, except for Type B toe drain from station 458+00 to station 

460+00, which will be completed in conjunction with the filter chimney zone.
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Stockpile Processing Activities: 

Fisher Industries continued operation at the primary processing plant to produce 5-inch minus 

material for placement at Zones A and B. The primary plant was reconfigured earlier this month and 

now has two setups, one with the jaw-crusher and the other with the mini grizzly shaker. Fisher will 

set up a third plant next month to process wash-plant feed material. 

 

Fisher repaired and set up three operating plants this month: 

 

 Plant 1:  Grizzly screen produces Zone A and B materials that are stockpiled to be place at a 

later date. 

 Plant 2:  Jaw crusher produces an 8-inch minimum material that is transported to the cone 

crusher with a Caterpillar 988 loader.  

 Plant 3:  Cone crusher and jaw crusher produce 1-1/4-inch material that is wash plant-feed 

for onsite filter materials.                    

 

Fisher Industries operated the wash-plant at the very end of the month, having only one day of full 

production because of the problems resulting from the plant not being used over the winter 

shutdown. Next month, the plan is to run the wash plant for two shifts. 

 

Kiewit hauled material from the interim Excavation 1 at the JFP site to Fisher’s grizzly screen where 

it was processed for Zone A and Zone B. After processing, the material was hauled to stockpile area 

to be placed later.  

 

Instrumentation  
No activity this month. 

 

Water Pollution Control/SWPPP 
Suulutaaq continued maintaining and repairing Best Management Practices (BMPs) as needed.  

Stormwater from the nine onsite ponds was pumped into two final settling ponds.  

 

Miscellaneous 
Power-Plus completed reestablishing the power supply line to the instrumentation building. A Mid 

Pacific Region surveyor recorded the location of the power line.  
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Mormon Dam Auxiliary Dam Overlay. Fisher Industries haul truck being loaded by. The Cat excavator with 
material for the crushing plant 
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Contract No. R14PC20096 
Specification No. 20-C0816 
Nimbus Dam Radial Gate Repairs, Phase III – American River 
Division, Central Valley Project, California  
Alltech Engineering Corporation, Mendota Heights, MN 

Work Performed:            February                         0% 

Time Elapsed         13.9% 

Work Completed              0%   

                                                Contractor Earnings:             February                    $0 

                                                           Previous            $0 

                                                           Total to Date           $0 

Area Office Project Management 
Project Manager: Jeffery Croshal, CC-607   

 

Office Engineering 
Contract Manager: John Zimmerman, MPCO-230 

 

No invoices were received this reporting period. 

 

Field Engineering 
Construction Manager: Reynaldo Garcia, MPCO-310 

Construction Representatives: Todd Dooley, MPCO-317 

Number of Contractor Employees:  0 

Work Performed 
Site work has not yet begun. 
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Contract No. R13PC20159 
Specification No. 20-C0819 
Lake Berryessa Concessions Area Improvements – Lake Berryessa, 
Solano Project, California  
G.D. Nielson Construction, Inc., Napa, CA 

Work Performed:            February                         0.0% 

Time Elapsed            85.5% 

Work Completed            67.0%   

Contractor Earnings:          February                  $0.00 

  Previous              $645,444.76 

  Total to Date              $645,444.76 

Area Office Project Management 
Project Manager: Peter Funkhouser, CC-440 

Office Engineering 
Contract Manager: Ryan Hennigan, MPCO-211 

No invoice was received during this reporting period. 

 

Field Engineering 
Construction Manager:  Reynaldo Garcia, MPCO-310 

Construction Representative:  Bill Linder, MPCO-312   

Number of Contractor Employees:  0 

Work Performed 
The contractor began onsite work on June 2, 2014. Contractor has completed all work except the 

Putah Canyon water distribution system. Contract completion date was changed from September 3, 

2014 to May 15, 2015 by Modification 0007. 
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Contract No. R14PC00082 
Specification No. 20-C0822 
Lake Berryessa Putah Canyon Drinking Water Well –  
Lake Berryessa, Solano Project, California  
Piedmont Environmental Sciences, Inc., Morrisville, NC 

Work Performed:               February                      0.0% 

Time Elapsed            95% 

Work Completed           2.5%   

Contractor Earnings:                                        February                                                        $0.00 

                                                                        Previous                       $2,200.00 

                                                                      Total to Date           $2,200.00 

 

Area Office Project Management 
Project Manager:  Peter Funkhouser, CC-440 

Office Engineering 
Contract Manager:  Ryan Hennigan, MPCO-211 

No invoice was received during this reporting period. 

 

Field Engineering 
Construction Manager: Reynaldo Garcia, MPCO-310 

Construction Representative: Bill Linder, MPCO-312   

Number of Contractor Employees: 1 

Number of Subcontractor Employees: 3 
 

The subcontractor abandoned the boreholes on February 2, 2015, following the contractor’s 

guidelines and direction. 
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Contract No. R14PC00125 
Solicitation No. R14PS00697  
Folsom Temporary Pump Station – American River Division, Central 
Valley Project, California  
Contractor Services Group, Inc., West Sacramento, CA 

 

Work Performed:             February                           0.0% 

                                                                        Time Elapsed              43.1% 

                                                                        Work Completed                0.0%   

Contractor Earnings:              February                            $0.00 

    Previous                            $0.00 

    Total to Date                            $0.00 

Area Office Project Management 
Project Manager:  Jesse Castro, CC-607 

 

Office Engineering 
Contract Manager:  Larry Bowman, MPCO-240 

 

This contract was awarded on September 19, 2014 in the amount of $1,816,216.00. 

 

No invoice was received during this reporting period.  

 

Modification No. 1 was executed this period extending the contract completion date to 

June 30, 2015.  

 

Field Engineering 
Construction Manager: Reynaldo Garcia, MPCO-310 

Construction Representative: Todd Dooley, MPCO-314 

Number of Contractor Employees: 0  

Number of Subcontractor Employees: 0  

Safety  
No safety infractions were observed this period.    

Environmental    
No issues to report this period.  

Work Performed 
Contractor Services Group did not perform any work on site this period.  
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Contract No. R14PX01080 
Solicitation No. R14PS00775  
Folsom Hydraulic Cylinder Repair – American River Division, 
Central Valley Project, California  
Contractor Services Group, Inc., West Sacramento, CA 

Work Performed:              February                        0.0% 

Time Elapsed           80.7% 

Work Completed             0.0%   

Contractor Earnings:                        Contractor Earnings:              February                  $0.00 

                                                                      Previous                         $0.00 

                                                                      Total to Date                        $0.00 

Area Office Project Management 
Project Manager: Jesse Castro, CCO-607 

 

Office Engineering 
Contract Manager: Larry Bowman, MPCO-240 

 

No invoice was received during this reporting period.   

 

Field Engineering 
Construction Manager: Reynaldo Garcia, MPCO-310 

Construction Representative: Todd Dooley, MPCO-314 

Number of Contractor Employees: 1  

Number of Subcontractor Employees: 1 

Safety 
The contractor did not perform any activity at the jobsite during the month of February. 

Work Performed 
The contractor did not perform any activities at the jobsite. All the activities were conducted at 

UNICO machine shop in Benicia, California. and at Langill’s machine shop in Sacramento, 

California. 

 

The Unit 1 FWG hydraulic cylinder was still being worked on during the month of February at the 

UNICO machine shop.  In a field visit to the UNICO machine shop the inspector noticed that the 

lower section of the cylinder was set on the lathe equipment, and was being machined to take care of 

any scratches or grooves inside the section. Steve Jones, the UNICO Mechanical Corporation 

Manager of Quality Assurance informed Mr. Santana and the Inspector of the steps taken in the 

machining of the cylinder section. The upper cylinder head was still disassembled, while parts like 

the seals, O rings, gaskets, and the packings for the hydraulic cylinder were already in the shop and 

lying on a table ready for installation. NICO personnel stated that they were still waiting on the
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studs being produced by Langill’s Machine shop in Sacramento before the hydraulic cylinder could 

be reassembled. Aaron, a Hydraulic Technician from UNICO, was getting ready to crawl inside the 

upper cylinder section to wipe it clean in preparation for the assembly and the installation of the 

piston with the stem. The piston and the stem are coming from a machine shop in Los Angeles, 

where the nickel chromium coating is being applied. By next Monday the stem and the piston should 

be at the UNICO facilities, as was expressed by Rick Lemos, UNICO machine shop’s manager.  
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Klamath Basin Area Office 
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Contract No. R14PC00138 
Pivot Gate System, Klamath Basin Area Office, Oregon 
Nomlaki Technologies, LLC, Marysville, CA 

Work Performed:           February                             0% 

Time Elapsed              100% 

Work Completed                94%   

Contractor Earnings:    February                    $0.00 

Previous                 $233,700.17         

Total to Date                 $233,700.17 

Area Office Project Management 
Project Manager: William Vanderwaal, MPCO-122 

 

Office Engineering 
Contract Manager: Kent Perkes, MPCO-225 

 

Reviewed and processed required submittals. 

No incoice was received during this reporting period. 

 

Field Engineering 
Construction Manager: Randy Wyatt, MPCO-305 

Construction Representative: Fernando Pavone, MPCO-333 

Number of Contract Employees: 0 
 

No on-site work was performed in February 2015. 
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Lahontan Basin Area Office 
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Contract No. R13PC20088 
Specification No. 20-C0808 
Prosser Creek Dam Refurbish High-Pressure Gate Seats and 
Regulating Gates – Stampede Division,  
Washoe Project, California  
Knight Construction and Supply, Inc., Deer Park, WA 

Work Performed:           February                              0% 

Time Elapsed              66.4% 

Work Completed                8.8%   

Contractor Earnings:            February                    $0.00 

Previous                 $183,988.00      

Total to Date                 $183,988.00 

Area Office Project Management 
Project Manager: Locke Hahne, LO-400 

 

Office Engineering 
Contract Manager: Ryan Hennigan, MPCO-211 

 

No invoice was received during this reporting period. 

 

Field Engineering 
Construction Manager: Reynaldo Garcia, MPCO-310 

Construction Representative: Todd Dooley, MPCO-314 

Number of Contractor Employees: 0 

Worked Performed:   
Contractor plans to begin installing the bulkhead and dewatering the tunnel in March 2015. 
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Contract No. R14PC00083 
Specification No. 20-C0823 
Marble Bluff Dam, Asphalt Pavement Rehabilitation –  
Washoe Project, California  
Site Work Solutions, Inc., Redding CA 

Work Performed:             February                                                                      0% 

                                                                      Time Elapsed                                                                            59.0% 

                                                                      Work Completed                                                                                       1%   

  

Contractor Earnings:                                     February                                                                   $0.00 

                                                                      Previous                                                             $1,381.00                             

                                                         Total to Date                                                    $1,381.00 

 

Area Office Project Management 
Project Manager: Scott Schoenfeld, LO-410 

 

Office Engineering 
Contract Manager: Amber Pierce, MPCO-205 

No invoice was received during this reporting period. 

 
Field Engineering 
Construction Manager: Henry Garcia, MPCO-310 
Construction Representative: Michael Manlick, MPCO-313 

Number of Contract Employees: 0 

Work Performed 
No site work was performed this period. The work will resume when critical submittals are 

approved, and favorable weather conditions occur. 
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Contract No. F13PC00307 
Specification No. None 
Derby Diversion Dam Slide Gates Rehabilitation – Nevada  
Walker River Construction, Inc., Schurz, NV 

Work Performed:                 February                             0% 

Time Elapsed                  57.1% 

Work Completed                       0%   

Contractor Earnings:                   February                        $0 

                Previous                                 $0  

                Total to Date                               $0 

Area Office Project Management 
Project Manager: Locke Hahne, LO-400 

 

Office Engineering 
Contract Manager: John Zimmerman, MPCO-230 

 

No invoice was received during this reporting period. 

 

A modification is being prepared to replace rather than repair the two sets of slide gate leaves. 

 

Field Engineering 
Construction Manager: Reynaldo Garcia, MPCO-310 

Construction Representative: Mike Manlick, MPCO-313 

Number of Contract Employees: 0 

Worked Performed 
No work was performed this period because work is suspended awaiting the modification to change 

the requirement from repairing the gates to replacing the gates.  
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Northern California Area Office 
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Contract No. R10PC20102 
Specification No. 20-C0755 
Spring Creek Powerplant Generators G1 and G2 Rewind –  
Trinity River Division, Central Valley Project, California 
Andritz Hydro Corp, Charlotte, NC 

Work Performed:         February                              0% 

       Time Elapsed                         94.3% 

       Work Completed              66.1%   

Contractor E                                        Contractor Earnings:     February                         $0         

Previous              $7,923,921.77                                                                                                                                                                                                                                                                                                   

Total to Date              $7,923,921.77 

Area Office Project Management 
Project Manager: Joe Ascoli, NC-650 

 

Office Engineering 
Contract Manager: Ryan Hennigan, MPCO-211    

 

No invoice was received during this reporting period. 

 

Field Engineering 
Construction Manager: Stephen Holmes, MPCO-320 

Number of Contractor Employees: 13 
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Contract No. R13PC20172 
Specification No. 20-C0817 
JF Carr, Spring Creek, and Trinity Powerplant Pavement 
Rehabilitation – Trinity River Division,  
Central Valley Project, California  
California Pavement Maintenance Company, Inc., Sacramento, CA 

Work Performed:           February                      0.0% 

Time Elapsed                  100.0% 

Work Completed                    39.4%   

Contractor Earnings:            February               $0.00 

Previous      $105,844.05         

Total to Date         $105,844.05          

Area Office Project Management 
Project Manager: Hank Harrington, NCAO-210  

 

Office Engineering 
Contract Manager: Ryan Hennigan, MPCO-211 

 

No invoice was received during this reporting period. 

 

Field Engineering 
Construction Manager: Stephen Holmes, MPCO-320 

Construction Representative: Daniel Pavone, MPCO-333   

Number of Contractor Employees: 0 

Work Performed 
No work was performed this period. The contractor is preparing a proposal for RFP 1: Contract 

Suspension and Extension. 
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Contract No. R10PC20025 
Specification No. None 
Coleman Fish Hatchery Water Intakes Vegetation Replacement and 
Monitoring – Shasta Division, Central Valley Project, California 
Tehama Environmental Solutions, Inc., Red Bluff, CA 

Work Performed:           February                    0.00% 

Time Elapsed         78.1% 

Work Completed         80.2%   

Contractor Earnings:            February               $0.00 

Previous     $691,075.01 

Total to Date    $691,075.01          

Area Office Project Management 
Project Manager: Hank Harrington, NC-210 

 

Office Engineering 
Contract Manager: Ryan Hennigan, MPCO-211 

 

No invoice was received during this reporting period. 

 
Field Engineering 
Construction Manager: Randy Wyatt, MPCO-305 

Construction Representative: Daniel Pavone, MPCO-333   

Number of Contractor Employees: 0 

Work Performed 
The Contractor’s current activity consists of maintaining vegetation it planted in 2010. 
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Contract No. R11PC20235 
Specification No. None 
Red Bluff Diversion Dam, Fish Passage Improvement Project, 
Terrestrial Mitigation –  Sacramento Canals Unit, Sacramento River 
Division, Central Valley Project, California  
Tehama Environmental Solutions, Inc., Red Bluff, CA 

Work Performed:            February                              0% 

Time Elapsed              50.7% 

Work Completed              94.5%   

Contractor Earnings:             February                      $0 

 Previous              $4,492,850.60 

 Total to Date              $4,492,850.60 

Area Office Project Management 
Project Manager: William Vanderwaal, MPCO-122  

 

Office Engineering 
Contract Manager: Ryan Hennigan, MPCO-211 

 

No invoice was received during this reporting period. 

 

Field Engineering 
Construction Manager: Randy Wyatt, MPCO-305 

Construction Representative: David Derk, MPCO-334   

Number of Contractor Employees: 0 

Work Performed 
The contractor performed no work this period, but plans to return soon to perform weeding. 
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Contract No. R14PC00066 
Specification No. None 
Red Bluff Well Enhancement – Sacramento Canals Unit, 
Sacramento River Division, Central Valley Project, California  
Alsco, Inc., Red Bluff, CA 

Work Performed:           February                        0% 

Time Elapsed                 100.0% 

Work Completed                 100.0%   

Contractor Earnings:            February           $0.00 

Previous     $40,272.00 

Total to Date          $40,272.00 

Area Office Project Management 
Project Manager: Bill Vanderwaal, MPCO-122 

 

Office Engineering 
Contract Manager: Ryan Hennigan, MPCO-211 

 

Substantial completion was issued on December 9, 2014. The payment for the Final Invoice was 

issued on January 21, 2015. This is the first and final invoice on this contract. The one year warranty 

period started on December 9, 2014, and will expire on December 8, 2015. 

 

Field Engineering 
Construction Manager: Randy Wyatt, MPCO-305 

Construction Representative: Jeffrey Kelly, MPCO-361   

Number of Contractor Employees: 0 

Work Performed 
Field work was completed in December 2014. 
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Contract No. R11PC20185 
Specification No. 20-C0778 
Tracy 13.8kV Switchgear/Breaker Replacement – Tracy Pumping 
Plant and Substation – Delta Division,  
Central Valley Project, California  
Contra Costa Electric Corp., Martinez, CA 

Work Performed:           February                           4.4% 

Time Elapsed              87.8% 

Work Completed              49.7%   

Contractor Earnings:                       February         $593,584.45 

             Previous             $6,059,655.17 

                 Total to Date             $6,653,239.62 

Area Office Project Management 
Project Manager: William Dutton, TO-435 

 

Office Engineering 
Contract Manager: Amber Pierce, MPCO-205 

 

This is a design/build contract. 

 

Invoice No. 13, in the amount of $593,584.45, was received during this period for work performed in 

January. 

 

Field Engineering 
Construction Manager: Steve Holmes, MPCO-320 

Construction Representative: David Derk, MP-334 

Number of Contractor Employees: 24 

Work Performed 
Contra Costa Electric, Inc. 
Powered up the new 208/120 V unit substation. Completed wiring for building 11A gear in the 

pumping plant and control room. Spliced 1250 power cables Installed jumpers between building 11A 

and reactorsRemoved all un-used cables from the old switchgear pump units #2 and #6. Started 

installing control cables for the remaining three buildings and the non-seg bus duct from building 

11A to the other buildings.  

Power Pros:   

Started building 11A pre function testing. Began point to point and wire to wire checks. 

Megger tested wires and circuits. Performed hipot tests for the bus and power cables.
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Powell 

Powell representatives removed and replaced damaged conductors in building 11A, and added 

missing conductors. 

 

 
 
Tracy 13.8kV Switchgear/Breaker Replacement at Tracy Pumping Plant and Substation Installation of the 
nonsegregated bus duct over top of building 11A 
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Contract No. R13PC20508 
Specification No. 20-C0788 
San Luis Demonstration Treatment Plant – San Luis Unit,  
West San Joaquin Division, Central Valley Project, California  
Slayden Construction Group, Inc., Stayton, OR 

Work Performed:           February                           0% 

Time Elapsed         100.0% 

Work Completed         93.57%   

Contractor Earnings:            February              $0.00 

Previous         $21,974,585.15 

Total to Date         $21,974,585.15 

Area Office Project Management 
Project Manager: Cheryl Carter, SCC-105 

 

Office Engineering 
Contract Manager: Casandra Arthur, MPCO-245 

 

No invoice was received during this reporting period.  

 

No modifications were executed during this reporting period.  

 

Field Engineering 
Project Engineer: N/A 

Number of Contractor Employees: 3 

Work Performed 
Slayden Construction, along with subcontractor Water Dynamics, continued cleaning tanks and 

maintained process systems. The second stage bioreactors were being flushed with service water 

once a week to maintain the carbon media. Slayden Construction continues to work on outstanding 

submittals, punch list items, and spare parts.  

 

GE, the manufacturer of the ABMet System, continued running bench tests at their lab simulating 

the system and determining whether additional design measures will be necessary. Results of these 

tests were shared at the coordination meeting in late February.    

 

BOR-TSC continued their column tests using reverse osmosis (RO) concentrate from the UCLA 

pilot system set up across from the Demonstration Plant. After the scaling event seen in January, the 

test was redesigned to conduct two separate tests. The first three (3) columns continued to run under 

original conditions. The last three  columns have been set up with the new, pH- adjusted coconut 

GAC. All columns were plumbed to include a degassing system. Water samples were taken at the 

influent of the two first columns in each test, and at the effluent of each column. The samples were 

picked up by SCCAO and sent to a lab to be tested for calcium and sulfate.  
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Both column tests ran until the middle of February with no visible signs of scaling. After the   

middle of February, both tests were halted and final water samples were gathered for analysis.  

Results of all tests, both Reclamation’s and GE’s, were discussed at a coordination meeting held 

February 26, 2015 at the Regional Office in Sacramento. Also discussed were possible corrective 

measures to assist with plant operations including the addition of a water softening unit or 

reconfiguration of the complete treatment process train. 

   

 
 

San Luis Demonstration Treatment Plant Granular activated carbon sampling from the 
column in the Treatment Plant lab. 



 

41 | P a g e  

 

Contract No. R13PC20105 
Specification No. 20-C0813 
Tracy Fish Collecting Facilities, Secondary Louver Replacement – 
Delta Division, Central Valley Project, California  
Valentine Corp., San Rafael, CA 

Work Performed:           February                           0.0% 

Time Elapsed            100.0% 

Work Completed              92.9%   

Contractor Earnings:            February         $321,690.80 

Previous      $4,147,929.35 

Total to Date           $4,469,620.15 

Area Office Project Management 
Project Manager: Warren Feng, TO-438 

 

Office Engineering 
Contract Manager: Larry Bowman, MPCO-240 

 

No invoice was received during this reporting period. 

 

Field Engineering 
Construction Manager: Randy Wyatt, MPCO-305 

Construction Representative: Daniel Pavone, MPCO-333 

Number of Contractor Employees: 0 

Number of Subcontractor Employees: 0  

Work Performed 
Valentine Corporation did not perform any work on site this period. Subcontractor Intralox is 

currently investigating take away conveyor belt warranty items.   
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Contract No. R13PC20143 
Specification No. 20-C0803 
North Battle Creek Feeder Dam Access Road Completion - Battle 
Creek Salmon and Steelhead Restoration Project, California 
T. L. Peterson, Inc., Red Bluff, CA 

Work Performed:           February                           0.0% 

Time Elapsed               100% 

Work Completed                 99%   

Contractor Earnings:            February             $0.00 

Previous         $309,685.50 

Total to Date              $309,685.50 

Area Office Project Management 
Project Manager: Mary Marshall, MP-203 

 

Office Engineering 
Contract Manager: Kent Perkes, MPCO-225 

 

Reviewed and processed final submittals. 

No invoice was received during this reporting period. 

 

Field Engineering 
Construction Manager: Randy Wyatt, MPCO-305 

Construction Representative and Field Inspector: John Pospishil, MPCO-321 

Number of Contract Employees: 0 
 

No on-site work performed in February 2015. 
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Contract No. R14PC00131 
North Fork Screens and Ladders Gate Modulations - Battle Creek 
Salmon and Steelhead Restoration Project, California  
Tesco Controls, Inc., Sacramento, CA 

Work Performed:           February                      26% 

Time Elapsed           95% 

Work Completed           59%   

Contractor Ea                                             Contractor Earnings:                             February   $140,799.64 

                     Previous     $89,476.58 

                     Total to Date        $230,276.22 

Area Office Project Management 
Project Manager: Mary Marshall, MP-203 

 

Office Engineering 
Contract Manager: Kent Perkes, MPCO-225 

 

Reviewed and processed five submittals and pay estimate #1. How many and for when? 

 

Field Engineering 
Construction Manager: Randy Wyatt, MPCO-305 

Construction Representative: Jason Foust, MPCO-325 

Number of Contract Employees: 9 

Work Performed 
North Battle Creek Feeder Diversion Dam (NBCF) - 

Electrical: Subcontractor Bullert Industries finished tying in rigid metal conduit from panel CB to 

Panel CA, from panel CB to CB2, conduit from Panel CA to the Gate Control Box and from the 

Gate Control Box to the actuator. Bullert ran cable from Panel CA to the gate actuator, from Panel 

CB to Panel CA and finished mounting Panel CB and new Panel CB2, and installed bubbler tubing 

for SS2 and terminal cap assembly.Tesco Controls installed a 24-Volt DC power supply in Panel 

CA, wired for analog in Panel CA and programmed the PLC. 

 

Eagle Canyon Diversion Dam (EC) -  

Tesco Controls programed the PLC to follow the control logic that is compatible with the existing 

PLC’s.  

 

Bullert installed rigid metal conduit from previously installed conduit between Panel CA and the two 

flood gate actuators to the Canal Gate actuator. 

No on-site work performed in February 2015. 
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North Fork Screens and Ladders Gate Modulations. North Battle Creek Feeder DamContractor Bullert     
installing conduit to Panel CB.
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North Fork Screens and Ladders Gate Modulations. North Battle Creek Feeder Dam Contractor Bullert      
installing conduit to Panel CB.
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North Fork Screens and Ladders Gate Modulations. North Battle Creek Feeder Dam 24-volt DC power         
supply installed in Panel California. 
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Contracts in Warranty Status 
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R09PC20R03  20-C0677  Transformer K1A and K2A Replacements, 
Folsom Power Plant 

There was no Office Engineering Administrative activity this period. 

5-year warranty for K1A extends to January 30, 2016, and that for K2A extends to January 4, 2017. 

 

R10PC20R11  20-C0730  Red Bluff Pumping Plant and Fish Screen, 
Pumps and Motors 

There was no Office Engineering Administrative activity this period. 

3-year warranty extends to August 2015. 

 

R13PC20005 20 C0799 Baldwin Creek Fish Barrier 

There was no Office Engineering Administrative activity this period. 

1-year warranty period began March 6, 2014 and will end March 5, 2015 
 

R13PC20169 20-C0820 E.C. Smith, Inc 
 

There was no Office Engineering Adminstrative activity this period. 

1-year warranty period began January 13, 2015 and will end January 12, 2016. 
 


