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BOR Provided 

Quarterly Report 

Fiscal 

Year Qtr Reporting Period 

BOR Per J. Sikora 

Spreadsheet 

Cash Payments 

Per J. Sikora 

Spreadsheet 

Net In-Kind Per 

J. Sikora 

Total Quarterly 

Expenditures per 

BOR Report 

Payments received 

by Sites, Not 

identifiable on 

Quarterly report 

Cooperative 

Agreement 

Payments (BIL – 

R23AC00468) 

Project 

Management 

Planning / 

Feasibility 

Operations / 

Bay-Delta 

Procurement / 

Acquisitions 

Environmental 

Compliance Cultural Resources 

Water Rights / 

Contracts 

Land / Water & 

Lands Engineering – Civil 

Engineering – 

Electrical/Mechanic 

al 

Engineering – 

Geology/Geotech 

Engineering – 

Estimating/Design 

Support Technical Analysis 

Communications / 

Stakeholder 

Admin / Regional / 

Policy 

Resources Mgmt / 

Overhead Oversight / Reviews Indeterminable 

FY2018 Q2 1/1/2018 – 3/31/2018 257,405.00 - 257,405.00 186,729.21 - - - - - - - - - - - - - - - - - - 186,729.21 

FY2018 Q3 4/1/2018 – 6/30/2018 - 155,006.84 - - - - - - - - - - - - - - - - - - 155,006.84 

FY2018 Q4 7/1/2018 – 9/30/2018 - 364,331.84 - - - - - - - - - - - - - - - - - - 364,331.84 

FY2019 Q1 10/1/2018 – 12/31/2018 1,631,876.74 1,631,876.74 103,109.07 - - - - - - - - - - - - - - - - - - 103,109.07 

FY2019 Q2 1/1/2019 – 3/31/2019 - - 215,309.30 - - - - - - - - - - - - - - - - - - 215,309.30 

FY2019 Q3 4/1/2019 – 6/30/2019 - 236,831.29 - - - - - - - - - - - - - - - - - - 236,831.29 

FY2019 Q4 7/1/2019 – 9/30/2019 - 430,648.48 - - - - - - - - - - - - - - - - - - 430,648.48 

FY2020 Q1 10/1/2019 – 12/31/2019 410,874.39 410,874.39 411,050.55 - - - - - - - - - - - - - - - - - - 411,050.55 

FY2020 Q2 1/1/2020 – 3/31/2020 752,404.26 658,092.00 94,312.26 718,875.14 718,875.14 

FY2020 Q3 4/1/2020 – 6/30/2020 1,023,694.55 1,023,694.55 1,023,694.55 - - - - - - - - - - - - - - - - - - 1,023,694.55 

FY2020 Q4 7/1/2020 – 9/30/2020 1,180,507.50 1,180,507.50 1,137,944.19 658,092.00 (1) 479,852.19 

FY2021 Q1 10/1/2020-12/31/2020 930,221.70 930,221.70 MISSING 

FY2021 Q2 1/1/2021 – 3/31/2021 1,227,688.63 596,921.94 630,766.69 1,227,688.63 596,921.94 - - - - - - - - - - - - - - - - - 630,766.69 

FY2021 Q3 4/1/2021 – 6/30/2021 1,004,201.68 783,449.87 220,751.81 1,004,201.68 783,449.87 - - - - - - - - - - - - - - - - - 220,751.81 

FY2021 Q4 7/1/2021 – 9/30/2021 1,263,075.85 826,402.13 436,673.72 1,261,272.85 826,402.13 - - - - - - - - - - - - - - - - - 434,870.72 

FY2022 Q1 10/1/2021 – 12/31/2021 637,218.70 135,133.89 502,084.81 637,374.48 135,133.89 (2) - 179,231.66 224,042.88 (1,333.32) 2,265.93 71,621.65 8,761.80 312.49 1,622.45 699.57 - 1,085.46 - - 4,800.79 236.23 - - 8,893.00 

FY2022 Q2 1/1/2022 – 3/31/2022 1,512,345.18 1,226,004.22 286,340.96 1,512,416.93 1,226,004.22 (2) - - 191,913.85 1,366.51 (856.76) 50,613.31 26,882.22 - 918.34 1,010.98 - 208.06 1,788.00 - (892.30) - - 12,776.50 684.00 

FY2022 Q3 4/1/2022 – 6/30/2022 745,066.93 532,129.81 212,937.12 633,176.84 532,129.81 (2) - 9,839.18 (18,277.75) 2,257.14 2,110.23 59,533.27 15,716.01 - 4,409.07 403.47 - - 798.00 21,583.30 - 480.00 - 2,195.11 -

FY2022 Q4 7/1/2022 – 9/30/2022 802,490.72 486,787.67 315,703.05 1,529,915.08 486,787.67 (2) - 901,182.91 57,065.82 283.82 1,108.52 60,984.29 10,812.29 - 9,290.96 851.10 - - 3,064.00 (4,294.65) - - - 2,337.20 441.15 

FY2023 Q1 

10/1/2022 – 12/31/2022 

821,869.66 743,115.32 78,754.34 821,869.66 743,115.32 (2) - 58,277.33 (30,256.51) 2,848.06 870.68 29,692.12 6,929.64 2,376.46 (1,052.27) (274.89) 8,753.00 400.08 190.64 - - -

FY2023 Q2 

1/1/2023 – 3/31/2023 

703,090.00 566,884.97 136,205.03 703,090.00 566,884.97 (2) - 54,346.44 3,144.07 2,421.16 259.33 56,809.12 5,862.53 (1,188.23) 1,762.16 779.17 - 500.90 159.00 9,134.38 - 920.00 - - 1,295.00 

FY2023 Q3 

4/1/2023 – 6/30/2023 

7,056,661.63 6,900,000.00 156,661.63 7,056,661.63 6,900,000.00 51,637.00 17,754.10 (242.17) 106.30 73,330.24 8,714.85 6,039.14 (1,057.31) - - 374.17 - (823.75) 24.56 368.00 - - 436.50 

FY2023 Q4 

7/1/2023 – 9/30/2023 

241,005.35 241,005.35 241,005.35 - 91,772.83 51,962.94 2,725.52 12,032.07 61,049.92 13,043.19 2,971.62 310.00 - - 1,661.89 - 1,526.42 - 1,252.39 - - 696.56 

FY2024 Q1 

10/1/2023 – 12/31/2023 

9,564,717.88 9,353,095.22 211,622.66 9,564,717.88 9,353,095.22 109,987.00 - - 1,031.19 71,760.69 20,917.88 6,902.00 223.32 - - (1,155.82) - - - 1,956.40 - - -

FY2024 Q2 

1/1/2024 – 3/31/2024 

141,630.19 141,630.19 141,630.19 - 77,060.00 6,607.60 - 1,006.84 29,804.82 18,062.11 4,873.93 3,644.89 - - - - - - 570.00 - - (0.00) 

FY2024 Q3 

4/1/2024 – 6/30/2024 

5,049,771.94 4,887,102.40 162,669.54 5,049,771.94 4,887,102.40 113,300.86 6,224.25 - 292.12 12,823.16 17,901.46 5,767.97 5,572.16 787.56 - - - - - - - - -

FY2024 Q4 

7/1/2024 – 9/30/2024 

103,611.44 103,611.44 103,611.44 - 61,865.00 - - - 15,325.57 16,043.25 4,173.95 - 6,203.67 - - - - - - - - -

FY2025 Q1 

10/1/2024 – 12/31/2024 

4,319,908.84 4,181,298.43 138,610.41 4,319,903.84 4,181,298.43 111,947.71 - - - 8,572.84 10,863.73 7,119.51 - 101.62 - - - - - - - - -

FY2025 Q2 

1/1/2025 – 3/31/2025 

203,159.61 203,159.61 203,159.61 - 149,025.00 15,858.87 19,998.75 13,274.97 1,392.02 3,610.00 

FY2025 Q3 

4/1/2025 – 6/30/2025 

258,907.82 258,907.82 258,907.82 - 125,717.48 39,798.69 39,189.02 32,538.81 5,263.71 10,377.82 2,802.68 2,470.00 749.61 

FY2025 Q4 

7/1/2025 – 9/30/2025 

343,238.94 343,238.94 343,238.94 - 139,565.00 48,737.77 35,905.48 35,368.02 3,378.00 17,793.34 32,676.14 19,782.04 570.00 2,583.15 6,880.00 

FY2026 Q1 

10/1/2025 – 12/31/2025 

195,894.12 195,894.12 195,894.12 - 115,573.00 40,920.86 8,927.71 18,553.93 8,756.56 (816.06) 2,376.00 1,602.12 

Total 42,382,539.25 31,876,417.87 10,506,121.38 41,793,039.37 4,348,147.88 27,528,269.99 2,350,328.40 510,181.25 139,784.04 20,226.45 701,802.08 286,970.47 57,887.52 29,021.77 48,881.99 43,415.76 22,456.70 5,809.00 27,525.78 3,933.05 14,999.66 4,934.88 17,308.81 5,631,153.89 

Breakout of Costs per BOR Quarterly Reports 

Per J. Sikora s Spreadsheet provided to Sites (3) Payments Received 3.1 Planning & Pre-Construction Costs: Conditionally Allowab e 3.2 Envi & Cultural: Cond. Allow 3.3 Permit & Land: Cond. Allowable 3.4 Des gn, Engineering & Construction Related: Cond. Allowable 4.0 Non-Allowab e Costs 

Letter Activities (Verbatim from Letter Body) 

preparation of the Feasibility Addendum 

preparation of the Feasibility Addendum 

preparation of the Feasibility Addendum 

preparation of the Feasibility Addendum 

preparation of the Final Environmental Impact Statement/Environmental Impact Report, completion of the North of Delta Offstream 

Storage Investigation Feasibility Report Addendum, National Historic Preservation Act Section 106 compliance, and project 

management activities 

preparation of the Sites Reservoir Final Environmental Impact Statement/Environmental Impact Report, preparation of a biological 

assessment for construction activities, National Historic Preservation Act Section 106 compliance, operations coordination, and project 

management activities 

preparation of the Sites Reservoir Final Environmental Impact Statement/Environmental Impact Report, preparation of a biological 

assessment for construction activities, National Historic Preservation Act Section 106 compliance, operations coordination, and project 

management activities 

preparation of the Sites Reservoir Final Environmental Impact Statement/Environmental Impact Report, preparation of a biological 

assessment for construction activities, National Historic Preservation Act Section 106 compliance, operations coordination, and project 

management activities 

publication of the Sites Reservoir Project Final Environmental Impact Statement/Environmental Impact Report, initiation of Endangered 

Species Act consultation with United States Fish and Wildlife Service for construction activities, National Historic Preservation Act 

Section 106 compliance, coordination for future operations, review and coordination for SPA’s water right hearing, and project 

management activities 

publication of the Sites Reservoir Project Final Environmental Impact Statement/Environmental Impact Report, initiation of Endangered 

Species Act consultation with United States Fish and Wildlife Service for construction activities, National Historic Preservation Act 

Section 106 compliance, coordination for future operations, review and coordination for SPA’s water right hearing, and project 

management activities 

publication of the Sites Reservoir Project Final Environmental Impact Statement/Environmental Impact Report, initiation of Endangered 

Species Act consultation with United States Fish and Wildlife Service for construction activities, National Historic Preservation Act 

Section 106 compliance, coordination for future operations, review and coordination for SPA’s water right hearing, and project 

management activities 

publication of the Sites Reservoir Project Final Environmental Impact Statement/Environmental Impact Report, initiation of Endangered 

Species Act consultation with United States Fish and Wildlife Service for construction activities, National Historic Preservation Act 

Section 106 compliance, coordination for future operations, review and coordination for SPA’s water right hearing, and project 

management activities 

Endangered Species Act consultation with United States Fish and Wildlife Service for construction activities, National Historic 

Preservation Act Section 2 106 compliance, coordination for future operations, review and coordination for SPA’s water right hearing, 

and project management activities 

Endangered Species Act consultation with United States Fish and Wildlife Service for construction activities, National Historic 

Preservation Act Section 106 compliance, coordination for future operations, review and coordination for SPA’s water right hearing, 

preparations for partnership agreement negotiations, drafting of the excess capacity contract BON, and project management activities 

Endangered Species Act consultation with United States Fish and Wildlife Service for construction activities, National Historic 

Preservation Act Section 106 compliance, coordination for future operations, review and coordination for SPA’s water right hearing, 

preparations for WIIN Act partnership agreement negotiations, drafting of Reclamation’s excess capacity contract Basis of Negotiation, 

and project management activities 

Endangered Species Act consultation with United States Fish and Wildlife Service for construction activities, National Historic 

Preservation Act Section 106 compliance, coordination for future operations, review and coordination for SPA’s water right hearing, 

WIIN Act partnership agreement negotiations, drafting of Reclamation’s excess capacity contract Basis of Negotiation, and project 

management activities 

Endangered Species Act consultation with United States Fish and Wildlife Service and National Marine Fisheries Service for operations, 

National Historic Preservation Act Section 106 compliance, NEPA coordination activities, coordination for future operations, WIIN Act 

partnership agreement negotiations, drafting of Reclamation’s excess capacity contract, and project management activities 

$9,916,621.50 

$4,244,291.21 

(1) Cash payment received by Sites not cleary identified on quarterly report. Reduced indertimable amount by cash payment amount. 

(2) Cash payment received by Sites not clearly idnentified on quarterly report. Reduced Planning/Feasibility category by cash payment amount. 

(3) Sites Cost Share Acconting spreadsheet provided by Jessica Sikora on 4/14/25. 

https://4,244,291.21
https://9,916,621.50



