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Schedule and Next Steps
 
2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 

Pre-Construction Phase Construction PhaseFeasibility Study Phase 

Prepare Draft Feasibility Report & Environmental Impact Statement 

Draft Environmental Impact Statement Preparation 

Release Draft Feasibility Report & Preliminary Draft Environmental Impact Statement for Public Review 

Release Draft Environmental Impact Statement for Public Review 

90-day Public Review and Comment & Prepare Final Reports 

Release Final Feasibility Report & Environmental Impact Statement 

Record of Decision (Secretary of the Interior) 

Potential Construction Authorization (Congress) 

Potential Construction Appropriation (Congress) 

Refine Designs and Update Costs 

Land Acquisition + Relocations 

Construct Project Features 
(5 years +) 

Release Definite Plan Report 




