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CHAPTER VIII
FUTURE ACTIONS

ALTERNATIVES FORMULATION

The next major steps in the investigation are to better define and evaluate potential resource
management measures and then assemble the most applicable of these measures into various
alternative plans.  This will include the concept plans identified in Chapter VI and other potential
plans developed through future formulation efforts.  Following this, the initial plans will be
evaluated, compared, and revised to form a detailed set of candidate plans.  From the candidate
plans, one plan will be selected for display in the draft and final feasibility report as the Selected
Plan.  Development of the initial set of alternative plans will be the focus of the next major
planning effort for the study.

SCHEDULE

Schedules showing estimated major actions to complete the feasibility study and future
milestones leading to project implementation are shown in Figures 6 and 7, respectively.  A
report on initial alternatives to be considered and potential candidate plans is scheduled for the
Fall of 2003.  A draft feasibility report, including an EIS and EIR is currently scheduled for
release to the public and other Federal agencies for review in mid-2005.  The final report is
scheduled to be provided for Washington level review through Reclamation in mid-2006.
Assuming authorization by Congress in 2007, followed by detailed project designs beginning in
2007, construction could be initiated in 2009.  The initial phase of construction would include
real estate acquisition, continuation of detailed designs, acquisition of necessary permits, and
minor relocations.  The construction period would likely range from three to six years, depending
on the selected plan.
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