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Finalize Reports
and cont’d Workgroup Activities

• Prepare Final Integrated Plan and Basin Study Reports 
• Workgroup Review and Comment on Reports
• Issue Final Reports
--------
• Form Implementation Subcommittee
• Hold periodic Workgroup meetings (quarterly or more frequently if needed)

– Progress updates
– Information updates
– Process decisions

• Optimize state and federal activities for preparing Final Planning 
Report/Programmatic EIS 





State SEPA Review Process
(Concurrent with Reclamation Process)

• Prepare Draft Supplemental EIS
– Review existing information

– Identify and analyze new projects and/or programs

– Identify and analyze other reasonable alternatives, as applicable

– Evaluate potential mitigation/land conservation

• Prepare Final Supplemental EIS

• Approximate 12 month schedule



Feasibility–Level Planning Report 
and Programmatic EIS

• Prepare Feasibility-Level Planning Report
– Further refine technical analysis and cost estimates, e.g., 

• Further refine subordination, water marketing and aquifer recharge

• Kachess – select tunnel or pump station as preferred approach

• Others



Feasibility–Level Planning Report 
and Programmatic EIS (cont’d)
– Complete analysis per federal Principles and Guidelines

• Conduct “four account” effects analysis
– National Economic Development 
– Regional Economic Development
– Environmental Quality
– Other Social Effects

• Cost allocation analysis
• Repayment analysis

• Prepare Programmatic EIS 

 All efforts performed and completed concurrently 
(approximately 18 – 24 month schedule)



Feasibility–Level Planning Report and 
Programmatic EIS (Typical Elements)

• Location, Purpose and Authority
• Need for Action
• Plan Formulation (planning process overview)
• Alternatives

– No action
– Integrated Plan alternative
– Other reasonable alternatives
– Summary effects and mitigation plan
– Adaptive management framework

• Four Account Analysis
• Findings and Conclusions



Next Steps
(Post Planning Report/NEPA/SEPA)

• State Reviews and Approval
– Ecology and Governor’s Office

– State Legislature

• Federal Reviews and Approval
– Reclamation

– Department of Interior

– OMB

– Congress
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