
ACTIVITY Responsibility M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A
2004 Activities/contracts GCMRC

Internal activities GCMRC
Contracts GCMRC RFPs

2005 Activities/contracts GCMRC
Internal activities GCMRC
Contracts GCMRC RFPs

Budget process development TWG/BAHG
2006/7AMP workplan and budget GCMRC/BOR/TWG
Congressional report BOR/GCMRC
HBC comprehensive plan HBC ad hoc draft
SCORE report GCMRC otl draft
GCMRC planning

Strategic plan1 GCMRC/TWG draft
Core Monitoring Plan2 GCMRC/TWG draft TWG rec
Research Plan3 GCMRC/TWG draft TWG rec

EA BOR/NPS/USGS
ESA/BO BOR/FWS BA BO
Evaluation report on MLFF GCMRC draft
Experimental Flows (long-range inc. '05)4

TWG ad hoc and MATA TWG/GCMRC
Research Plan GCMRC/TWG draft
EA BOR/NPS/USGS EA
ESA/BO BOR/FWS BA BO

TCD5

Science Plan GCMRC/BOR/TWG draft
EA Scoping BOR
EA Development BOR EA
ESA/BO BOR/FWS BO

1  GCMRC Strategic Plan will include general direction on how GCMRC will operate into the future and will include staffing, rationale for contracting vs. inhouse work etc.  
2  Core Monitoring Plan will address the most important CMINs identified by the AMP Strategic Plan
3  Research plan will include all research conducted by GCMRC including expermental flows and TCD which will be separate sections (see below)
4  A section of the GCMRC Research Plan
5  A section of the GCMRC Research Plan
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