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Glen Canyon Dam
Long‐Term Experimental and Management Plan EIS

Near‐Term Activities

• At last AMWG Meeting (February 26), presented the results of 
resource modeling

• Held a more detailed webinar on power systems modeling 
approach and results with stakeholders on March 27

• Recently completed supplemental analyses for power systems 
work
– Sensitivity analysis related to the assumed amount of generation assigned 
to ancillary services

– Analysis using a real discount rate
– Analysis using a 50% exceedance level for capacity calculations
– Analysis using adjusted base year
– Wholesale rate analysis (to be completed soon)
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Glen Canyon Dam
Long‐Term Experimental and Management Plan EIS

Near‐Term Activities (Cont.)

• Power systems, rate payer, and chub‐trout model results being 
prepared for peer review 

• Riparian vegetation model results sent out for peer review
• Prepared consolidated Administrative Draft EIS for internal DOI 
review

• Chapters 1, 2, and 3 sent to tribes for review
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Glen Canyon Dam
Long‐Term Experimental and Management Plan EIS

Next Steps

• Reclamation and NPS reviews Administrative Draft EIS
• Send Review Draft EIS to Cooperating Agencies for review by end 
of June

• 30‐day Cooperating Agency review period. Comments due end 
of July

• Publish public Draft EIS end of August
• Hold public meetings in September
• 60‐day public review period until end of October
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