NAVAJO-GALLUP WATER SUPPLY PROJECT
PROJECT CONSTRUCTION COMMITTEE MEETING NO. 35
THURSDAY, MARCH 3, 2016 9:00 AM DePAULI ENGINEERING OFFICE
Conference line number: (866) 784-6450, Passcode: 9982265#
DRAFT AGENDA

1) Review and approve agenda (Pat Page)
2) Review and approve November 17, 2015 PCC Meeting Summary Handout (Page)
3) Review of PCC Action Item List — Handout (Page)

4) Review Agreements Status
a. Deferred Construction

5) Other Related Navajo-San Juan NM Settlement Issues
a. Conjunctive Groundwater Use Plan (BIA/Navajo Nation)
b. San Juan River Navajo Irrigation Projects

CONSTRUCTION UPDATE

6) Tohlakai Pumping Plant (Reclamation)
7) Reach 22A (Reclamation)

8) Reach 12B (Reclamation)

9) Reach 13 (Gallup)

10) Reaches 24.1/25 (Navajo Nation)

SAN JUAN LATERAL- ISSUES / DESIGN UPDATE

11) San Juan Lateral
a. Connection PlanS - PER FAA with Navajo Nation
Twin Lakes Well Connection — Status (City of Gallup)
Pipe Material Discussion
Reach 10.1, 10.2, and 10.3
PIN 022.2 - Design Criteria Element, San Juan Lateral Turnout Flows

© 00 o

12) San Juan Lateral Intake Structure
a. WTP/ Intake Structure Location Matrix
b. PIN 036 — San Juan River Intake, Intake Settling Basin and Pre-Sedimentation Basin
Location Selection
¢. Hogback Canal Coordination

13) Reaches 12.1/12.2
a. Design Status
b. ROW Status (12.1: 4 ownership types - Tribal Trust, Tribal Fee, Allotted, and Private;
12.2: 6 ownership types - Tribal Trust and Fee, Allotted, Private, BLM & State)
c. Schedule

14) Reach 27 (City of Gallup)

15) Reach 14 (Indian Health Service)
a. Reaches 14.1 and 14.2 — Status/Schedule
b. Reaches 14.6a, 14.7a, 14.8a — Schedule

CUTTER LATERAL
16) PIN 027.1 — Design Criteria Element — Cutter Lateral Turnout Flows

17) PIN 035 — Design Criteria Element - Cutter Lateral Tank Storage
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18) Reach 22A
a.  PIN 030 -- NAPI Turnout Request

19) Reach 22B
a. Design Status
b. ROW Status (5 ownership types - Tribal Trust, Allotted, BLM, State, and Private)
c. Schedule

20) Reaches 24.1, 25 & 26 Update (Navajo Nation)

WATER TREATMENT

21) Regulatory Issues
a. Critical Water Quality Parameters Letter
b. Next Regulatory meeting/call

22) San Juan Lateral Water Treatment Plant
a.  Water Quality Monitoring Update
b. Location of Water Treatment Plant

23) Cutter Water Treatment Plant
a. Industry Days — November 18-19 in ABQ
b. Design Status
¢. ROW Status (BLM land)
d. Schedule

PROJECT WIDE
24) Identification of Design Issues to Consider for Issue-Specific Design Focus Calls (PCC)
a. List of Focus Calls - Handout

25) Cultural Resources Compliance — Project-Wide
a. Programmatic Agreement update
b. Status of Class Il surveys

26) Environmental Compliance — Project-Wide
a. Project-Wide Revegetation Plan

27) Design Criteria
a. Pipeline Regulatory Considerations — Draft PIN 033
b. Cutter Lateral Storage — Draft PIN 035

28) Working Cost Estimate
a. Updating to October 2015 price levels

29) Budget / Project Costs Discussion
a. FY2016 President’s Request - $89.663 M
b. NM Cost-Share Update/Status

30) Power Transmission (Reclamation)
a. Interagency Agreement with Western

31) Information Sharing / Public Outreach — Page
32) Action items and assignments — Page

33) Schedule next PCC meeting — June 9, 2016??
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