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1) Review and approve agenda  (Pat Page) 
  

2) Review and approve  November 17, 2015 PCC Meeting Summary Handout (Page)  
 

3) Review of PCC Action Item List – Handout  (Page)  
 

4) Review Agreements Status  
a. Deferred Construction 
b. Agreements necessary for conveyance of non-Project water 

 
5) Other Related Navajo-San Juan NM Settlement Issues 

a. Conjunctive Groundwater Use Plan (BIA/Navajo Nation) 
b. San Juan River Navajo Irrigation Projects  

 
CONSTRUCTION UPDATE 

 
6) Tohlakai Pumping Plant (Reclamation) 

 
7) Reach 22A (Reclamation) 

 
8) Reach 12B (Reclamation) 

 
9) Reaches 13 and 27.5 (Gallup) 

 
10) Reach 27.6 (Gallup) 

 
11) Reaches 24.1/25 (Navajo Nation) 

 
 SAN JUAN LATERAL- ISSUES / DESIGN UPDATE 
 

12) San Juan Lateral 
a. Connection Plans - PER FAA with Navajo Nation  
b. Twin Lakes Well Connection – Status (City of Gallup) 
c. Pipe Material Discussion – fittings for fiberglass pipe 
d. Reach 10.1, 10.2, and 10.3 (Navajo Nation) 
e. San Juan Lateral turnout locations and flows 

 
13) Block 9-11 – Status/Schedule 

 
14) Reaches 12.1/12.2 

a. Design Status 
i. Kinder-Morgan Cathodic Protection Requirements 

b. ROW Status  
c. Schedule 

 
15) Reach  27 (City of Gallup) – Status/Schedule 

 
16) Reach 14 (Indian Health Service) 

a. Reaches 14.1 and 14.2 – Status/Schedule 
b. Reaches 14.6a, 14.7a, 14.8a – Status/Schedule  

 
CUTTER LATERAL 

 
17) PIN 035 – Design Criteria Element - Cutter Lateral Tank Storage (Handout) 

 
18) Reach 22B 
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a. Procurement Status 
b. ROW Status  
c. Schedule 

 
19) Reaches 25 & 26 Status/Schedule (Navajo Nation) 
 
WATER TREATMENT 
20) Regulatory Issues 

a. Critical Water Quality Parameters Letter 
b. Distribution System Corrsion and Blending Study 

 
21) San Juan Lateral Water Treatment Plant and Intake Structure 

a. Design Data Update 
b. Water Quality Monitoring/Analysis Update   
c. Location of Water Treatment Plant Matrix – Discussion (Handout) 
d. Facility  Condition Assessment 
e. Hogback Canal Coordination 

i. Draft Joint Use Hogback Canal O&M MOU 
 

22) Cutter Water Treatment Plant 
a. Procurement Status 
b. ROW Status  
c. Schedule 

 
PROJECT WIDE 
23) Identification of Design Issues to Consider for Issue-Specific Design Focus Calls (PCC) 

a. List of Focus Calls - Handout 
 

24) Cultural Resources Compliance – Project-Wide 
a. Programmatic Agreement update 
b. Status of Class III surveys 

 
25) Environmental Compliance – Project-Wide 

a. Project-Wide Revegetation Plan 
 

26) Power Transmission (Reclamation) 
a. San Juan Lateral Status 
b. Cutter Lateral (Reaches 22 and 21) Status 

 
27) Budget / Project Costs Discussion  

a. FY2016 Budget - $89.663 M 
b. FY2017 President’s Request = $87 Million 
c. Updating WCE to Oct 2015 Price Levels 
d. NM Cost-Share Update/Status 
e. FY2016 4th Quarter Billing – July 10th 

 
28) Information Sharing / Public Outreach – Page 

 
29) Action items and assignments – Page 

 
30) Schedule next PCC meeting – September 8, 2016?? 


