
NAVAJO-GALLUP WATER SUPPLY PROJECT 
PROJECT CONSTRUCTION COMMITTEE MEETING NO. 27 

TUESDAY, FEBRUARY 11, 9:00 AM – FIRE ROCK CASINO, CHURCHROCK NM 
Conference line number: (866) 784-6450, Passcode: 9982265# 

DRAFT AGENDA 
 

1 
 

1) Review and approve agenda  (Pat Page) 
  

2) Review and approve  October 31, 2013 PPCC Meeting Summary (Page)  
 

3) Review of PCC Action Item List (Handout) (Page)  
 

4) Review Agreements Status  
a. Prepepayment MOUs 
b. Bureau of Indian Affairs / Reclamation MOA (Page/Bernadette Tsosie) 
c. OM&R MOU on Joint Use of NIIP Facilities (BIA/Navajo Nation) 
d. Deferred Construction 

 
 
 SAN JUAN LATERAL 

 
5) San Juan Lateral  

a. Connection Plan 
b. Pumping Plant Feasibility Study 

 
6) San Juan Lateral Water Treatment 

a. Literature Search:  “Water Transmission/Distribution Systems with no Disinfection 
Residual” 

b. Scheduling next TAG meeting 
 

7) San Juan Lateral Intake Structure  
a. Appraisal-level design 
b. Environmental Compliance (NEPA/ESA/404(b)1 Analysis) 

 
8) Tohlakai Pumping Plant  

a. Acquisitions Schedule 
 

9) Reach 12A 
 

10) Other Reclamation-designed Reaches (12.1/12.2, 12B, 2-11)  
a. Reach 12B Schedule 
b. Black Hat Storage 

  
11) Reach 13 and 27 Update (City of Gallup) 

 
12) Reach 14 Update (Indian Health Service) 

 
 

-- LUNCH BREAK -- 
 

CUTTER LATERAL 
 

13) Cutter Water Treatment 
a. Bench Scale Test Update 

 
14)  Cutter Dam Connection / Risk Analysis Update 

 
15) Reach 22 

a. NEPA / Coordination with BLM 
b. Hydraulic Modeling/Analysis 
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16) Phase 2 and 3; Reaches 24.1, 25 & 26 Update (Navajo Nation) 
 
 

PROJECT WIDE 
 
17) Identification of Design Issues to Consider for Issue-Specific Design Focus Calls (PCC) 

a. List of Focus Calls  
 

18) Cultural Resources Compliance – Project-Wide 
a. Programmatic Agreement update 
b. Status of Class III surveys 

 
19) Environmental Compliance – Project-Wide 

 
20) Design Criteria – Reclamation 

i. Comparison of NMED/NNEPA Recommendations/Regulations for Pipeline 
Design 

 
21)  Budget Discussion (Longwell) 

a. FY2014 Budget 
b. NM Cost-Share Update/Status 

 
22) Schedule Update  

a. Re-Prioritizing of Construction Sequencing and Grouping of Multiple Reaches per 
Contract 

 
23) Power Transmission (Longwell/Page) 

a. Path 48 Study 
 

24) Information Sharing / Public Outreach – Page 
  
 

25) Federal Infrastructure Projects Dashboard Update  (Page/Abel) 
 

26)  “Outside the ROW” – The Human Element of NGWSP 
a. Andrew Robertson  - Souder-Miller and Associates / Navajo Nation  

  
27) Action items and assignments – Page 

 
28) Schedule next PCC meeting – _____, 2014?? 


