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1) Review and approve agenda  (Pat Page) 
  

2) Review and approve  November 13, 2014 PPCC Meeting Summary Handout (Page)  
 

3) Review of PCC Action Item List – Handout  (Page)  
 

4) Review Agreements Status  
a. Deferred Construction 

 
5) Other Related Navajo-San Juan Settlement Issues 

a. Conjunctive Groundwater Use Plan (BIA/Navajo Nation) 
b. San Juan River Navajo Irrigation Projects 

i. Hogback Canal Coordination 
 
CONSTRUCTION UPDATE 

6) Tohlakai Pumping Plant (Reclamation) 
7) Reach 27.5 (Gallup) 
8) Reach 13 (Gallup) 
9) Reach 24.1/25 (Navajo Nation) 
10) Prepepayment MOUs 

a. City of Gallup 
b. Jicarilla Apache Nation 

 
 SAN JUAN LATERAL- ISSUES / DESIGN UPDATE 

 
11) San Juan Lateral 

a. Connection Plans - PER FAA with Navajo Nation / Feasibility IA with IHS 
b. Pumping Plant Feasibility Study – status of Project Participants’ comments 

 
12) San Juan Lateral Intake Structure  

a. Appraisal-level design update – status of Participants’ comments 
 

13) Reach 12B 
a. Update on ROW 
b. Procurement Schedule 

 
14) Reach 12.1 

a. VE Study Report – Handout 
b. 60% Design 

 
15) Reach  27 (City of Gallup) 

 
16) Reach 14 Update (Indian Health Service) 

a. New IA for Design and Construction of Reach 14.6a, 14.7a, 14.8a (IHS) 
b. PIN 014.1 – Amended to include Reaches 14.6a, 14.7a, 17.8a  - Handout 

 
-- LUNCH BREAK -- 

CUTTER LATERAL 
 

17) Reach 22A 
a. Procurement Schedule 
b. Permits 
c. ROW 
d. PIN 030 -- NAPI Turnout Request  (Navajo Nation) 
e. PIN 027 – Cutter Lateral Turnout Flows  

18) Reach 22B 



NAVAJO-GALLUP WATER SUPPLY PROJECT 
PROJECT CONSTRUCTION COMMITTEE MEETING NO. 31 

THURSDAY, FEBRUARY 26, 2015 9:00 AM   FIRE ROCK CASINO, CHURCHROCK, NM 
Conference line number: (866) 784-6450, Passcode: 9982265# 

DRAFT AGENDA 
 

2 
 

a. VE Study – tentatively planned for week of 5/18/2015 
b. Contractor for Allotte Consent 

19) Reaches 24.1, 25 & 26 Update (Navajo Nation) 
 
WATER TREATMENT 
 
20) Regulatory Issues 

a. January 8, 2015 Call with Regulators 
b. Letter to operators forthcoming 

 
21) San Juan Lateral Water Treatment Plant 

a. Disinfection Strategy 
b. Water Quality Monitoring Update 
c. Location of Water Treatment Plant 

 
22) Cutter Water Treatment Plant 

a. Bench Scale Update:   
 

PROJECT WIDE 
 
23) Identification of Design Issues to Consider for Issue-Specific Design Focus Calls (PCC) 

a. List of Focus Calls - Handout 
 

24) Cultural Resources Compliance – Project-Wide 
a. Programmatic Agreement update 
b. Status of Class III surveys 

 
25) Environmental Compliance – Project-Wide 

 
26) Design Criteria  

a. Pipeline Regulatory Considerations  
b. Storage (Design/Constructed/Deferred) PIN  

 
27) Working Cost Estimate Update 

  
28) Budget / Project Costs Discussion (Page) 

a. FY2015 Budget Update  
b. FY2016 President’s Request 
c. NM Cost-Share Update/Status 

 
29) Schedule Update  

a. Executive Summary Schedule – Handout  
 

30) Power Transmission (Reclamation) 
a. San Juan Lateral 
b. Cutter Lateral 

 
31) Information Sharing / Public Outreach – Page 

  
32)  “Outside the ROW” – The Human Element of NGWSP 

  
33) Action items and assignments – Page 

 
34) Schedule next PCC meeting – May 28 , 2015?? 


