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1) Review and approve agenda  (Pat Page) 
  

2) Review and approve  February 11, 2014 PPCC Meeting Summary Handout (Page)  
 

3) Review of PCC Action Item List – Handout  (Page)  
 

4) Review Agreements Status  
a. Prepepayment MOUs 
b. Bureau of Indian Affairs / Reclamation MOA (Page/Bernadette Tsosie) 
c. OM&R MOU on Joint Use of NIIP Facilities (BIA/Navajo Nation) 
d. Deferred Construction 
e. PER FAA with Navajo Nation / Feasibility IA with IHS 

 
5) Conjunctive Groundwater Use Plan (BIA/Navajo Nation) 

 
 SAN JUAN LATERAL 

 
6) San Juan Lateral 

a. Connection Plan 
b. Pumping Plant Feasibility Study 

 
7) San Juan Lateral Intake Structure  

a. Appraisal-level design update 
b. Environmental Compliance (NEPA/ESA/404(b)1 Analysis) 

 
8) Reach 12A 

 
9) Tohlakai Pumping Plant 

a. Awarded 4/1/2014 for $19.6 million  
 

10) Other Reclamation-designed Reaches (12.1/12.2, 12B, 2-11)  
a. Reach 12B Schedule – pending ROW acquisition 

 
11) Reach 13 and 27 Update (City of Gallup) 

 
12) Reach 14 Update (Indian Health Service) 

 
 

-- LUNCH BREAK -- 
 

CUTTER LATERAL 
 

13) Reach 22 
a. Cutter Dam Risk Analysis 
b. ReviewC (90%) Design Briefing 5/27-5/30/2014 
c. PIN XXX 60% Design - Handout 
d. PIN XXX -- NAPI Turnout Request - Handout 
e. PIN 027 – Cutter Lateral Turnout Flows - Handout 

 
 

14) Reaches 24.1, 25 & 26 Update (Navajo Nation) 
a. BLM Area of Critical Enviromental Concern (ACEC) Update (BLM) 

b. Reaches 24.1 and 25 Schedule 
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WATER TREATMENT 
 
15) San Juan Lateral Water Treatment Plant 

a. Water Quality Monitoring Plan – Handout 
 

16) Cutter Water Treatment Plant 
a. Bench Scale Update 

 
17) Regulatory Issues 

a. Regulatory Meetings 
b. Technical Advisory Group Meetings 

 
 

PROJECT WIDE 
 
18) Identification of Design Issues to Consider for Issue-Specific Design Focus Calls (PCC) 

a. List of Focus Calls - Handout 
 

19) Cultural Resources Compliance – Project-Wide 
a. Programmatic Agreement update 
b. Status of Class III surveys 

 
20) Environmental Compliance – Project-Wide 

 
21) Design Criteria  

a. Cost-Savings Design Criteria 
b. Spare Pump PIN - Handout 

 
22)  Budget / Project Costs Discussion (Longwell) 

a. FY2014 Budget Update 
b. FY2015 President’s Request - Handout 
c. NM Cost-Share Update/Status 
d. Working Cost Estimate – Scope - Handout 
e. FY2014 Mid-Year Financial Report status 

 
23) Schedule Update  

a. PIN XXX -- Re-Prioritizing of Construction Sequencing and Grouping of Multiple 
Reaches per Contract - Handout 

b. Short Term Schedule - Handout 
 

24) Power Transmission (Longwell/Page) 
 

25) Information Sharing / Public Outreach – Page 
  

26) Federal Infrastructure Projects Dashboard Update  (Page/Abel) 
a. Reach 22A BLM ROW 

 
27)  “Outside the ROW” – The Human Element of NGWSP 

  
28) Action items and assignments – Page 

 
29) Schedule next PCC meeting – August 12, 2014?? 


