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1) Review and approve agenda  (Pat Page) 
  

2) Review and approve  February 26, 2015 PCC Meeting Summary Handout (Page)  
 

3) Review of PCC Action Item List – Handout  (Page)  
 

4) Review Agreements Status  
a. Deferred Construction 

 
5) Other Related Navajo-San Juan Settlement Issues 

a. Conjunctive Groundwater Use Plan (BIA/Navajo Nation) 
b. San Juan River Navajo Irrigation Projects 

 
CONSTRUCTION UPDATE 

 
6) Tohlakai Pumping Plant (Reclamation) 

 
7) Reach 13 (Gallup) 

 
8) Reaches 24.1/25 (Navajo Nation) 

 
 SAN JUAN LATERAL- ISSUES / DESIGN UPDATE 

 
9) San Juan Lateral 

a. Connection Plans - PER FAA with Navajo Nation  
b. Twin Lakes Well Connection – Status (City of Gallup) 

 
10) San Juan Lateral Intake Structure  

a. Location Matrix – Participants’ comments due 6/26 to Bart 
b. Hogback Canal Coordination 

 
11) Reach 12B 

a. Update on ROW 
b. Procurement Method/Schedule 

 
12) Reaches 12.1/12.2 

 
13) Reach  27 (City of Gallup) 

 
14) Reach 14 (Indian Health Service) 

a. 14.1 and 14.2 - Status 
b. Status of New IA for Design and Construction of Reach 14.6a, 14.7a, 14.8a (IHS) 

 
CUTTER LATERAL 

 
15) Reach 22A 

a. Procurement Schedule 
b. ROW 
c. PIN 030 -- NAPI Turnout Request  
d. PIN 027 – Cutter Lateral Turnout Flows  

 
16) Reach 22B 

 
17) Reaches 24.1, 25 & 26 Update (Navajo Nation) 
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WATER TREATMENT 
 
18) Regulatory Issues 

a. Critical Water Quality Parameters Letter 
b. Status of next Regulatory meeting/call   

 
19) San Juan Lateral Water Treatment Plant 

a. Disinfection Strategy 
b. Water Quality Monitoring Update 
c. Location of Water Treatment Plant - Participants’ comments on matrix due 6/26 to Bart 

 
20) Cutter Water Treatment Plant 

a. Requirements Package development 
 

PROJECT WIDE 
 
21) Identification of Design Issues to Consider for Issue-Specific Design Focus Calls (PCC) 

a. List of Focus Calls - Handout 
 

22) Cultural Resources Compliance – Project-Wide 
a. Programmatic Agreement update 
b. Status of Class III surveys 

 
23) Environmental Compliance – Project-Wide 

a. Project-Wide Revegetation Plan 
 

24) Design Criteria  
a. San Juan Lateral Storage – Draft PIN 034 
b. Pipeline Regulatory Considerations – Draft PIN 033 
c. Storage (Design/Constructed/Deferred) PIN  

 
25) Working Cost Estimate Update / Roll out plan 

  
26) Budget / Project Costs Discussion  

a. FY2015 Budget Update  - $81M 
b. FY2016 President’s Request - $89.663 M 
c. NM Cost-Share Update/Status 

i. New estimate received on breakout of credit vs cash 
 

27) Power Transmission (Reclamation) 
a. Interagency Agreement with Western – Status 
b. Block Power concept Decision Document – Status  

 
28) Information Sharing / Public Outreach – Page 

a. Project Tours 
b. Briefings – Navajo Nation Resources Development Commitee 
c. Outreach (Industry Days, Water Festivals, STEM) 

 
29)  “Outside the ROW” – The Human Element of NGWSP 

  
30) Action items and assignments – Page 

 
31) Schedule next PCC meeting –August 20, 2015?? 


