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1) Review and approve agenda  (Pat Page) 
  

2) Review and approve  June 24, 2015 PCC Meeting Summary Handout (Page)  
 

3) Review of PCC Action Item List – Handout  (Page)  
 

4) Review Agreements Status  
a. Deferred Construction 

 
5) Other Related Navajo-San Juan Settlement Issues 

a. Conjunctive Groundwater Use Plan (BIA/Navajo Nation) 
b. San Juan River Navajo Irrigation Projects  

 
CONSTRUCTION UPDATE 

 
6) Tohlakai Pumping Plant (Reclamation) 

 
7) Reach 13 (Gallup) 

 
8) Reaches 24.1/25 (Navajo Nation) 

 
 SAN JUAN LATERAL- ISSUES / DESIGN UPDATE 

 
9) San Juan Lateral 

a. Connection Plans - PER FAA with Navajo Nation  
b. Twin Lakes Well Connection – Status (City of Gallup) 
c. San Juan Lateral Storage – Draft PIN 034 

 
10) San Juan Lateral Intake Structure  

a. WTP / Intake Structure Location Matrix  
b. Hogback Canal Coordination 

 
11) Reach 12B 

a. Procurement Method/Schedule 
 

12) Reaches 12.1/12.2 
a. Design Status 
b. ROW Status (12.1:  4 ownership types - Tribal Trust, Tribal Fee, Allotted, and Private; 

12.2:  6 ownership types - Tribal Trust and Fee, Allotted, Private, BLM & State) 
c. Schedule 

 
13) Reach  27 (City of Gallup) 

 
14) Reach 14 (Indian Health Service) 

a. 14.1 and 14.2 – Status/Schedule 
b. Status of New IA for Design and Construction of Reach 14.6a, 14.7a, 14.8a (IHS) 

 
CUTTER LATERAL 

 
15) Reach 22A 

a. Procurement Status 
b. PIN 027 – Cutter Lateral Turnout Flows – ready to sign 
c. PIN 030 -- NAPI Turnout Request  

 
16) Reach 22B 

a. Design Status 
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b. ROW Status (5 ownership types - Tribal Trust, Allotted, BLM, State, and Private) 
c. Schedule 

17) Reaches 24.1, 25 & 26 Update (Navajo Nation) 
 
WATER TREATMENT 
 
18) Regulatory Issues 

a. Critical Water Quality Parameters Letter 
b. Status of next Regulatory meeting/call   

i. 8/12/2015 mtg cancelled; to be rescheduled for November 2015 
 

19) San Juan Lateral Water Treatment Plant 
a. Disinfection Strategy 
b. Water Quality Monitoring Update   
c. Location of Water Treatment Plant – See agenda item #10a 

 
20) Cutter Water Treatment Plant 

a. Requirements Package development 
b. Design Status 
c. ROW Status (BLM land) 
d. Schedule 

 
PROJECT WIDE 
 
21) Identification of Design Issues to Consider for Issue-Specific Design Focus Calls (PCC) 

a. List of Focus Calls - Handout 
 

22) Cultural Resources Compliance – Project-Wide 
a. Programmatic Agreement update 
b. Status of Class III surveys 

 
23) Environmental Compliance – Project-Wide 

a. Project-Wide Revegetation Plan 
 

24) Design Criteria  
a. Pipeline Regulatory Considerations – Draft PIN 033 
b. Storage (Design/Constructed/Deferred) PIN  

 
25) Working Cost Estimate Update / Roll out plan 

  
26) Budget / Project Costs Discussion  

a. FY2015 Budget Update  - $81M 
b. FY2016 President’s Request - $89.663 M 
c. NM Cost-Share Update/Status 

 
27) Power Transmission (Reclamation) 

a. Interagency Agreement with Western – Status 
 

28) Information Sharing / Public Outreach – Page 
 

29)  “Outside the ROW” – The Human Element of NGWSP 
  

30) Action items and assignments – Page 
 

31) Schedule next PCC meeting –November 19, 2015?? 


